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GILBERT -

ARIZONA

Council Communication

TO: HONORABLE MAYOR AND COUNCILMEMBERS
FROM: EDGAR MEDINA, P.E. ASSISTANT TOWN ENGINEER, (480) 503-6754
THROUGH: MICHAEL GILLESPIE, P.E., TOWN ENGINEER

KYLE MIERAS, AICP, DEVELOPMENT SERVICES DIRECTOR
MARC SKOCYPEC, DEPUTY TOWN MANAGER

MEETING DATE: AUGUST 1,2013

SUBJECT: APPROVAL OF CONSTRUCTION SERVICES CONTRACT WITH G.U.Y.
CONSTRUCTION LLC., FOR THE PECOS ROAD CONDUIT
INSTALLATION, CIP PROJECT NO. TS169.

STRATEGIC INITIATIVE: Infrastructure

This project supports Gilbert’s strategic initiative for Infrastructure as it expands and improves the
transportation system to meets the needs of Gilbert’s citizens.

LEGAL REVIEW FINANCIAL REVIEW
W Complete M Complete
™ N/A M N/A

RECOMMENDED MOTION

e A MOTION TO APPROVE A CONSTRUCTION SERVICES CONTRACT WITH G.U.Y.
CONSTRUCTION LLC., FOR THE PECOS_ROAD CONDUIT INSTALLATION, CIP
'PROJECT NO. TS169, CONTRACT NO. - 2013- 7008-0316 IN AN AMOUNT NOT TO
EXCEED $114,274.93 AND; —

e AUTHORIZE AN EXPENDITURE APPROPRIATION TRANSFER FROM THE CIP
CONTINGENCY IN THE AMOUNT OF 540,000 TO CIP PROJECT NO. TS169
CONSTRUCTION BUDGET AND THE USE OF STREETS FUND BALANCE AS THE
DESIGNATED REVENUE SOURCE, AND AUTHORIZE THE MAYOR TO EXECUTE
THE REQUIRED DOCUMENTS.




BACKGROUND/DISCUSSION

CIP project TS169 is included in the 2013-18 Capital Improvement Program (CIP) and provides for the
design and construction of an interconnect conduit across East Maricopa Floodway (EMF). and
Roosevelt Water Conservation District Canal (RWCD) along Pecos Road.

In general, this project will install conduit at locations along Pecos Road east of Greenfield Road where
conduit gaps exist within this infrastructure. This project represents an initial phase of the future Gilbert-
Queen Creek Fiber Interconnect project (TS152) that is schedule to install fiber optic cable in FY15,
which will add nine traffic signals into the Town’s fiber optic network.

In June 2013, competitive bidding for Pecos Road Conduit Installation was conducted, with a total of
three (3) firms submitting bids for this project. The competitive bids resulted in G.U.Y. Construction
LLC., as the lowest responsive and responsible bidder. The total bid results are as follows:

G.U.Y. Construction, LLC. $ 114,274.93
RK Sanders, Inc. $ 134,600.00
Roadway Electric, LLC., $ 167,887.00

The Contract was reviewed for form by Special Counsel, Susan Goodwin.
FINANCIAL IMPACT

This project is included in the 2013-2018 CIP as Project No. TS169 and is funded through Streets Fund.
The proposed contract amount of $114,274.93 exceeds the available F14 Construction Budget of
$75,000.00.

Approval of this contract requires a budget transfer from CIP Contingency into the TS169 Construction
Budget, in the amount of $40,000.00 to cover the contract amount.

Summary of Contract Activity
Proposed Contract Amount $ 114,274.93 Approval Pending

Project Accounting Codes:  ts169-7540-8152

The financial impact was reviewed by Cris Parisot, Management and Budget Analyst

STAFF RECOMMENDATION

Staff recommends that the Council publicly declare the bid complete, and award the contract to the
lowest responsible and responsive bidder.

Attachments and Enclosures:  Construction Services Contract
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Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No:  2013-7008-0316

CONSTRUCTION SERVICES CONTRACT
FOR DESIGN-BID-BUILD (DBB) PROJECT

- THIS CONTRACT, made and entered into this 1st day of August, 2013, by and between the Town of
Gilbert, Arizona, a municipal corporation organized and existing under and by virtue of the laws of the
State of Arizona, hereinafter designated the "GILBERT" and G.U.Y. Construction LLC., a
corporation, hereinafter designated the "CONTRACTOR."

GILBERT and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree

as follows:
1.0 CONSTRUCTION SERVICES
1.1 CONTRACTOR shall complete all work as specified or indicated in the Contract Documents.

1.2

2.0

2.1

22

2.3

The work is known as and is hereinafter referred to as the Pecos Road Conduit Installation
Project and is generally described as follows: Installation of a single four-inch PVC conduit
with collapsible inner ducts along the Pecos Road alignment across the East Maricopa
Floodway and Roosevelt Water Conversation District canal and Connects to existing
conduit on both ends. The full scope of work is described in detail in the Contract
Documents.

CONTRACTOR shall complete, provide and perform, or cause to be performed, all work in a '
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the
greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

CONTRACT TIME

CONTRACTOR shall submit to GILBERT, on or before the effective date of this Contract, a
Critical Path Method (CPM) Construction Progress Schedule in Primavera compatible format,
resource and cost loaded, indicating the times for starting and completing the various stages of
the Work, including any Milestones specified in this Contract and as more fully described in the
General Conditions and other Contract Documents. Revisions/updates to the CPM schedule
shall be submitted to accurately reflect plans for completion of the work, but no less frequently
than monthly.

Time is of the Essence. All of the time limits for Milestones, if any, for Substantial Completion
and for Final Completion and readiness for final payments as stated in the Contract Documents,
are of the essence for the Contract.

The Work shall be substantially complete within 85 working days after the date when the
Contract Times commence to run as provided in the Notice to Proceed, and all Work shall be
finally completed and ready for final payment in accordance with the Notice to Proceed within
115 working days after the date when the Contract Times commences to run.

Form No. CIP2.3 1
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2.5

2.6

3.0

3.1

32

Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No: 2013-7008-0316

Failure of CONTRACTOR to perform any covenant or condition contained in the Contract
Documents within the time periods specified herein, shall constitute a material breach of this
Contract entitling GILBERT to terminate the Contract unless CONTRACTOR applies.for and
receives an extension of time, in accordance with the procedures set forth in the Contract
Documents. '

Failure of GILBERT to insist upon the performance of any covenant or condition within the
time periods specified herein, shall not constitute a waiver of CONTRACTOR’S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

GILBERT’s agreement to waive a specific time provision or to extend the time for performance
shall not constitute a waiver of any other time provisions contained in the Contract Documents.
Failure of CONTRACTOR to complete performance promptly within the additional time
authorized in the waiver or extension of time agreement shall constitute a material breach of
this Contract entitling GILBERT to all the remedies set forth herein or provided by law.

'LIQUIDATED AND SPECIAL DAMAGES

It is hereby agreed that the amounts per day set forth herein in paragraph 3.1.1 are reasonable
estimates of such liquidated damages and that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by GILBERT, and CONTRACTOR agrees
to pay such 11qu1dated damages as herein prov1ded

3.1.1 GILBERT and CONTRACTOR recognize that time is of the essence for this Contract

and that GILBERT will suffer financial loss, in addition to and apart from the costs
- described in Paragraph 3.2, if the Work and/or portions of the Work are not performed

and completed within the times specified, plus any extensions thereof allowed in
accordance within the Contract Documents. GILBERT and CONTRACTOR also
recognize the delays, expense, and difficulties involved in proving, through legal or
arbitration proceedings, the actual loss suffered by GILBERT if the Work or portion of
the Work is not completed on time. Accordingly, instead of requiring any such proof,
GILBERT and CONTRACTOR agree that as liquidated damages for delay (but not as a
penalty) CONTRACTOR shall pay GILBERT two hundred eighty dollars and no cents
($280 ) for each working day that expires after the time specified for substantial
completion, until the Work is substantially complete. After Substantial Completion, if
CONTRACTOR shall neglect, refuse or fail to-complete the remaining Work within the
Contract Time or any proper extension thereof-granted by GILBERT, CONTRACTOR
shall pay GILBERT two hundred eighty dollars and no cents ($280 ) for each working
day that expires after the time specified for Final Completion and readiness for final

payment.

Special Damages: In addition to the amounts provided for liquidated damages,
CONTRACTOR shall pay GILBERT the actual costs reasonably incurred by GILBERT for
GILBERT’s PM/CM, if applicable, the Project Engineer and for engineering and inspection
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Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No:  2013-7008-0316

forces employed on the Work for each working day that expires after the time specified for
Final Completion, including any extensions thereof made in accordance with the Contract
Documents, until the Work is finally complete. The rate for inspection services for this contract
is $75.00 per hour. The rate for the work by the Project Engineer for this Contract is $ 100.00
per hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours.

33 GILBERT may withhold and deduct from any payment due to CONTRACTOR the amount of
liquidated damages, special damages, and other costs, such as CONTRACTOR’S failed testing
costs or damages to other GILBERT property, from any moneys due CONTRACTOR under the
Contract. '

4.0 CONTRACT PRICE
GILBERT shall pay CONTRACTOR for completion of the Work in accordance with the
Contract Documents, an amount in current funds not to exceed the sum of one hundred-.
fourteen thousand, two hundred seventy-four dollars and ninety-three cents

($114,274.93 ) as more specifically set forth in CONTRACTOR’S bid, and any additional
amounts agreed to pursuant to valid CHANGE ORDER, approved by GILBERT.

5.0 CONTRACT DOCUMENTS
The following documents are pertinent to the Project:

5.1 This Contract (pages 1 to 8, inclusive).

5.2  Addenda consisting of Numbers 1 to 3 inclusive.

5.3  The project Specifications dated entitled Special Conditions.

5.4  The project Drawings comprised of a set entitled Town of Gilbert Improvement Plans

5.5 Performance Bond (page F1-F-2 ) and Payment Bond (page G-1-G2).

5.6  The approved CPM Construction Schedule dated NA.

5.7 The project General Conditions (pages 1 to 99, inclusive).

5.8  The project Supplementary Conditions (pages SC-1 to SC-2) inclusive.

5.9  Notice to Proceed dated

5.10 CONTRACTOR’S List of Subcontractors (pages A-6 to A-7) inclusive.

5.11 CONTRACTOR’S Schédule of Manufacturers and Suppliers of Major Equipment and Material

‘ Items (page A-6).
Form No. CIP2.3 3
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6.0

6.1

6.2

6.3

6.4

6.5

6.6

6.7

Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No:  2013-7008-0316

The following which may be delivered or issued after the Effective Date of this Contract and
are not attached hereto:

A. Written Attachments
B. Work Change Directives
C. Change Order(s)

MISCELLANEOUS

This Agreement shall inure to the benefit of, and shall be binding upon GILBERT and
CONTRACTOR and their respective successors and assigns.

This Agreement may not be amended or any of its terms modified without the written consent
of GILBERT and CONTRACTOR.

This Agreement may be executed in several counterparts, each of which shall be an original and
all of which shall constitute but one and the same instrument.

This Agreement shall be govemed by and construed in accordance with the laws of the State of
Arizona. :

CONTRACTOR agrees he is an independent contractor and not an agent or employee of
GILBERT. CONTRACTOR shall supervise and direct the WORK to be done, using his best
skill and attention. CONTRACTOR shall be solely responsible for all construction means,
methods, techniques, sequences, procedures and for coordinating all portions of the WORK,
required by the CONTRACT DOCUMENTS. CONTRACTOR shall be responsible to
GILBERT for the acts and omissions of his employees, SUBCONTRACTORS and their agents
and employees, and other persons performing any of the WORK under any CONTRACT
DOCUMENTS.

Should litigation be necessary to enforce any term or provision of this CONTRACT, or to
collect any damages claimed or portion of the amount payable under this CONTRACT, then all
litigation and collection expenses, witness fees, court costs, and attorney's fees shall be paid to
the prevailing party. Nothing herein shall preclude non-binding arbitration if they so elect in
the event of a dispute hereunder.

Under Section 38-511, Arizona Revised Statutes, as amended, GILBERT may cancel any
CONTRACT it is a party to within three years after its execution and without penalty or further
obligation, if any person significantly involved in initiating, negotiating, securing, drafting or
creating the CONTRACT on behalf of GILBERT is, at any time while the CONTRACT or any
extension thereof is in effect, an employee or agent of any other party to the CONTRACT in
any capacity or a consultant to any other party to the CONTRACT with respect to the subject
matter of the CONTRACT. In the event GILBERT elects to exercise its.rights under Section
38-511, Arizona Revised Statutes, as amended, GILBERT agrees to immediately give notice
thereof to CONTRACTOR.
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6.9

6.10

6.11

Project Name: Pecos Road Conduit Instalation
Project No: TS169
Contract No:  2013-7008-0316

All notices and demands required or permitted by this CONTRACT shall be in writing and
shall be deemed to have been given or properly served when (1) sent by Certified Mail (postage
fully prepaid) to the respective address below or to such other address as may be furnished by
either party pursuant to this Section; (2) delivered personally to the authorized representative of
the parties to this CONTRACT; or (3) if given by telefacsimile, when addressed and
transmitted to the respective telefacsimile number as specified below or to such other address or
telefacsimile number as may be furnished by either party to the other pursuant to this Section,
and the appropriate confirmation of transmittal is received. Any party giving notice or demand
by telefacsimile immediately shall send the other party a copy of such notice or demand by
Certified Mail (postage fully prepaid) to the respective address below or to such other address
as may be furnished by either party pursuant to this Section.

GILBERT: CONTRACTOR:

Edgar Medina Michael Young

Assistant Town Engineer Member

Town of Gilbert _ G.U.Y. Construction LLC.

90 East Civic Center Drive 1050 N. El Mirage Rd. Suite H-111
Gilbert, Arizona 85296 Avondale, AZ 85233

No amendment or waiver of any provision of these CONTRACT DOCUMENTS nor consent to

any departure by GILBERT shall be effective unless the same shall be in writing and signed by

GILBERT. Such waiver or consent shall be effective only in the specific instance and for the
specific purpose for which given.

No waiver by GILBERT of any default or breach by CONTRACTOR shall be deemed to be or
constitute a waiver of any other or subsequent default or breach. GILBERT specifically

reserves and shall have all rights and remedies available to it under the provisions of the
CONTRACT DOCUMENTS.

Immigration Law Compliance Warranty:

6.11.1  Asrequired by A.R.S. § 41-4401, Contractor hereby warrants its compliance with all
federal immigration laws and regulations that relate to its employees and A.R.S. § 23-
214(A). Contractor further warrants that after hiring an employee, Contractor verifies
the employment eligibility of the employee through the E-Verify program.

6.11.2  If Contractor uses any subcontractors in performance of the Work, subcontractors
shall warrant their compliance with all federal immigration laws and regulations that
relate to its employees and A.R.S. § 23-214(A), and subcontractors shall further
warrant that after hiring an employee, such subcontractor verifies the employment
eligibility of the employee through the E-Verify program.

6.11.3 A breach of this warranty shall be deemed a material breach of the Contract that is
subject to penalties up to and including termination of the Contract. Contractor is

Form No. CIP2.3 5
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Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No: 2013-7008-0316

subject to a penalty of $100 per day for the first violation, $500 per day for the second
violation, and $1,000 per day for the third violation. Gilbert at its option may
terminate the Contract after the third violation. Contractor shall not be deemed in
material breach of this Contract if the Contractor and/or subcontractors establish
compliance with the employment verification provisions of Sections 274A and 274B
of the federal Immigration and Nationality Act and the E-Verify requirements
contained in A.R.S. § 23-214(A).

6.11.4  Gilbert retains the legal right to inspect the papers of any Contractor or subcontractor
employee who works on the Contract to ensure that the Contractor or subcontractor is
complying with the warranty. Any inspection will be conducted after reasonable
notice and at reasonable times.

6.11.5 If state law is amended, the parties may modify this paragraph consistent with state |
law.

Equal Treatment of Workers: CONTRACTOR shall keep fully informed of all federal and
state laws, county and local ordinances, regulations, codes and all orders and decrees of bodies
or tribunals having any jurisdiction or authority, which in any way affect the conduct of the
WORK. CONTRACTOR shall at all times observe and comply with all such laws, ordinances,
regulations, codes, orders and decrees; this includes, but is not limited to laws and regulations
ensuring equal treatment for all employees and against unfair employment practices, including
the Occupational Safety and Health Administration (“OSHA™) and the Fair Labor Standards
Act (“FLSA”). CONTRACTOR shall protect and indemnify GILBERT and its representatives
against any claim or liability arising form or based on the violation of such, whether by
CONTRACTOR or its employees.

Sudan and Iran: Contractor warrants that it does not have scrutinized business operations in
Sudan or Iran, as prohibited by A.R.S. §§ 35-391.06 and 35-393.06, and further acknowledge
that any subcontractor who is contracted by Contractor to perform work pursuant to this
Contract shall warrant that they do not have scrutinized business operations in Sudan or Iran.

Form No. CIP2.3 6
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Project Name: Pecos Road Conduit Installation
Project No: TS169
Contract No: 2013-7008-0316

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year first
written above.

TOWN OF GILBERT

By:

John Lewis, Mayor

ATTEST:

Catherine A. Templeton, CMC
Town Clerk

APPROVED AS TO FORM:

Curtis, Goodwin, Sullivan, Udall & Schwab, PLC
Town Attorneys

By:
CONTRACTOR
By:
Title:

Form No. CIP2.3 . 7
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TOWN OF GILBERT

CONSTRUCTION GENERAL CONDITIONS
WITHOUT SEPARATE PROJECT MANAGER/CONSTRUCTION MANAGER (PM/CM)

For

Project Name: Pecos Road Conduit Installation

CIP No: TS169
Contract No: 2013-7008-0316
Date: 06/19/2013

* Form No. CIP2.4.1
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

PART1
GENERAL CONDITIONS
INFORMATION FOR BIDDERS AND BIDDING REQUIREMENTS

1.1  ELIGIBILITY AND PREFERENCE

Contracting with CONTRACTORS and SUBCONTRACTORS under the CONTRACT
DOCUMENTS shall be governed by the provisions of Title 34 of the Arizona Revised Statutes,
as amended. ‘

1.1.2 Eligibility of CONTRACTOR

1.1.2.1 The BIDDER must have a minimum of five (5) years’ experience in similar
projects. A “similar project” is one that is similar in both nature and scope to this
PROJECT. At least two (2) of the BIDDER’S Key Personnel must have a
minimum of three (3) years’ experience in similar projects. The BIDDER must
demonstrate successful completion of at least two (2) similar projects, one of which
must have a dollar value of at least seventy-five percent (75%) of the total bid for
this PROJECT as set forth in the Bid Schedule, both within the past five (5) years.
Total bid price does not include any GILBERT allowances identified. The
BIDDER must demonstrate that it has an experienced employee who will serve as
the scheduler, who is dedicated to this PROJECT, and who has successfully
employed scheduling techniques appropriate for this PROJECT. “Key Personnel”
is defined as individuals who will be directly assigned to this PROJECT and
includes, but is not limited to, the owner, the Principals of the BIDDER, the Project
Manager, the Project Superintendent, the scheduler, the BIDDER’S construction
engineer, and supervisory personnel such as the foremen who will be directly
‘assigned to this PROJECT. Resumes of Key Personnel shall be submitted upon
request by GILBERT. “Successful completion” means completion of a project
within the established schedule and budget.

1.1.2.2 If requested by GILBERT, the three apparent lowest BIDDERS shall submit the
following documentation for GILBERT’S review and GILBERT may base its
award of a CONTRACT on the information submitted:

Evidence of loss history and underwriting criteria

BIDDER'’S safety program, including Experience Modifier (EMR)
List of SUBCONTRACTORS

CPA certified audits for the past three fiscal years of operations

List of references

mmo oWy

Similar documents deemed necessary by GILBERT
The documents shall be submitted to GILBERT no later than 72 hours
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1.3.3
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following the request of GILBERT.

1.1.23 GILBERT may also conduct any investigation it deems necessary to determine the
» BIDDER'’S ability to perform the WORK required by the CONTRACT
DOCUMENTS. The purpose for requiring these documents is to assist GILBERT
in evaluating the ability of a potential CONTRACTOR to perform the WORK in
accordarice with the CONTRACT DOCUMENTS in a safe manner.

1.1.24 References provided by CONTRACTOR are an integral part of BIDDER’S
qualifications. References must be accurate. BIDDER authorizes GILBERT’S
representative to verify any and all information from references contained herein
and hereby releases all those concerned providing information as a reference from
any liability in connection with any information they give.

'PRE-BID CONFERENCE

A pre-bid conference will be held on June 12, 2013 at 10:00am MST at Conference room
300, 50 E. Civic Center Drive Gilbert, AZ 85296. It is highly recommended that BIDDERS,
CONTRACTORS, and other interested parties attend this conference that will be conducted by
GILBERT to answer questions. BIDDER responsibility issues will be discussed, along with
PROJECT requirements. ‘ '

SUBMITTING BIDS
Bids to receive consideration shall be made in accordance with the following instructions:

Before submitting a bid, BIDDERS shall carefully examine the PLANS, read the
SPECIFICATIONS and all other CONTRACT DOCUMENTS, visit the site of the WORK,
fully inform themselves as to all existing conditions and limitations, and shall include sums in
the bid covering the cost of each item included in the CONTRACT.

BIDDER shall include in the CONTRACT SUM all applicable taxes, permit fees and other
costs to BIDDER. ' '

BIDDER shall include in the total bid price all CONTRACTOR’s allowances stated in the BID
SCHEDULE of the CONTRACT DOCUMENTS.

Any required allowances are set forth in the BID SCHEDULE. Unless otherwise provided in
the CONTRACT DOCUMENTS:

1.3.3.1 Allowances shall cover the cost to the CONTRACTOR (less any applicable trade
discount) of the MATERIALS including equipment required by the allowance,
delivered at the site, and all applicable taxes, overhead, profit handling and other
General Condition costs, unless Bid Unit Rates are available in the Bid Schedule.
Unit Bid Rates from the Bid Schedule shall be used to determine the cost of a
change to be paid from an Allowance, when applicable. '

1.3.3.2 Any remaining Allowance Amount shall be returned to the GILBERT at the end of
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the project by deductive change order.

Whenever the cost is more or less than the allowance, the CONTRACT PRICE
shall be adjusted accordingly by CHANGE ORDER, the amount of which will
recognize changes, if any, overhead, profit and other expenses.

1.3.4 Lump Sum and Unit Prices bid shall include overhead, profit, taxes, handling and other General
Condition costs.

1.3.5 No bid will be considered unless it is made upon the bid forms contained in the book of
CONTRACT DOCUMENTS. No bid shall be considered which is deemed as an irregular bid
or which fails to conform in all material respects to the PLANS, SPECIFICATIONS and
CONTRACT DOCUMENTS. Bids may be deemed irregular and may be considered non-
responsive for any of the following reasons:

1.3.5.1
1.35.2
1.3.5.3
1.354

1.3.5.5

1.3.5.6

1.3.5.7

If the bid is on a form other than that furnished by GILBERT or if the form is
altered. '

If the BIDDER does not supply, or has improper or inadequate state contractor’s
license(s), to perform the WORK. ‘

If there are unauthorized additions, statements, interlineations, alterations,
conditional or alternate bids or other irregularities of any kind.

If the BIDDER adds any provisions reserving the right to accept or reject an
AWARD or to enter into a CONTRACT pursuant to an AWARD.

If the BIDDER fails to submit any document listed in Section 1.3.1.11 or, when

requested, the BIDDER fails to submit any documents or information pursuant to
Sections 1.1.2 and 1.1.2.2.

If numbers are not stated both in writing and in figures where so required. In case
of a difference in written words and figures in a bid, the amount stated in written
words shall govern unless obviously in error.

If the bid contains a summary or restatement of the WORK to be done.

1.3.6 No oral or telephonic bids will be considered.

1.3.7 Bids shall be delivered to the office of Town Clerk, 50 East Civic Center Drive, Gilbert,
Arizona on or before the day and hour set for the opening of bids in the Notice and Call for
Bids as published. Bids shall be submitted in a sealed envelope, which shall be marked as
indicated in the Notice and Call for Bids. It is the sole responsibility of the BIDDER to see that
his bid is received in proper time. Any bids received after the scheduled closing time for receipt
of bids will be returned to the BIDDER unopened. '

1.3.8 Each and every provision of law and clause required by law to be inserted in the CONTRACT
shall be deemed to be inserted so that the CONTRACT shall be read and enforced as though it
were included therein.

1.3.9 BIDDERS shall familiarize themselves with the provisions of the laws, codes and regulations
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of the State of Arizona, Maricopa County, local agencies and municipalities that have
jurisdiction at the location of the SITE. CONTRACTORS shall comply with, and require all
SUBCONTRACTORS to comply with, all state and local contractor’s license laws.

1.3.10 BID SUBMITTAL: The following documents shall be submitted with the bid:

Completed and signed Bid Forms
Bid Bond

No Collusion Affidavit
Authorized Signature Form

Bidder’s Questionnaire

T ®YO0R P

Copy(s) of Bidder’s State of Arizona Contractor’s License(s).
1.3.11 Bids must remain valid for 90 days following bid opening.

1.4  BID SECURITY

Each bid shall be accompanied by a certified check, cashier's check or bid bond from a surety
company holding a certificate of authority to transact surety business in the State of Arizona
issued by the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1
of the Arizona Revised Statutes, and any amendments thereto. The bonds shall be made
payable and acceptable to GILBERT. The bid bond shall be for an amount equal to at least ten
percent (10%) of the bid, payable without condition to GILBERT as a guarantee that the
BIDDER, if awarded the CONTRACT, will promptly execute such CONTRACT in accordance
with the bid and in manner and form required by these CONTRACT DOCUMENTS and will
furnish good and sufficient bond for the faithful performance of the same. The surety bond
shall not be executed by an individual surety or sureties. The check or bid bond of the
successful BIDDER will be retained until the CONTRACT is signed and satisfactory bonds and
certificates of insurance furnished, or other disposition made thereof. The check or bid bond of
the BIDDERS whose proposal are not accepted by the Town of Gilbert Council will be returned
promptly.

- 1.5 SPECIAL NOTICE

BIDDERS are required to inform themselves fully of the conditions rélating to construction and
labor under which the WORK will be or is now being performed.

1.6 WITHDRAWAL OF BID

Any BIDDER may withdraw or revise his bid by telegraphic or written request (but not
electronic mail), at any time prior to the expiration of the time for the opening of bids as set
forth in the Notice and Call for Bids. Any withdrawal or revision must be done on a copy of
the bid form and must be signed by the person indicated on the Authorized Signature Form.

1.7 INTERPRETATION OF PLANS AND DOCUMENTS
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If any person contemplating submitting'a bid for the proposed WORK is in doubt as to the true
meaning of any part of the PLANS, SPECIFICATIONS or other CONTRACT DOCUMENTS,
or finds discrepancies in or omissions from the PLANS or SPECIFICATIONS, he may submit
to ENGINEER a written request for an interpretation or correction thereof. The request must be
made in writing and delivered at least six (6) days prior to bid opening. Any interpretation or
correction of the CONTRACT DOCUMENTS will be made only by ADDENDUM. A copy of
such ADDENDUM will be mailed or delivered to each person receiving a set of CONTRACT
DOCUMENTS. GILBERT will not be responsible for any other explanations or
interpretations of the CONTRACT DOCUMENTS.

Should conflicts occur in or between Drawings and SPECIFICATIONS, CONTRACTOR is
deemed to have estimated the more expensive of the two unless he has asked for and obtained a
written decision as required in Section 1.7.1 before submission of his bid as to which method or
MATERIALS will be required.

SUBSTITUTION OF MATERIAL OR EQUIPMENT

Where an item or MATERIAL is specified by a trade or manufacturer's name, it is done for the
purpose of establishing a basis of quality, and not for the purpose of limiting competition.
ENGINEER'S intent is to consider alternative products which have the desired essential
characteristics. ENGINEER will consider any such product offered. Requests for approval of
alternative products shall be made through BIDDERS bidding as prime contractors. No
approvals for substitutions will be granted directly to suppliers, distributors, or subcontractors.
Pursuant to A.R.S. § 34-104-C, the following procedures will be used:

1.8.1.2 BIDDERS desiring to submit alternative product proposals for prior approval of
ENGINEER shall submit such proposals to ENGINEER at least eight (8) working
days prior to the original deadline for receiving bids, or any published extension
thereof. Each such request shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitute,
including drawings, cuts, performance and test data, and any other information
necessary for an evaluation. A statement setting forth any changes in other
MATERIALS, equipment or other work that incorporation of the substitute would
require shall be included. ENGINEER will consider such request and either
approve or reject all alternative product proposals submitted. '

If, by the close of the fifth day prior to the deadline for receiving bids, ENGINEER
has approved any alternative product proposals, the BIDDING DOCUMENTS shall
be modified to include the alternative products. ENGINEER shall publish the
modification in the same manner as the original BIDDING DOCUMENTS at least
five days prior to the deadline for receiving bids. ENGINEER’S decision of
approval or disapproval of a proposed substitute shall be final. After the AWARD
of CONTRACT, the equivalency evaluations conducted during the bidding period
may be reviewed by appointment with ENGINEER.

1.8.2 Whenever an item of MATERIAL or piece of equipment is speciﬁed' with at least two named

Form No. CIP2.4.1 5
Construction General Conditions without CM for DBB Projects
Revised May 10,2013



Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

manufactures and is followed by the words “No other manufacturers will be considered”, only
the listed manufacturers will be considered by GILBERT and ENGINEER.

1.8.3 Whenever an item of MATERIAL or piece of equipment is specified with a named
manufacturer, an “or equal” manufacturer shall apply whether the term “or equal” is listed or
not listed within the SPECIFICATIONS.

1.9 ADDENDA

Any ADDENDA issued during the time of bidding, shall become a part of the documents used
by the BIDDER for the preparation of his bid, shall be covered by the bid and shall be made a
part of the CONTRACT DOCUMENTS. It is the sole responsibility of the BIDDER to ensure
that they have received and reviewed all ADDENDA, and that receipt of such ADDENDA is
duly acknowledged on the Bid Form.

1.10 AWARD OR REJECTION OF BIDS

1.10.1 The CONTRACT will be awarded to the lowest responsible BIDDER determined from the
Base Bid, plus any combination of Bid Alternates that GILBERT may select, which comply
with these instructions and with the Notice and Call for Bids. GILBERT, however, reserves the
right to accept or reject any or all bids, to waive any informality or irregularity in the bids
received or to withhold the AWARD for any reason GILBERT determines. Bids will be
received ‘until the time and date designated in the Notice and Call for Bids. Bids received after
the designated time set will be returned to the BIDDERS unopened. ’

1.10.2 Bids shall be opened in public and the amount of the bid read aloud. After the bid opening,
GILBERT shall analyze the bids and notify all BIDDERS of the name of the apparent low
bidder or (2) if the analysis results in a recommendation to award the CONTRACT to a
BIDDER other than the apparent low BIDDER, the BIDDER who’s recommended for award of
the CONTRACT. This will be done by issuing a Notice of Apparent Lowest Responsible
Bidder. Such notice shall be given at least four (4) days prior to the date set for the AWARD of
the CONTRACT. '

1.11 BIDDERS INTERESTED IN MORE THAN ONE BID

No person, firm, or corporation shall be allowed to make, file or to be interested in more than
one (1) bid for the same WORK unless alternate bids are called for. A person, firm, or
corporation who has submitted a subproposal to a BIDDER, or who quoted prices on
MATERIALS to a BIDDER, is not thereby disqualified from submitting a subproposal or
quoting prices to other BIDDERS, but must quote the same subproposal or price to all
BIDDERS.

1.12 CONTRACT AND BONDS

1.12.1 The successful BIDDER shall execute and deliver a CONTRACT in the prescribed form and
shall furnish the required bonds within ten (10) days after issuance of a written Notice of Award
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or his BID SECURITY shall be forfeited as provided elsewhere herein.

1.12.2 The successful BIDDER, simultaneously with the execution of the CONTRACT, will be
required to furnish a PAYMENT BOND in an amount equal to one hundred percent (100%) of
the CONTRACT SUM and a PERFORMANCE BOND in an amount equal to one hundred
percent (100%) of the CONTRACT SUM.

1.12.3 The form of CONTRACT that the successful BIDDER as. CONTRACTOR will be required to
execute and the forms of bonds which he will be required to furnish along with a form of
insurance certificate are included in the CONTRACT DOCUMENTS. The CONTRACT, the
bonds and the insurance certificate will be executed in five (5) original counterparts.

1.12.4 Bonding companies and insurance carriers shall be "Best Rated A" or better by the A.M. Best
Company or comparable rating as determined at the sole discretion of GILBERT. Each bond
shall be executed by a surety (bonding company) duly licensed in and possessing a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance, pursuant to Title 20, Chapter 2, Article 11 and acceptable to
GILBERT. The Surety Bond shall not be executed by an individual surety or sureties. The
bonds shall be written or countersigned by an authorized representative of the surety who is
either a resident of the State of Arizona or whose principal office is maintained in the State of
Arizona. The Bonds shall have attached thereto a certified copy of Power of Attorney for the
signed official executing the bonds.

1.13 ASSIGNMENT OF CONTRACT
No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or any
part thereof, or of funds to be received there under by CONTRACTOR, will be recognized by
GILBERT unless such assignment has had prior approval of GILBERT and the Surety has been
given due notice of such assignment in writing and has consented thereto in writing.

1.14 PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER

The successful BIDDER may obtain five (5) sets of PLANS and SPECIFICATIONS for this
PROJECT at no extra cost.

1.15 CONTRACT TIME

CONTRACTOR shall commence WORK under the CONTRACT on the day indicated in the
NOTICE TO PROCEED or within ten (10) working days thereafter and shall fully complete all
WORK under the CONTRACT within 105 consecutive working days in accordance with
Section 9.2. CONTRACTOR shall achieve SUBSTANTIAL COMPLETION within 85
working days after the date of the NOTICE TO PROCEED and FINAL COMPLETION within
105 working days in accordance with Section 9.2. No WORK shall commence prior to
issuance of a NOTICE TO PROCEED, including mobilization on site. CONTRACTOR shall
at all times during the continuance of the CONTRACT prosecute the WORK with such force
and equipment as are sufficient to complete it within the time specified.
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1.16 NOTICE OF REQUIREMENT OF COMPLIANCE WITH PERMIT CONDITIONS

This PROJECT includes work that will affect facilities of various agencies, including Roosevelt
Water (RWCD), Maricopa County Flood Control District and other incidental unities.
Applicable licenses, permits and specifications are bound herein and CONTRACTOR shall
comply with all such specifications and permit conditions.

1.17 ENGINEER

1.17.1 This PROJECT will be coordinated by an ENGINEER, who will report the progress of the
WORK and compliance with the CONTRACT DOCUMENTS to GILBERT. Generally,
ENGINEER will (1) oversee the progress of the WORK, (2) receive submittals, requests for
information and.other information from CONTRACTOR, (3) make recommendations to
GILBERT regarding CHANGE ORDERS and request for extensions of time, (4) make
recommendations to GILBERT regarding requests for payment, (5) maintain PROJ ECT
records, (6) determine SUBSTANTIAL and FINAL COMPLETION of the PROJECT, and (7)

- do other tasks related to the coordination of the WORK.

1.17.2 ENGINEER will review and approve shop drawings, make interpretations of the CONTRACT
DOCUMENTS and make determinations regarding substitution of methods and MATERIALS.
Other duties are set forth in the CONTRACT DOCUMENTS. Drawings and
SPECIFICATIONS and copies thereof furnished by ENGINEER are and shall remain the
property of GILBERT. They are to be used only with respect to this PROJECT and are not to
be used on any other PROJECT.

1.17.3 ENGINEER will be GILBERT’S REPRESENTATIVE during the construction and until final
payment to the CONTRACTOR is made. ENGINEER will advise and consult with GILBERT.
All instructions to CONTRACTOR shall be forwarded through ENGINEER. ENGINEER will
have the authority to act on behalf of GILBERT only to the extent provided in the CONTRACT
DOCUMENTS. CONTRACTOR shall not be relieved from CONTRACTOR'S obligations to
perform the WORK in accordance with the CONTRACT DOCUMENTS either by the
activities or duties of ENGINEER MANAGER in its admmlstratlon of the CONTRACT, or by
inspections, tests or approvals required.

1.18 SEPARATE CONTRACTS

Separate CONTRACTS may be let by GILBERT to perform other or additional work on or near
the WORK covered by this CONTRACT. CONTRACTOR shall be responsible for
coordinating the sequencing of the WORK under those separate CONTRACT’S

identified/listed in the SUPPLEMENTAL CONDITIONS of the CONTRACT DOCUMENTS.
The bid shall include an amount for the administration of the sequencing of these
CONTRACTS: The requirements of Section 5.8 shall apply.

1.19 BID PROTESTS
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The protest policy of the Town of Gilbert is available at the Town Clerk’s office at 50 E
Civic Center Drive, Gilbert, Arizona 85296.
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PART II

GENERAL CONDITIONS

DEFINITIONS

Wherever in these SPECIFICATIONS, or in other CONTRACT DOCUMENTS, the following terms
are used, the intent and meaning shall be interpreted as shown below. Additional definitions and
abbreviations pertaining to this PROJECT will be found in the SUPPLEMENTAL CONDITIONS.

2.1

2.1.1

2.1.6

2.1.7

2.1.8

"DEFINITIONS

ADDENDUM: A written and/or graphic supplement to any of the CONTRACT
DOCUMENTS issued, in writing, after ADVERTISEMENT of but prior to the opening of the
bids for a CONTRACT. '

ADVERTISEMENT: The public announcement, as required by law, inviting bids for WORK
to be performed or MATERIALS to be furnished.

AWARD: The formal action of GILBERT Town Council in accepting a bid.

BID SECURITY: Refers to the certified check, cashier's check or surety bond which is
required to be submitted with the bid to insure execution of the CONTRACT and the furnishing
of the required bonds and insurance certificates.

BIDDER: Any individual, firm, partnership, or corporation submitting a bid for the work
contemplated, acting directly or through a duly authorized agent.

CHANGE ORDER: A written order issued by GILBERT directing CONTRACTOR to make
changes in the WORK or to perform extra work, and setting forth conditions for payment and
adjustment in time of completion.

CLERK: The duly authorized person who performs the duties of Clerk of the Town of
GILBERT.

CONTRACT: The written instrument executed by CONTRACTOR and GILBERT by which
CONTRACTOR is bound to furnish all labor, equipment and MATERIALS, to perform the
WORK specified and by which GILBERT is obligated to compensate CONTRACTOR
therefore at the prices set forth therein. The CONTRACT DOCUMENTS are herewith by
reference made a part of the CONTRACT as if fully set forth therein.

CONTRACT DOCUMENTS: The words "CONTRACT DOCUMENTS" include the Notice
and Call for Bids, Information for BIDDERS and Bidding Requirements, General Conditions,
SUPPLEMENTAL CONDITIONS, SPECIFICATIONS, Bid, CONTRACT, -
CONSTRUCTION SCHEDULE, PAYMENT BOND, PERFORMANCE BOND, PLANS,
ENGINEER’S INSTRUCTION BULLETINS and all ADDENDA and Modifications thereto.
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2.1.11

2.1.12

2.1.13

2.1.14

2.1.15

2.1.16

2.1.17

2.1.18

2.1.19

2.1.20
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A Modification is (1) a written amendment to the CONTRACT signed by both parties, (2) a
CHANGE ORDER, (3) a written interpretation issued by ENGINEER, or (4) a written order for
a minor change in the WORK issued by ENGINEER.

CONTRACT SCHEDULE: The schedule produced by CONTRACTOR in response to the
requirements of Section 5.1.

CONTRACT SUM: The total amount payable by GILBERT to CONTRACTOR for the
performance of the WORK under the CONTRACT DOCUMENTS. The CONTRACT SUM is
the amount stated in the CONTRACT and adjusted by any CHANGE ORDER issued pursuant
to the CONTRACT DOCUMENTS.

CONTRACT TIME: The time set forth in the CONTRACT for completion of the WORK
required by the CONTRACT DOCUMENTS.

CONTRACTOR: The individual, firm, partnership or corporation that has entered into a
CONTRACT with GILBERT for the WORK. CONTRACTOR is required by law to be
licensed in the classification of the WORK to be performed and will perform work or render
services as a prime contractor.

DAYS: Unless otherwise designated, days will be understood to mean calendar days.

ENGINEER: The Architectural or Engineering firm designated by GILBERT to prepare
PLANS and SPECIFICATIONS for the WORK, to make interpretations of the CONTRACT
DOCUMENTS, to review and approve shop drawings and to perform other duties as set forth
in the CONTRACT between GILBERT and ENGINEER. ENGINEER shall oversee the
construction of the PROJECT.

FINAL COMPLETION: The date, more fully described in Section 9.2.2, when all items of the
WORK are completely finished with no items of any scope outstanding or remaining to be
completed, and all known defectlve work has been corrected. This is the date that initiates the
Warranty period.

GILBERT: Town of Gilbert, Arizona.

GILBERT'S REPRESENTATIVE OR GILBERT'S AGENT: The authorized representative of
GILBERT, assigned to the PROJECT WORK, the PROJECT Site or any part thereof during the
performance of the WORK by CONTRACTOR and until final acceptance.

IMPROVEMENTS: Means the same as "WORK."

INITIAL CONTRACT SCHEDULE: The schedule prepared by CONTRACTOR in
accordance with Section 5.1 and which includes the MILESTONE AND COMPLETION
DATES specified in the CONTRACT DOCUMENTS.
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2.1.33
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MATERIALS: The word "MATERIALS" includes, in addition to material incorporated in the
PROJECT, equipment and other supplies used in the performance of the WORK.

NOTICE OF APPARENT LOWEST RESPONSIBLE BIDDER: The notice given to inform all
bidders of GILBERT staff’s determination of the lowest responsible BIDDER and its
recommendation for AWARD of the CONTRACT.

NOTICE OF AWARD: The notice given to inform the successful BIDDER of the AWARD of
the CONTRACT.

NOTICE TO PROCEED: A directive issued by GILBERT authorizing CONTRACTOR to
start the WORK or IMPROVEMENTS required in the CONTRACT.

PAYMENT BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing that CONTRACTOR promptly pays all monies due persons supplying labor or
material to be used in prosecution of the CONTRACT.

PERFORMANCE BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing the faithful performance and completion of the WORK covered by the
CONTRACT.

PLANS: All approved drawings.or reproductions thereof pertaining to details of the WORK
and which are made a part of the CONTRACT DOCUMENTS.

PROJECT: Means the same as "WORK" as defined below.

SITE: The area on which WORK is to be done as described in the CONTRACT
DOCUMENTS.

SUPPLEMENTAL CONDITIONS: Those terms and conditions applicable to the WORK
which are specifically set forth in the SUPPLEMENTAL CONDITIONS section of the
CONTRACT DOCUMENTS.

SPECIFICATIONS: The descriptions, directions, provisions and requirements for performing
the WORK as contained in the CONTRACT DOCUMENTS.

SUBCONTRACTOR: Those having a CONTRACT with CONTRACTOR for the
performance of any WORK required by the CONTRACT DOCUMENTS.

SUBSTANTIAL COMPLETION: The date, more fully described in Section 9.2.1, when
ENGINEER certifies, in writing, GILBERT may use or occupy the PROJECT or a designated -
portion thereof.
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2.1.34 WORK: The word "WORK", "IMPROVEMENTS" or "PROJECT" includes any or all of the
IMPROVEMENTS mentioned and authorized-to be made, and the construction, reconstruction,
and repair of all or any portion of such IMPROVEMENTS, and all labor, services, incidental
expenses and material necessary or incidental thereto.

2.1.35 WORK DIRECTIVE: Supplemental drawings or instructions, which may be issued as
necessary from time to time to make clear or define in greater detail the intent of the drawings
and SPECIFICATIONS. A CHANGE ORDER shall accompany a WORK DIRECTIVE if
extra cost and/or time are known to be involved.

2.1.36 WORKING DAYS: Working days are exclusive of Saturday, Sunday and GILBERT
recognized legal holidays. In the event of a change, CONTRACTOR: shall notify
ENGINEER.
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PART III
GENERAL CONDITIONS
AWARD AND EXECUTION OF CONTRACT
AWARD

As soon as practicable after the date of opening the bids, the GILBERT Town Councﬂ will
AWARD the CONTRACT to the lowest responsible and responsive BIDDER or will reject all
bids. :

A NOTICE OF AWARD will be sent to the successful BIDDER by certified mail and shall be
considered issued on the day sent.

The low bid will be determined by the lowest net total from a fully qualified and responsible
BIDDER arrived at by combining the BIDDER'S lump sum and unit price totals or lump sum
base bid price and the bid prices of the alternates that are selected and accepted by GILBERT.
GILBERT may accept or reject any or all alternates.

EXECUTION OF CONTRACT

The successful BIDDER shall, within the time specified in Information for Bidders and Bidding
Requirements, execute the CONTRACT, and shall file insurance policies and/or certificates of
insurance as required herein. If CONTRACTOR fails or refuses to enter into the CONTRACT
within the time stated, GILBERT may declare a forfeiture of his BID SECURITY as liquidated
damages for failure to enter into the CONTRACT.

Execution of the CONTRACT by CONTRACTOR is a representation that CONTRACTOR has
visited the SITE, become familiar with the local conditions under which the WORK is to be
performed, and has correlated personal observations with the requirements-of the CONTRACT
DOCUMENTS.

CONTRACTOR'S INSURANCE

General: CONTRACTOR agrees to comply with all GILBERT ordinance and state and federal
laws and regulations. Without limiting any obligations or liabilities of CONTRACTOR, -
CONTRACTOR shall purchase and maintain, at its own expense, hereinafter stipulated
minimum insurance with insurance companies duly licensed by the State of Arizona with an
AM Best, Inc. rating of A or above with policies and forms satisfactory to GILBERT. Failure
to maintain insurance as specified may result in termination of this CONTRACT at
GILBERT’S option.

No Representation of Coverage Adequacy: By requiring insurance herein, GILBERT does not
represent that coverage and limits will be adequate to protect CONTRACTOR. GILBERT
reserves the right to review any and all of the insurance policies and/or endorsements cited in
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this CONTRACT but has no obligation to do so. Failure to demand such evidence of full
compliance with the insurance requirements set forth in the CONTRACT DOCUMENTS or
failure to identify any insurance deficiency shall not relieve CONTRACTOR from, nor be
construed or deemed a waiver of, its obligation to maintain the required insurance at all times
during the performance of the CONTRACT.

Additional Insured: All insurance coverage and self insured retention or deductible portions,
except Workers Compensation Insurance, shall name, to the fullest extent permitted by law for
claims arising out of the performance of the CONTRACT, GILBERT, ENGINEER, their
agents, representatives, officers, directors, officials and employees as Additional Insured as
specified under the respective coverage sections of this CONTRACT DOCUMENTS.

Coverage Term: All insurance required herein shall be maintained in full force and effect until '
all WORK or services required to be performed under the terms of subject CONTRACT is
satisfactorily performed, completed and formally accepted by GILBERT, unless specified
otherwise in this CONTRACT DOCUMENTS.

Primary Insurance: CONTRACTOR’S insurance shall be primary insurance as respects
performance of subject CONTRACT and in the protection of GILBERT as an Additional
Insured.

Occurrence Basis: All insurance coverage shall be on an occurrence basis and not a claims
made basis.

Waiver: All policies, including Workers’ Compensation insurance, shall contain a waiver of
rights of recovery (subrogation) against GILBERT, its agents, representatives, officers, ‘
directors, officials and employees for any claims arising out of the WORK. CONTRACTOR
shall arrange to have such subrogation waivers incorporated into each policy via formal written
endorsement thereto.

Policy Deductibles and or Self Insured Retentions: The policies set forth in these requirements
may provide coverage which contain deductibles or self-insured retention amounts. Such
deductibles or self-insured retention shall not be applicable with respect to the policy limits
provided to GILBERT. CONTRACTOR shall be solely responsible for any such deductible or
self-insured retention amount. GILBERT, at its option, may require CONTRACTOR to secure
payment or such deductible or self-insured retention by a surety bond or irrevocable and
unconditional Letter of Credit.

Use of Subcontractors: If any WORK under the CONTRACT DOCUMENTS is subcontracted
in any way, CONTRACTOR shall execute a written agreement with SUBCONTRACTOR
containing the same Indemnification Clause and Insurance Requirements set forth herein
protecting GILBERT and CONTRACTOR. CONTRACTOR shall be responsible for executing
the agreement with SUBCONTRACTOR and obtaining Certificates of Insurance verifying the
insurance requirements.
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3.3.10 Evidence of Insurance: Prior to commencing any WORK under the CONTRACT

DOCUMENTS, CONTRACTOR shall furnish GILBERT with Certificate(s) of Insurance, or
formal endorsements as required by the CONTRACT DOCUMENTS, issued by
CONTRACTOR’S insurer(s) as evidence that policies are placed with acceptable insurers as
specified herein and provide the required coverage, conditions, and limits of coverage specified
in the CONTRACT DOCUMENTS and that such coverage and provisions are in full force and
effect. If a Certificate of Insurance is submitted as evidence of coverage, GILBERT shall
reasonably rely upon the Certificate of Insurance as evidence of coverage but such acceptance
and reliance shall not waive or alter in any way the insurance requirements or obligations of this
CONTRACT. Such certificates shall identify the PROJECT. If any of the above-cited policies
expire during the life of the CONTRACT, it shall be CONTRACTOR'S responsibility to
forward renewal Certificates within ten (10) days after the renewal date containing all the
aforementioned insurance provisions. Certificates shall specifically cite the following

provisions:

3.3.10.1 GILBERT, and ENGINEER, their agents, representatives, officers, directors,
officials and employees are Additional Insured’s as follows:

A.  Commercial General Liability — Under ISO Form CG 20 10 11 85 or
equivalent.

B.  Auto Liability — Under ISO Form CA 20 48 or equivalent.

C.  Excess Liability — Follow Form to underlying insurance as required.

3.3.10.2 CONTRACTOR'’S insurance shall be primary insurance as respects performance of
CONTRACT.

3.3.10.3  All policies, including Workers Compensation, waive rights of recovery
(subrogation) against GILBERT, its agents, representatives, officers, directors,
officials and employees for any claims arising out of WORK performed by
CONTRACTOR under the CONTRACT DOCUMENTS.

' 33.104  Certificate shall cite 30 day advance notice cancellation provision.

3.3.10.5  Project descriptive information including:

A.  CIP Project Name
B. CIP Project Number
C.  Contract Number

3.3.11 REQUIRED COVERAGE:
3.3.11.1 Commercial General Liability: CONTRACTOR shall maintain “occurrence” form
Commercial General Liability insurance with an unimpaired limit of not less than
$3,000,000 for each occurrence, $3,000,000 Products and Completed Operations
Annual Aggregate, and a $3,000,000 General Aggregate Limit on a per project
basis endorsed by means of ISO Endorsement CC-2503 1185 or equivalent. The
Form No. CIP2.4.1 16
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policy shall cover liability arising from premises, operations, independent
contractors, products-completed operations, personal injury and advertising injury.
Coverage under the policy will be at least as broad as Insurance Services Offices,
Inc. policy form CG 00 010 93 or equivalent thereof, including but not limited to,
separation of insured’s clause. To the fullest extent allowed by law, for claims
arising out of the performance of this CONTRACT, GILBERT, ENGINEER, their
agents, representatives, officers, directors, officials and employees shall be cited as
an Additional Insured under Insurance Service Offices, Inc. Commercial General
Liability Additional Insured Endorsement form CG 20 10 11 85, or equivalent,
which shall read “Who is an Insured (Section II) is amended to include as an
insured the person or organization shown in GILBERT, but only with respect to
liability arising out of “your work” for that insured by or for you.”
CONTRACTOR, its successors and or assigns, is required to maintain Commercial
General Liability insurance as specified hereunder for a minimum period of three
(3) years following completion and acceptance of subject WORK.
CONTRACTOR shall submit Certificate of Insurance evidencing such Commercial
General Liability insurance during said three year period containing all of the
insurance requirements set forth herein including naming GILBERT, ENGINEER,
their agents, representatives, officers, directors, officials and employees as
Additional Insured as required. If any excess insurance is utilized to fulfill the
requirements of this paragraph, such excess insurance shall be “follow form™ equal
or broader in coverage scope than underlying insurance.

Vehicle Liability;: CONTRACTOR shall maintain Business Automob'ile‘Liability
insurance with a limit of $3,000,000 each occurrence on CONTRACTOR’S

“owned, hired, and non-owned vehicles assigned to or used in the performance of

the WORK. Coverage will be at least as broad as Insurance Services Office, Inc.
coverage code “1” “any auto” policy form CA 00 01 12 93 or equivalent thereof. If
any hazardous material, as defined by any local, state or federal authority, is the
subject, or transported, in the performance of the WORK, an MCS 90 endorsement
is required providing $5,000,000 per occurrence limits of liability for bodily injury
and property damage. To the fullest extent allowed by law, for claims arising out
of the performance of this CONTRACT, GILBERT, ENGINEER, their agents,
representatives, officers, directors, officials and employees shall be cited as an
Additional Insured under the Insurance Service Officers, Inc. Business Auto policy
Designated Insured Endorsement form CA 20 48 or equivalent. If any excess
insurance is utilized to fulfill the requirements of this paragraph, such excess
insurance shall be “follow form” equal or broader in coverage scope than
underlying insurance. '

Worker’s Compensation Insurance: CONTRACTOR shall maintain Worker
Compensation Insurance to cover obligations imposed by federal and state statutes
having jurisdiction of CONTRACTOR’S employees engaged in the performance of
the WORK and shall also maintain Employers Liability Insurance of not less than
$1,000,000 for each accident, $1,000,000 disease for each-employee and
$1,000,000 disease policy limit.
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3.3.11.4 Builder’s “All Risk”: CONTRACTOR shall maintain Builder’s “All Risk”
Insurance in an amount not less than one hundred percent (100%) of the
CONTRACT price. Such policy shall include coverage for fire, lightening,
vandalism, malicious mischief, riot, civil commotion, smoke, sprinkler leakage,
water damage, windstorm, hail, earthquake, landslide, flood and collapse or loss
due to the results of faulty workmanship during the CONTRACT TIME and until
Final Acceptance of the WORK by GILBERT. On pipeline and similar Projects
where fire hazard is negligible or nonexistent, GILBERT may waive the
requirement for fire insurance and/or accept the installation waiver.

3.3.11.5  Railroad Protection Liability: If the WORK involves a railroad right-of-way (as
described in the SUPPLEMENTAL CONDITIONS) Railroad Protective Liability
Insurance coverage is required in the amounts set forth in the SUPPLEMENTAL
CONDITIONS.

34 REQUIREMENT OF CONTRACT BONDS

3.4.1 Concurrently with the execution of the CONTRACT, CONTRACTOR shall furnish GILBERT
the following bonds, which shall become binding upon the AWARD of the CONTRACT to
CONTRACTOR:

34.1.1 A PERFORMANCE BOND in conformance with Section 1.12 and in an amount
equal to the full CONTRACT SUM conditioned upon the faithful performance of
the CONTRACT in accordance with PLANS, SPECIFICATIONS and Conditions
thereof. Such bond shall be solely for the protection of GILBERT. The
Performance Bond shall remain in force the greater of (a) two years after FINAL
COMPLETION of the WORK, or (b) until the expiration of all warranties and
guarantees as required by the CONTRACT. '

34.1.2 A PAYMENT BOND in conformance with Section 1.12 and in an amount equal to
the full CONTRACT SUM solely for the protection of the claimants supplying -
labor or MATERIALS to CONTRACTOR or his SUBCONTRACTORS in the
prosecution of the WORK provided for in such CONTRACT. The Payment Bond
shall remain in effect for at least one year after FINAL COMPLETION of the
WORK.

3.4.2 Each such bond shall include a provision allowing the prevailing party in a suit on such bond to
recover as a part of this judgment such reasonable attorney's fees as may be fixed by a judge of
the court. '

3.4.3 Each such bond shall be executed by a surety company or companies holding a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance pursuant to Title 20, Chapter 2, Article 1 of the Arizona Revised
Statutes and any amendments thereto. The bonds shall be made payable and acceptable to
GILBERT. The bonds shall be written or countersigned by an authorized representative of the
surety who is either a resident of the State of Arizona or whose principal office is maintained in
this State and the bonds shall have attached thereto a certified copy of the Power of Attorney of
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the signing official.

INDEMNIFICATION OF GILBERT AGAINST LIABILITY

To the fullest extent permitted by laws and regulations, CONTRACTOR shall indemnify,
appear, defend and hold harmless GILBERT, ENGINEER (“Indemnitees™) and their respective
consultants and the officers, directors, employees, agents and other consultants of each and any
of them from and against all claims, costs, losses and damages (including, but not limited to, all
fees and charges of engineers, architects, attorneys and other professionals and all court or
arbitration or other dispute resolution costs) caused by, arising out of, or resulting from the
performance of the WORK, or on account of any act, claim or amount arising or recovered
from the Workers' Compensation law, or arising out of the failure of CONTRACTOR or those
acting under CONTRACTOR to perform the WORK according to any federal or state statutes,
ordinances, regulations, laws or court decree. It is the intent that Indemnitees shall, in all
instances, be indemnified against all liability losses and damages of any nature whatsoever, for
or on account of any injuries to or death of persons or damages to or destruction of property
belonging to any person arising out of or in any way connected with the performance of the
WORK, regardless of whether or not caused in part by any act of a person or entity indemnified
hereunder. This provision shall survive termination or cancellation of the CONTRACT
DOCUMENTS. The fact that not every claim, cost, loss or damage incurred may not be
covered by CONTRACTOR does not diminish the indemnification obligation contained in this
Section.

If any claim, action or proceeding is brought against Indemnitees by reason of any event that is
the subject of this CONTRACT and or described herein, upon demand made by Indemnitees,
CONTRACTOR, at its sole cost and expense, shall pay, resist or defend such claim or action on
behalf of Indemnitees by an attorney of CONTRACTOR, or if covered by insurance
CONTRACTOR’S insurer, all of which must be approved by Indemnitees, which approval
shall not be unreasonably withheld or delayed. Indemnitees shall cooperate with all reasonable
efforts in the handling and defense of such claim. Included in the foregoing, Indemnitees may
engage its own attorney to defend or assist in its defense. Any settlement of claims shall fully
release and discharge the indemnified parties from any further liability for those claims. The
release and discharge shall be in writing and shall be subject to approval by Indemnitees, which
approval shall not be unreasonably withheld or delayed. If CONTRACTOR neglects or refuses
to defend Indemnitees as provided by this CONTRACT, any recovery or judgment against
Indemnitees for a claim covered under this CONTRACT shall conclusively establish
CONTRACTOR’S liability to Indemnitees in connection with such recovery or judgment, and
if Indemnitees desires to settle such dispute, Indemnitees shall be entitled to settle such dispute
in good faith and CONTRACTOR shall be liable for the amount of such settlements and all
expenses connected to the defense, including reasonable attorney fees, and other investigative
and claims adjusting expenses.

SAFETY WARRANTY
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CONTRACTOR shall provide and maintain in a neat, sanitary condition such accommodations
for the use of his employees as may be necessary to comply with the requirements and
regulations of the Arizona State Department of Health or as specified by the Maricopa County
Health Department, Sanitary Code. CONTRACTOR shall provide all safeguards, safety
devices and protective equipment and take any other needed actions, on his own responsibility
or as ENGINEER may determine, reasonably necessary to protect the life'and the health of
employees on the job, the safety of the public and to protect property in connection with the
performance of the WORK. Precaution shall be exercised by CONTRACTOR at all times for
the protection of persons (including employees and GILBERT representatives) and property.
CONTRACTOR shall comply with the provisions of all applicable laws, pertaining to such
protection including all Federal and State occupational safety and health acts, and standards and
regulations promulgated hereunder.

CONTRACTOR warrants that CONTRACTOR is aware of and understands the hazards
presented to persons, property and the environment relating to and arising out of the WORK. In
the event CONTRACTOR or any of CONTRACTOR’S SUBCONTRACTORS are working or
operating in an unsafe manner, CONTRACTOR shall immediately take full and appropriate
steps to assure the safety of those working in the job sitt. CONTRACTOR acknowledges
GILBERT’S right under this CONTRACT to stop work if GILBERT determines the WORK is
not proceeding in a safe manner and may result in injury to persons or property. GILBERT and
ENGINEER shall not be liable for the costs incurred by CONTRACTOR if the WORK is
stopped for safety reasons. The ENGINEER, with GILBERT approval, shall issue a stop work
order until the violation ceases. The ENGINEER shall 1mmed1ate1y notify CONTRACTOR in
writing of the reasons WORK was stopped.

NOTICE TO PROCEED

CONTRACTOR or SUBCONTRACTORS shall not start WORK on any part of the PROJECT
until NOTICE TO PROCEED has been issued by GILBERT. The NOTICE TO PROCEED
will be sent to CONTRACTOR by certified mail or delivered to him in person. The date for the
official start of the CONTRACT will be set forth in the NOTICE TO PROCEED. The
NOTICE TO PROCEED shall not be issued until the CONTRACT has been executed and all
insurance, bonds and other required documents have been submitted to GILBERT.

Form No. CIP2.4.1 . 20
Construction General Conditions without CM for DBB Projects
Revised May 10,2013 ° .



Project Name: Pecos Road Conduit lnstallation‘.
Project No.:TS169
Contract No.: 2013-7008-0316

PART IV

GENERAL CONDITIONS

COMMENCEMENT, PROSECUTION AND PROGRESS

4.1 COMMENCEMENT

4.1.1 Within ten (10) working days after the NOTICE OF AWARD, a pre-construction conference
will be held to establish a working understanding among the parties as to the WORK and to
discuss the schedules referred to in Section 5.1, procedures for handling submittals, processing
Applications for Payment, and maintaining required records. -

4.1.1.1 The conference shall be attended by: CONTRACTOR and his superintendent,
Principal SUBCONTRACTORS, Representatives of principal suppliers and
manufacturers as appropriate, ENGINEER, Representatives of GILBERT, Others
as requested by CONTRACTOR, GILBERT, or ENGINEER:

4.1.1.2 The purpose of the conference is to designate responsible personnel and establish a
working relationship. Matters requiring coordination will be discussed and
procedures for handling such matters established. The agenda will include but not
be limited to:

A.

@ m™mDoaw

H.

L

Discussion of CONTRACTOR'S INITIAL CONTRACT SCHEDULE (See
Section 5.1).

Transmittal, review, and distribution of CONTRACTOR'S submittals.
Processing applications for payment.

Maintaihing record documents.

Critical work sequencing.

ENGINEER’S INSTRUCTION BULLETINS and CHANGE ORDERS.

Use of premises, office and storage areas, security, housekeeping, and
GILBERT'S needs.

Major equipment deliveries and priorities.

. CONTRACTOR'S Safety Program.

4.1.1.3 ENGINEER will preside at the conference and will arrange for keeping the minutes
and distributing the minutes to all persons in attendance. '

4.12 CONTRACTOR shall commence WORK on or before the tenth (10™) day after the date set
forth in the NOTICE TO PROCEED, and shall complete all WORK under the CONTRACT
within the CONTRACT TIME. The NOTICE TO PROCEED will be issued no later than thirty
(30) DAYS after the NOTICE OF AWARD unless otherwise agreed upon in wr1t1ng, or as may
be specified in the SUPPLEMENTAL CONDITIONS.
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SUBCONTRACTORS

Subcontracts shall be in accordance with, and CONTRACTOR shall be bound by, the following
provisions: ' ' '

42.1.1 All subcontracts shall be subject to review and acceptance by GILBERT.

42.1.2 All subcontracts shall be in writing and shall provide that all WORK
to be performed hereunder shall be performed in accordance with
the terms of the CONTRACT.

4213 True copies of any and all subcontracts shall be furnished to
- GILBERT; however, prices may be omitted.

42.14  The subcontracting of any part of the WORK will in no way relieve
CONTRACTOR of his responsibility or liability or obligation under
the CONTRACT.

42.1.5 All subcontracts and purchase orders for equipment shall state
‘ guaranteed delivery dates, at such times as determined by

CONTRACTOR, which will allow CONTRACTOR to complete the

PROJECT within the CONTRACT TIME.
If GILBERT or ENGINEER has reasonable objection to any proposed SUBCONTRACTOR,
CONTRACTOR shall submit a substitute to whom GILBERT and ENGINEER have no
reasonable objection, and the CONTRACT SUM shall be increased or decreased by the
difference in cost occasioned by such substitution and an appropriate CHANGE ORDER shall
be issued.

CONTRACTOR shall make no substitution for any SUBCONTRACTOR, person or entity
previously selected if GILBERT or ENGINEER make reasonable objection to such
substitution. ' .

CONTRACTOR'S REPRESENTATIVE AND EMERGENCIES

CONTRACTOR shall at all times be present at the WORK in person or represented by a
competent superintendent who shall supervise and direct the WORK and shall be authorized by
CONTRACTOR to receive and fulfill instructions from ENGINEER.

CONTRACTOR shall supervise and direct the WORK. He shall be solely responsible for the
means, methods, techniques, sequences and procedures of construction. CONTRACTOR shall
employ and maintain on the SITE a qualified supervisor or superintendent who shall be
designated in writing by CONTRACTOR as CONTRACTOR'S representative at the site. The
supervisor shall have full authority to act on behalf of CONTRACTOR and all communications
given to the supervisor shall be as binding as if given to CONTRACTOR. The supervisor shall
be present on the SITE at all times as required to perform adequate supervision and
coordination of the WORK.

Emergencies that may arise during the progress of the WORK may require spécial effort or
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require extra shifts of men to continue the WORK beyond normal working hours.
CONTRACTOR shall be prepared in case of such emergencies from whatever cause, to do all
necessary WORK promptly.

CONTRACT DOCUMENTS

CONTRACTOR shall keep at the SITE a copy of the CONTRACT DOCUMENTS and shall at
all times give ENGINEER access thereto.

The documents that make up the CONTRACT DOCUMENTS are intended to be complete and
complementary, and to prescribe a complete WORK which CONTRACTOR shall perform in a
manner acceptable to ENGINEER and in full compliance with the terms of the CONTRACT.

‘CONTRACTOR shall provide GILBERT with a complete and operable WORK, even though

the PLANS and SPECIFICATIONS may not specifically call out all items or items of work
required of CONTRACTOR to complete his task. If any omissions are made of information
necessary to carry out the full intent and meaning of the CONTRACT DOCUMENTS,
CONTRACTOR shall immediately notify ENGINEER, who shall immediately notify
ENGINEER. ENGINEER will make the necessary corrections for furnishing of detailed
instructions. In case of discrepancies, the more stringent requirement shall govern.

Any drawings or PLANS listed anywhere in the SPECIFICATIONS or ADDENDA thereto
shall be regarded as a part thereof and of the CONTRACT. Anything mentioned in these
SPECIFICATIONS and not indicated on the PLANS and not mentioned in these
SPECIFICATIONS shall be of the same force and effect as if indicated or mentioned in both.

CONTRACTOR shall perform the WORK in accordance with the lines, grades, cross sections,
and dimensions indicated on the PLANS and detailed drawings.

Unless otherwise specified in the SUPPLEMENTAL CONDITIONS, CONTRACTOR shall
furnish all MATERIALS, labor, tools, equipment, water, light, power, transportation,
superintendence, temporary construction of every nature, and incidentals, including, but not
limited to, dust and traffic control measures, and to perform all WORK involved in executing
the CONTRACT in a satisfactory and workmanlike manner within the CONTRACT TIME.

Anything in the CONTRACT DOCUMENTS notwithstanding, CONTRACTOR accepts the
responsibility of constructing a watertight, weathertight PROJECT.
ERRORS AND OMISSIONS

The PLANS are presumed to be correct, but CONTRACTOR shall be required to check
carefully all dimensions before beginning the WORK. If any errors or omissions are
discovered, ENGINEER shall be so notified in writing. ENGINEER shall immediately notify
ENGINEER who will then make such corrections, and interpretations as may be deemed
necessary for fulfilling the intent of the PLANS and SPECIFICATIONS and shall issue
appropriate ENGINEER’S INSTRUCTION BULLETINS. Any such adjustments made by
CONTRACTOR without prior review and acceptance shall be at his own risk. The settlement
of any complication or disputed expenses arising from such adjustment shall be made by
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CONTRACTOR at his own expense.

46  QUALIFICATIONS FOR EMPLOYMENT

4.6.1 No person under the age of sixteen (16) years for normal occupations, no person under the age
of eighteen (18) years in hazardous occupations and no person currently serving a sentenceina
penal or correctional institution shall be employed to perform any WORK under this
CONTRACT. Each person working must provide proof of United States citizenship or legal
work identification.

4.6.2 Immigration Law Compliance Warranty

4.6.2.1

4.6.2.2

4.6.2.3

4.6.24

4.6.2.5

As required by A.R.S. § 41-4401, Contractor hereby warrants its compliance with
all federal immigration laws and regulations that relate to its employees and A.R.S.
§ 23-214(A). Contractor further warrants that after hiring an employee, Contractor
verifies the employment eligibility of the employee through the E-Verify program.

If Contractor uses any subcontractors in performance of the Work, subcontractors
shall warrant their compliance with all federal immigration laws and regulations

that relate to its employees and A.R.S. § 23-214(A), and subcontractors shall

further warrant that after hiring an employee, such subcontractor verifies the
employment eligibility of the employee through the E-Verify program.

A breach of this warranty shall be deemed a material breach of the Contract that is
subject to penalties up to and including termination of the Contract. Contractor is
subject to a penalty of $100 per day for the first violation, $500 per day for the
second violation, and $1,000 per day for the third violation. Gilbert at its option
may terminate the Contract after the third violation. Contractor shall not be
deemed in material breach of this Contract if the Contractor and/or subcontractors
establish compliance with the employment verification provisions of Sections
274A and 274B of the federal Immigration and Nationality Act and the E-Verify
requirements contained in A.R.S. § 23-214(A).

Gilbert retains the legal right to inspect the papers of any Contractor or
subcontractor employee who works on the Contract to ensure that the Contractor or
subcontractor is complying with the warranty. Any inspection will be conducted
after reasonable notice and at reasonable times.

If state law is amended, the parties may modify this paragraph consistent with state
law.

4.6.3 Equal Treatment of Workers

4.6.3.1

Form No. CIP2.4.1

CONTRACTOR shall keep fully informed of all federal and state laws, county and
local ordinances, regulations, codes and all orders and decrees of bodies or
tribunals having any jurisdiction or authority, which in any way affect the conduct
of the WORK. CONTRACTOR shall at all times observe and comply with all
such laws, ordinances, regulations, codes, orders and decrees; this includes, but is
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not limited to laws and regulations ensuring equal treatment for all employees and
against unfair employment practices, including the Occupational Safety and Health
Administration (“OSHA”) and the Fair Labor Standards Act (“FLSA”).
CONTRACTOR shall protect and indemnify GILBERT and its representatives
against any claim or liability arising form or based on the violation of such, whether
by CONTRACTOR or its employees.

Sudan and Iran. CONTRACTOR warrants that it does not have scrutinized business operations
in Sudan or Iran, as prohibited by A.R.S. §§ 35-391.06 and 35-393.06, and further acknowledge

that any subcontractor who is contracted by CONTRACTOR to perform work pursuant to this

Contract shall warrant that they do not have scrutinized business operations in Sudan or Iran.
CHARACTER OF WORKERS

CONTRACTOR shall have in place and enforce a drug-free workplace policy which complies
with the requirements of the Drug-Free Workplace Act.

CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting the
several classes of WORK to full completion in the manner and time required by the
CONTRACT DOCUMENTS.

All workmen shall be competent and have sufficient skill, knowledge and experience in their
class of work and in the operation of equipment required to perform all WORK properly and
satisfactorily.

CONTRACTOR shall at all times enforce strict discipline and good order among its workmen
and shall not permit the use of alcohol or controlled substances (without a medical
authorization) at the SITE.

Any person employed by CONTRACTOR or any SUBCONTRACTOR who, in the opinion of
ENGINEER does not perform his work in a proper and skillful manner or is intemperate or
disorderly shall, at the written request of ENGINEER be removed from the WORK by
CONTRACTOR or SUBCONTRACTOR employing such persons, and shall not be employed
again in any portion of the WORK without the approval of ENGINEER. CONTRACTOR or
SUBCONTRACTOR shall hold GILBERT harmless from damages or claims for compensation
that may occur in the enforcement of this section.

Should CONTRACTOR or SUBCONTRACTOR fail to remove such person as required above,
or fail to furnish suitable and sufficient personnel for the proper prosecution of the WORK,
GILBERT may suspend the WORK by written notice until such orders are complied with.

MAINTENANCE OF TRAFFIC

CONTRACTOR shall submit a Traffic Control Plan to GILBERT’S traffic engineer in
accordance with Section 10-5(b) of the Gilbert Municipal Code. No work shall begin until a
Traffic Control Plan has been approved, unless authorized in writing by the ENGINEER.
CONTRACTOR shall coordinate with the various agencies both commercial and public,
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involved in the collection and removal of trash and garbage, so that adequate services are
maintained.

The CONTRACTOR will coordinate and schedule off-duty police officers with the Town of
Gilbert as a part of the CONTRACTOR's traffic control work. GILBERT will pay for the
officers directly with no payment to the CONTRACTOR for this item: The CONTRACTOR
will be required to present an overall estimate of off duty officer hours required with the
submission of his master schedule for the project. Officers charge a-minimum of four hours to
the project if scheduled. In the event that the CONTRACTOR fails.to prosecute the work in a
timely and orderly fashion, GILBERT shall notify the CONTRACTOR and reserves the right to
negotiate a corresponding deductive change order with the CONTRACTOR based upon the

~ cost of $65/hour/officer that GILBERT will incur for the off duty officers.

Safe and 'adequate pedestrian and vehicular access shall be provided and maintained to fire
hydrants, commercial and industrial establishments, churches, schools, parking lots, motels,
hospitals, fire stations, police stations, residential properties and establishments of a similar
nature.

Grading operations, roadway excavation and fill construction shall be conducted and
maintained in such a manner as to provide a reasonably satisfactory and safe surface for
vehicular and pedestrian traffic. When rough grading is completed, the roadbed shall be
brought to and maintained in areasonably smooth condition, satisfactory and safe for vehicular
traffic at the posted speed limit. Pedestrian walkways shall be provided and maintained in a
like manner. CONTRACTOR shall accomplish any additional grading operations and/or
repairs, including barricade replacement or repairs during working and non-working periods
which, in the opinion of ENGINEER, are required.

In the event of abnormal weather conditions, such as windstorms and rainstorms,
CONTRACTOR shall immediately inspect his WORK area and take all necessary actions to
insure that public access and safety are maintained. '

CONTRACTOR shall provide ENGINEER with the emergency phone number of his
representatives.

CLEANUP AND DUST CONTROL

Throughout all phases of construction, including suspension of WORK, and until final
acceptance of the PROJECT, CONTRACTOR shall keep the WORK area clean and free from -
rubbish, excess material and debris generated by construction activities.

CONTRACTOR shall take whatever steps, procedures or means required to prevent any dust
nuisance due to his construction operations. The dust control measures shall be maintained at
all times to the satisfaction of ENGINEER and in accordance with the requirements of the
Maricopa County Bureau of Air Control Rules and Regulations.

Failure of CONTRACTOR to comply with ENGINEER'S cleanup orders may result in an order
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to suspend WORK until the condition is corrected. No additional compensation or time will be
allowed as a result of such suspension and ENGINEER has the authority to take such other
measures as may be necessary to remedy the situation.

4.10 SANITATION

4.10.1 CONTRACTOR shall provide suitable and adequate sanitary conveniences for the use of all
persons employed on the PROJECT. All sanitary conveniences shall conform to the regulations
of the public authority having jurisdiction over such matters. At the completion of the
PROIJECT, all such sanitary conveniences shall be removed and the premises left in a sanitary
condition.

4.10.2 CONTRACTOR shall cooperate with and follow directions of the Arizona Department of
Public Health Services and the Maricopa County Health Department with respect to sanitation
facilities. State and County Public Health Service representatives shall have access to the
WORK wherever it is in preparation or progress, and CONTRACTOR shall provide proper
facilities for such access and inspection.

411 WATER

4.11.1 CONTRACTOR and each SUBCONTRACTOR shall supply adequate pure cool drinking
water with individual drinking cups for the use of employees on this construction. The quality
of drinking water shall meet all applicable federal, state and local standards for drinking water.

4.11.2 It shall be the responsibility of CONTRACTOR to provide and maintain, at his own expense,
an adequate supply of water for his use for construction and to install and maintain necessary
supply connections and piping for same. Before final acceptance of the completed PROJECT,
all temporary connections and piping installed by CONTRACTOR shall be removed.

4.11.3 CONTRACTOR shall apply for a fire hydrant meter and pay for all construction water used at
the current rates charged by GILBERT, if CONTRACTOR desires to obtain water from the-
distribution system at any point.

4.12 CONSTRUCTION STAKING

4.12.1 Construction staking will be made by CONTRACTOR in accordance with the technical
requirements of Section 105.8 of the MAG Specifications unless otherwise provided in the .
SUPPLEMENTAL CONDITIONS. CONTRACTOR shall provide and pay for all building
layout staking, including elevations and all other PROJECT staking.

4.12.2 Replacement of construction stakes that have been knocked out due to CONTRACTOR'S
WORK or lack of WORK, weather conditions, traffic, vandalism or utility contractors will be
done at CONTRACTOR'S expense.

4.13 BLUE STAKE
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CONTRACTOR is required to notify Blue Stake (263-1100) prior to the excavation of any
material in accordance with A.R.S. § 40-360.22. CONTRACTOR shall directly contact

‘GILBERT for marking of electrical for traffic signals, sprinkler and irrigation facilities.

UTILITIES SHOWN ON THE PLANS

Regardless of what utilities are shown on the PLANS, it shall be CONTRACTOR'S
responsibility to verify these locations and any additional lines which may exist through
consulting with GILBERT, utility companies and/or "Blue Stake."

Existing utilities are indicated on PROJECT PLANS in accordance with the best information
available. CONTRACTOR shall notify all owners of utilities when his WORK is in progress
and shall make such arrangements as are necessary to make any emergency repair to any utility,
in a manner satisfactory to GILBERT of a damaged utility line, including individual or house
service utility lines. :

No extra compensation will be made for the repair of any individual or house service utility or
utility lines damaged by CONTRACTOR'S labor forces or equipment, nor for any damage
incurred through neglect or failure to provide protective barriers, lights and other devices or
means required to protect such existing utilities.

CONTRACTOR shall expose all sanitary and storm sewers, water, gas, electric, telephone
utility lines, and other underground structures that mlght interfere with the WORK, in order to
permit survey location prior to construction.

CONTRACTOR shall assume full responsibility for damages to any underground facility/utility
properly shown on the Plans or properly located by the Utility owner, as a result of failing to
obtain information as to its location, failing to excavate in a careful and prudent manner (as
defined in MAG Spec’s), or failing to take measures for protection of the facilities/utilities. The
Contractor is liable to the owner of the Underground Facility/Utility for the total cost of the
repair.

UTILITIES NOT SHOWN ON THE PLANS

If utility lines are encountered which are not shown on the PLANS, and not located, or
incorrectly located by the Utility owner, other than individual or house service utility lines, and
these lines are damaged or work is required to clear same; then MAG Spec Section 109.8 and
A.R.S. § 40-360 shall apply.

The work necessary for the raising, lowering, or relocating of any such utility shall be at the
Utility owner’s expense. The necessary WORK may be done by the Utility owner or by
CONTRACTOR, or as a collaborative effort, at the option of the Utility owner. All WORK
shall be in accordance with the standards of GILBERT and the Utility owner.
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In most cases, individual or house service utility lines are not shown on the PLANS. It shall be
CONTRACTOR’S responsibility to locate and protect these individual or house services. If,
due to CONTRACTOR'S operations, any of these lines are damaged, he shall repair or replace
these lines in a manner satisfactory to the owner of the utility at no extra cost to GILBERT. In
addition, the cost of location, protection, and working around these individual or house service
utility lines shall be included in CONTRACTOR’S bid for the WORK under this CONTRACT.

DRIVEWAYS AND WALKS

Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum
by restoring the serviceability of the drive or sidewalk as soon as possible. At least 24 hours in
advance of blocking driveways, CONTRACTOR shall notify the property owner.
CONTRACTOR shall replace or repair any damage done to driveways and walks to not less
than the condition existing prior to CONTRACTOR'S WORK. Ifit is necessary to leave an
excavation open across driveways or sidewalks, CONTRACTOR shall provide temporary relief
in the form of steel plates over the excavation.

Temporary paving replacement in front of business establishments shall be placed immediately
following backfill and shall remain in place until the condition of the backfill is suitable for
permanent pavement replacement.

Direct access shall be provided at all times to fire engine hoses, fire hydrants, hospitals, police
stations, and at all other agencies or services where emergencies may require immediate access
to same.

TREES AND SHRUBBERY

All trees and shrubbery within the right-of-way or easéments shall be protected by
CONTRACTOR insofar as practicable. No trees or shrubbery shall be removed without the
prior approval of GILBERT.

In the event shrubbery or trees must be trimmed or removed; CONTRACTOR shall notify the
property owner to do so within a reasonable time prior to construction. All shrubbery or trees
not removed by the property owner shall be trimmed or removed by CONTRACTOR and
hauled from the job at CONTRACTOR'S expense.

All trees, shrubs, hedges, brush, etc., designated on the PLANS, or by ENGINEER for removal,
shall be completely removed and disposed of as indicated on the PLANS or specified.

IRRIGATION DITCHES AND STRUCTURES

CONTRACTOR shall contact the owners of any ditches, irrigation lines, and appurtenances
which interfere with the WORK and shall make arrangements for dry-up or scheduling of water
deliveries. CONTRACTOR shall be liable for any damage due to irrigation facilities damaged
by his operations and shall repair such damaged facilities to an "equal or better than" original
condition.
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ROADS AND FENCES

Streets and roads subjected to interference by the prosecution of this WORK shall be kept open
in compliance with Section 4.9 and maintained by CONTRACTOR until the WORK is
completed.

All fences located in easements, when damaged or temporarily removed, shall be restored to a
condition equal to or better than the original condition. Such fences shall be restored at

CONTRACTOR'S expense.

PROTECTION OF WORK AND CLEANING UP

CONTRACTOR shall be responsible for the protection of all WORK until its completion and
final acceptance, and he shall at his own expense, replace damaged or lost material, or repair
damaged parts of the WORK, and CONTRACTOR and his Sureties shall be liable therefore.

CONTRACTOR shall remove from the vicinity of the completed WORK all plant, surplus
material or equipment belonging to him or used under his direction during construction. All
surplus excavated material, concrete, plaster and debris of all kinds shall be removed from
GILBERT'S premises, streets or portions of building or property at or adjacent to the site of the
WORK excepting that select material which may be required for refilling or grading the
surface. Salvage material shall be stored at areas designated by ENGINEER. Where an area is
indicated to be "cleared", all the weeds, vegetation, shrubs and trees shall be removed unless
they are specifically noted not to be removed.

METHODS AND EQUIPMENT

The methods and equipment adopted by CONTRACTOR shall be such as will secure a
satisfactory quality of WORK and will enable CONTRACTOR to complete the WORK in the

time agreed upon. The selection and use of these methods and equipment is the responsibility
of CONTRACTOR.

When the SPECIFICATIONS state the construction shall be performed by the use of certain
methods and equipment, such methods and equipment shall be used unless others are
authorized by ENGINEER. If CONTRACTOR desires to use a method or type of equipment
other than those specified, he may make that request to TOWN, who shall immediately forward
the request to ENGINEER. The request shall be in writing and shall include a full description
of the methods and equipment proposed to be used and an explanation of the reasons for
desiring to make the change. If approval is given, it will be on the condition that
CONTRACTOR will be fully responsible for producing construction work that performs the
equivalent or better function as the original specifications.. Approval by TOWN does not
guarantee acceptance of the final Work, which will be determined by ENGINEER after
evaluating whether equivalent or better function as the original specifications was or will be
achieved. If, after trial use of the substituted methods or equipment, ENGINEER determines
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that the WORK produced does not meet the SPECIFICATIONS, CONTRACTOR shall
discontinue the use of the substitute method or equipment and shall complete the remaining
construction with the specified methods, equipment and quality, or take such other corrective
action as ENGINEER may direct. No change will be made in basis of payment of the
construction items involved nor in the CONTRACT TIME as result of authorizing a change in
methods or equipment under these provisions. CONTRACTOR may appeal a decision of
ENGINEER under this Section to the GILBERT’S REPRESENTATIVE. Any such appeal
must be made in writing within forty-eight (48) hours of ENGINEER'S decision or the right to
appeal is waived.

SUSPENSION OF WORK

In case of suspension of WORK from any cause whatever, CONTRACTOR shall be
responsible for the protection of all MATERIALS and equipment. CONTRACTOR shall

provide suitable drainage and erect temporary structures where necessary to protect the
MATERIALS and equipment.

DELAYS AND EXTENSION OF TIME

If CONTRACTOR finds it impossible for reasons beyond his control to complete the WORK
within the CONTRACT TIME as specified or as extended, he shall immediately submit a
written request to ENGINEER for an extension of time setting forth therein the reasons that he
believes will justify the granting of his request. CONTRACTOR'S plea that insufficient time
was specified is not a valid reason for extension of time. If ENGINEER finds that the WORK
was delayed because of conditions beyond the control and through no fault of CONTRACTOR,
he may extend the CONTRACT TIME in such amount as the conditions justify. The extended
CONTRACT TIME shall be non-compensable and shall be in full force and affect the same as
though it were the original CONTRACT TIME.

In setting the CONTRACT TIME, it has been assumed that up to (5) WORKING DAYS may
be lost as a result of weather conditions which will slow down the normal progress of WORK;
therefore, no extensions in CONTRACT TIME will be allowed for the first.(5) WORKING
DAYS lost due to bad weather conditions. Attention is directed to the nearest weather bureau
station in the vicinity of the WORK for determining the extremes of temperature, wind
velocities and the amount and intensity of precipitation that can be expected.

To receive consideration, a request for extension of time must be made in writing to
ENGINEER stating the reason for said request, and such request must be received by
ENGINEER within forty-eight (48) hours following the end of the delay-causing condition.

ENGINEER shall ascertain the facts and extent of the delay, and its findings of the facts thereon
shall be final and conclusive. '

An extension of time may be granted by GILBERT after the expiration of the time originally
fixed in the CONTRACT or as previously extended, and the extension so granted shall be
deemed to commence and be effective from the date of such expiration. Any extension of time
shall not release the sureties upon any bond required under the CONTRACT.
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GILBERT'S or ENGINEER'S liability for delay from any cause shall be limited to granting a
time extension to CONTRACTOR and there is no other obligation, expressed or implied, on
the part of GILBERT or ENGINEER to CONTRACTOR for delay from any cause. An
extension of CONTRACT TIME shall not release the sureties of their obligations, which shall
remain in full force until the discharge of the CONTRACT.

GILBERT'S RIGHT TO CARRY OUT THE WORK

If CONTRACTOR defaults or neglects to carry out the WORK in accordance with the
CONTRACT DOCUMENTS, and fails within ten (10) working days after receipt of written
notice from GILBERT to commence and continue correction of such default or neglect with
diligence and promptness, GILBERT may without prejudice to any other remedy GILBERT
may have, make good such deficiencies. In such case an appropriate CHANGE ORDER shall
be issued deducting from the payments then or thereafter due CONTRACTOR the cost of
correcting such deficiencies, including compensation for ENGINEER'’S additional services
made necessary by such default, neglect or failure. If the payment then or thereafter due
CONTRACTOR is not sufficient to cover such amount, CONTRACTOR shall pay the
difference to GILBERT.

TERMINATION FOR BREACH OF CONTRACT

If CONTRACTOR refuses or fails to prosecute the WORK or any separable part thereof in
accordance with the PLANS AND SPECIFICATIONS or with such diligence as will ensure its
completion within the time specified herein, or an extension thereof, or fails to complete such
WORK within time, or if he or any of his SUBCONTRACTOR(S) should violate any of the
provisions of the CONTRACT, GILBERT may terminate this CONTRACT.

In the event of any such termination, GILBERT shall immediately serve written notice thereof
upon the Surety and CONTRACTOR, and the Surety shall have the right to take over and
perform the CONTRACT; provided however, that if the Surety within fifteen (15) DAYS after
the serving upon it of a notice of termination does not give GILBERT written notice of its
intention to take over and perform the CONTRACT and does not commence performance
thereof within thirty (30) DAYS from the date of serving said notice, GILBERT may take over
the WORK and prosecute the same to completion by CONTRACT or by any other method
GILBERT may deem advisable. GILBERT may, without liability for so doing, take possession
of and utilize in completing the WORK such MATERIALS, appliances, plants and other
property belonging to CONTRACTOR that may be on the site of the WORK and be necessary
therefore. For any portion of such WORK that GILBERT elects to complete by furnishing
employees, MATERIALS, tools and equipment, GILBERT shall be compensated for such in
accordance with the schedule of compensation for force account work in the section on
payment for changes in the WORK.

The foregoing provisions are in addition to and not in limitation of any other rights or remedies
available to GILBERT.

Form No. CIP2.4.1 32
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013



Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

PART V
GENERAL CONDITIONS

CONTROL OF WORK

5.1 TIME OF WORK

5.1.1 Initial Contract Schedule

5.1.1.1

5.1.1.2

5.1.1.3

5.1.14

5.1.1.5

5.1.1.6

5.1.1.7

5.1.1.8

" Form No. CIP2.4.1

Prior to the preconstruction meeting, CONTRACTOR shall furnish to ENGINEER
one hard copy and one copy in electronic format of an INITIAL CONTRACT
SCHEDULE.

The INITIAL CONTRACT SCHEDULE shall be based on and incorporate the
CONTRACT Milestone and Completion Dates specified in the CONTRACT
DOCUMENTS.

The INITIAL CONTRACT SCHEDULE shall indicate the detailed plan for the
work to be completed in the first ninety (90) days of the CONTRACT; details of
planned mobilization of plant and equipment; sequence of early operations; and
procurement of MATERIALS and equipment. WORK beyond ninety (90) days
shall be shown in summary form.

The INITIAL CONTRACT SCHEDULE shall be a time-scaled, resource loaded
Critical Path Method (CPM) type schedule, prepared in a Primavera compatible
software. ;

VERTICAL PROJECTS - The INITIAL CONTRACT SCHEDULE shall be cost
loaded. The accepted cost loaded schedule will be used as a basis for monthly
progress payments until acceptance of the CONTRACT SCHEDULE. Use of the
INITIAL CONTRACT SCHEDULE for progress payments shall not exceed 30
days. :

HORIZONTAL PROJECTS — The Bid Schedule will be used as a basis for

monthly progress payments.

Overall time of completion and time of completion for each milestone shown on
the INITIAL CONTRACT SCHEDULE shall adhere to the times in the
SUPPLEMENTAL CONDITIONS, unless an earlier (advanced) initial time of
completion is requested by CONTRACTOR and agreed to by ENGINEER. Any |
such agreement shall be formalized by a CHANGE ORDER.

ENGINEER will review the INITIAL CONTRACT SCHEDULE for conformance
with the requirements of the CONTRACT DOCUMENTS. ENGINEER will return
the INITIAL CONTRACT SCHEDULE with comments within five (5) working
days after receiving it from CONTRACTOR.
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5.1.2 Contract Schedule Development

5.1.2.1

5.1.2.2

Form No. CIP2.4.1
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Within fifteen (15) working days after receiving the NOTICE TO PROCEED,
CONTRACTOR shall submit a detailed proposed CONTRACT SCHEDULE
presenting an orderly and realistic plan for completion of the WORK, in
conformance with the requirements of the CONTRACT DOCUMENTS.

The proposed CONTRACT SCHEDULE shall furnish or comply with the .

following requirements:

VERTICAL PROJECTS

A. A time scaled cost loaded CPM type schedule.

B.  No activity on the schedule shall have a duration longer than ten (10)
working days, with the exception of fabrication and procurement activities,
unless otherwise approved by ENGINEER if the PROJECT is a horizontal
project (road, sewer, water improvements). Activity durations shall be the
total number of actual days required to perform that activity including
consideration of weather impact on completion of that activity.

C.  Procurement of major equipment, through receipt and inspection at the SITE,
identified as a separate activity.

D. GILBERT furnished MATERIALS and equipment if any, identified as
separate activities.

Dependencies (or relationships) between activities.

F. Processing/approval of submittals and shop drawings for major equipment.
Activities that are dependent on submittal acceptance and/or MATERIAL
delivery shall not be scheduled to start earlier than the expected acceptance
or delivery dates.

G.  The total cost of performing each activity. This cost shall be the total of
labor, material, equipment, including overhead and profit. The sum of the
cost for activities shall equal the total contract value. ’

H. Ten (10) working days for developing punch list(s), completion of punch list
items, and final clean up for the WORK or any designated portion thereof.
No other critical activities shall be scheduled during this period.

L. Interface with the WORK of other contractors (or entities).

HORIZONTAL PROJECTS

A. A time scaled cost loaded CPM type schedule.

B.  No activity on the schedule shall have a duration longer than ten (10)

working days, with the exception of fabrication and procurement activities,
unless otherwise approved by ENGINEER. Activity durations shall be the
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total number of actual days required to perform that abtivity including
consideration of weather impact on completion of that activity.

C.  Procurement of major equipment, through receipt and inspection at the SITE,
identified as a separate activity. :

D. GILBERT furnished MATERIALS and equipment if any, identified as
separate activities. '

Dependencies (dr relationships) between activities.

F. Processing/approval of submittals and shop drawings for major equipment.
Activities that are dependent on submittal acceptance and/or MATERIAL
delivery shall not be scheduled to start earlier than the expected acceptance
or delivery dates.

G.  Ten (10) working days for developing punch list(s), completion of punch list
items, and final clean up for the WORK or any designated portion thereof.
No other critical activities shall be scheduled during this period.

H. Interface with the WORK of other contractors (or entities).

5123 CONTRACTOR shall submit to ENGINEER one hard copy and one copy in
electronic format of the CONTRACT SCHEDULE.

5124 ENGINEER will review the proposed CONTRACT SCHEDULE for conformance
with the requirements of the CONTRACT DOCUMENTS. Within five (5) working
days after receipt, ENGINEER will accept the CONTRACT SCHEDULE or will
return it with comments. If the proposed CONTRACT SCHEDULE is not
accepted, CONTRACTOR shall revise the schedule to incorporate comments and
resubmit the schedule for acceptance within five (5) working days after receiving it.
The accepted schedule shall become the CONTRACT SCHEDULE. Schedules
showing a completion date earlier than the contract date will not be accepted.

5.1.2.5 The CONTRACT SCHEDULE shall be the basis for evaluating job progress,
payment requests, and time extension requests. The responsibility for developing
the CONTRACT SCHEDULE and monitoring actual progress as compared to the
schedule rests with CONTRACTOR.

5.1.2.6 Failure of the CONTRACT SCHEDULE to include any element of the WORK or
any inaccuracy in the CONTRACT SCHEDULE will not relieve CONTRACTOR

from responsibility for accomplishing all the WORK in accordance with the -
CONTRACT

5.1.2.7 Acceptance of the CONTRACT SCHEDULE will not relieve CONTRACTOR of
the responsibility for accomplishing the WORK in accordance with the
CONTRACT.

5.1.3 Monthly Updates

5.1.3.1 CONTRACTOR shall submit to ENGINEER each month an up-to-date status
report of the work. The status report shall include:
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A. CONTRACTOR'S estimated percentage complete for each activity not yet
complete.

B.  Actual start/finish dates for activities as appropriate.
C.  Identification of processing errors, if any on the previous update reports.

D.  Revisions, if any, to the assumed activity durations including revisions for
weather impact for any activities due to the effect of the previous update on
the schedule.

E.  Identification of activities that are affected by proposed CHANGE ORDERS
issued during the update period.

F. Resolution of conflict between actual work progress and schedule logic.
When out of sequence activities develop in the CONTRACT SCHEDULE
because of actual construction progress, CONTRACTOR shall submit
revision to schedule logic to conform to current status and direction.

ENGINEER will review the updated information and meet with CONTRACTOR
each week at the SITE to determine the status of the WORK. If agreement cannot
be reached on any issue, CONTRACTOR will use ENGINEER’S determination in
the processing of the update.

CONTRACTOR will incorporate ENGINEER’S review comments and submit two

(2) copies of the report.

Progress payments pursuant to the CONTRACT will be based on the update of the
CONTRACT SCHEDULE.

5.1.4 Schedule Revisions

5.14.1

5.14.2

5.143

Form No. CIP2.4.1

If the sequence of construction differs significantly, as determined by ENGINEER,
from the CONTRACT SCHEDULE, CONTRACTOR shall submit within five (5)
working days a revised schedule to ENGINEER for acceptance.

When a proposed CHANGE ORDER is issued which has the potential to impact
specified completion dates, the CHANGE ORDER request shall include a description
of the impact of such changes. If approved, it shall be incorporated into the
CONTRACT SCHEDULE. Time extensions will be considered only to the extent
there is insufficient remaining float to accommodate these changes, and pursuant to
Section 6 of the CONTRACT DOCUMENTS.

Should CONTRACTOR, after acceptance of the CONTRACT SCHEDULE, intend
to change its plan of construction, it shall submit its requested revisions to
ENGINEER, along with a written statement of the revision, including a description
of the logic for rescheduling the work, methods of maintaining adherence to
intermediate milestones and other specific dates and the reasons for the revisions. If
the requested changes are acceptable to ENGINEER, they will be incorporated into
the CONTRACT SCHEDULE in the next reporting period.
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5144 Schedule revisions shall be submitted at least five (5) working days prior to the
date of submission of update information. ENGINEER will have five (5) working
days to review the revisions.

Contract Schedule Reports

5.1.5
CONTRACTOR shall submit two (2) copies of the following reports for the proposed
CONTRACT SCHEDULE, CONTRACT SCHEDULE monthly updates, CONTRACT
SCHEDULE revisions and recovery schedules:
5.1.5.1 VERTICAL PROJECTS

A.  Schedule Logic Report listing the activities, their early/late and actual start
and finish dates, duration, float and the logic relationship of activities sorted
by early start.

B. A Cost Report listing each activity and its associated cost, percentage of
work accomplished, earned value to date, previous payments and amount
eamned for the update period.

C. A narrative report with the updated progress analysis, which shall include a
description of problem areas, current and anticipated delaying factors and
their impact, an explanation of corrective action taken and proposed
revisions for recovery. Narrative report on proposed CONTRACT
SCHEDULE will outline CONTRACTOR’S overall plan, strategy, crew
movement and utilization, and other considerations in developing the
schedule.

5152 HORIZONTAL PROJECTS

A.  CPM Schedule Report listing the activities, their early/late and actual start
finish dates, duration, float and the logic relationship of activities sorted by
early start.

B. CONTRACTOR shall provide all the schedule files in Primavera compatible
format on CD.

5.1.6 Short Interval Schedules
CONTRACTOR shall prepare a Short Interval Schedule (SIS) to be used throughout the duration
of WORK. The SIS shall include all current activities and projected activities for the succeeding
two (2) weeks. The SIS shall include actual start/finish dates for the preceding one (1) week.
Eight copies of the SIS shall be submitted to ENGINEER at the weekly construction meeting.
CONTRACTOR shall participate in short interval scheduling coordination during the weekly
construction meetings.
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5.1.7 Time of Essence

Time is of the essence of this CONTRACT. CONTRACTOR shall, to the fullest extent possible,
carry on the various classes or parts of the WORK concurrently, and shall not defer construction
of any portion of the Work in favor of any other portion of the WORK, without the express
approval of ENGINEER.

5.1.8 Date of Completion

'CONTRACTOR shall fully and satisfactorily complete the WORK within the CONTRACT
TIME. The date of completion is defined in Section 9.2.

5.1.9 Responsibility for Completion

5.1.9.1

_ Form No. CIP2.4.1

CONTRACTOR shall fumish sufficient manpower, MATERIALS, facilities and
equipment and shall work sufficient hours, including night shifts, overtime
operations, Saturdays, Sundays and holidays as may be necessary to insure the
prosecution and completion of the WORK in accordance with the accepted
CONTRACT SCHEDULE. If work on the critical path is seven days or more behind
the currently updated CONTRACT SCHEDULE and it becomes apparent that the
WORK will not be completed within the CONTRACT TIME, CONTRACTOR will
implement whatever steps it deems necessary to make up all lost time. If
CONTRACTOR'’S solution is not successful, it will make further attempts using the

-following sequence of events:

A.  Reschedule activities to achieve maximum practical concurrence of
accomplishment of activities.

B. If the above cannot be achieved then:

e CONTRACTOR shall increase manpower in such quantities and crafts as
will substantially eliminate, in the judgment of the ENGINEER, the
backlog of work; or increase the number of working hours, shifts per
working day, working days per week or the amount of equipment or any
combination of the foregoing sufficiently to substantially eliminate in the
judgment of the ENGINEER the backlog of work.

¢ In addition, ENGINEER may require the CONTRACTOR to submit a_
recovery schedule demonstrating its program and proposed plan to make
up a lag in scheduled progress and to ensure completion of the WORK
within the CONTRACT TIME. If the ENGINEER finds the proposed
recovery schedule unacceptable, it may require CONTRACTOR to submit
anew plan. Ifthe actions taken by CONTRACTOR or the second plan
proposed are unsatisfactory, ENGINEER may require the CONTRACTOR
to take any of the actions set forth in the previous paragraph without
additional cost to GILBERT to make up the lag in scheduled progress.
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5192 Failure of CONTRACTOR to comply with the requirements of this Section 5.1.9
shall be considered grounds for a determination by GILBERT, that CONTRACTOR
is failing to prosecute the WORK with such diligence as will ensure its completion
within the time specified.

Daily Reports
CONTRACTOR shall submit a Daily Activity Report no later than 9:00 a.m. the following

work day to ENGINEER for each workday including weekends and holidays, when worked.

Payments Withheld

Progress Payments may be withheld in whole or in part should CONTRACTOR fail to comply
with the requirements of this Section 5.1.

ENGINEER TO INTERPRET CONTRACT DOCUMENTS

ENGINEER will decide all questions which may arise as to the interpretation of the PLANS
AND SPECIFICATIONS. CONTRACTOR may appeal a decision of ENGINEER made
pursuant to this paragraph to GILBERT’S REPRESENTATIVE. Such appeal must be made in
writing within forty-eight (48) hours of ENGINEER'S decision or the right to appeal is waived.

FORMAL PROTEST

If CONTRACTOR considers any WORK demanded of him to be outside the requirements of
the CONTRACT, or if he considers any instruction, ruling, or decision of ENGINEER to be
unfair, he shall, within forty-eight (48) hours after any such demand is made, or instruction,.
ruling or decision is given, file a written protest stating clearly and in detail his objections and
the reasons therefore. Except for such protests as are made of record in the manner and within
the time above stated, CONTRACTOR shall be deemed to have waived and does hereby waive
all claims for extra WORK, damages and extensions of time resulting from demands,
instructions, rulings and decisions of ENGINEER. If the protest is against a demand,
instruction, ruling or decision of ENGINEER, it shall be filed with GILBERT S
REPRESENTATIVE.

Upon receipt of a protest from CONTRACTOR of a decision of ENGINEER, GILBERT’S
REPRESENTATIVE shall review the demands, instructions, rulings, or decisions objected to
and shall promptly advise CONTRACTOR in writing of his final decision, which shall be
binding. Upon receipt of a protest from CONTRACTOR of a decision of GILBERT'S.
REPRESENTATIVE, the Town Manager shall review the demands, instructions, rulings, or
decisions objected to and shall promptly advise CONTRACTOR in writing of his final
decision, which shall be binding.

CONTRACTOR shall continue work on the Project during the review of the formal protest.
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PLANS

The CONTRACT PLANS consist of general drawings. These indicate such details as are
necessary to give a comprehensive idea of the construction contemplated. All authorized
alterations affecting the requirements.and information given on the CONTRACT PLANS shall
be in writing. The CONTRACT PLANS shall be supplemented by such working or shop
drawings prepared by CONTRACTOR as are necessary to adequately control the WORK. No
change shall be made by CONTRACTOR in any working or shop drawing after it has been
accepted by ENGINEER.

CONTRACTOR shall keep a current copy of the PLANS and SPECIFICATIONS at the jobsite,
and shall at all times give ENGINEER access thereto. A current copy of PLANS and
SPECIFICATIONS shall include red-line drawings, all ADDENDA, CHANGE ORDERS,
ENGINEER INSTRUCTION BULLETINS, and any other approved change made to the
PLANS and SPECIFICATIONS. Any drawings or PLANS listed in the SPECIFICATIONS
shall be regarded as a part thereof and ENGINEER will furnish from time to time such
additional drawings, PLANS, profiles, and information as he may consider necessary for
CONTRACTOR'S guidance.

All authorized alterations affecting the requirements and information given on the accepted
PLANS shall be in writing. No changes shall be made of any plan or drawing after the same
has been accepted by ENGINEER except by consent of ENGINEER in writing.

CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS

Finished surfaces in all cases shall conform with lines, grades, cross sections, and dimensions
shown on the accepted PLANS. Allowable deviations, other than specified tolerances, from the
accepted PLANS and working drawings will in all cases be determined by ENGINEER.

COORDINATION AND INTERPRETATION OF PLANS AND SPECIF ICATIONS

The documents which make up the CONTRACT DOCUMENTS are essential parts of the
CONTRACT, and a requirement occurring in one is as binding as though occurring in all. They
are intended to be coordinated and to describe and provide for a complete WORK.

Should it appear that the WORK to be done or any of the matters relative thereto are not
sufficiently detailed or explained in these CONTRACT DOCUMENTS, CONTRACTOR shall
promptly notify ENGINEER. ENGINEER shall follow the procedures set forth in Section
4.5.1. In the event of any discrepancy between any drawing and the figures written thereon, the
figures shall be taken as correct.

In the event of there being a conflict between one CONTRACT DOCUMENT and any of the
other CONTRACT DOCUMENTS, the more stringent requirement shall apply.

CONTRACTOR shall not take advantage of any apparent error or omission in the PLANS or
SPECIFICATIONS. In the event CONTRACTOR discovers such an error or omission, he shall
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immediately notify ENGINEER. ENGINEER shall proceed as prescribed in Section 4.5.1 of
the CONTRACT DOCUMENTS.

5.7 ORDER OF WORK

5.7.1 When required by the CONTRACT DOCUMENTS, CONTRACTOR shall follow the
sequence of operations as set forth therein. Full compensation for conforming with such
requirements will be considered as included in the prices paid for CONTRACT items of
WORK and no additional compensation will be allowed there for.

5.7.2 The organization of the SPECIFICATIONS into divisions and articles and the arrangement of
drawings shall not control CONTRACTOR in dividing the WORK among
SUBCONTRACTORS or in establishing the extent of WORK to be performed by any trade.

58 COOPERATION BETWEEN CONTRACTORS

5.8.1 GILBERT reserves the right to CONTRACT for and perform other or additional WORK on or
near the WORK covered by the CONTRACT.

5.8.2 When separate contracts are let within the limits of any one PROJECT, each CONTRACTOR
shall conduct his work so as not to interfere with or hinder the progress or completion of the
WORK being performed by other CONTRACTORS. CONTRACTORS working on the same
PROJECT shall cooperate with each other as directed.

5.8.3 [Each CONTRACTOR involved shall assume all liability, financial or otherwise, in connection
with his CONTRACT and shall protect and save harmless GILBERT from any and all damages
or claims that may arise because of inconvenience, delay, or loss-experienced by him because of
the presence and operations of other CONTRACTORS working within the limits of the same
PROJECT. :

5.8.4 CONTRACTOR shall arrange his'WORK and shall place and dispose of the MATERIALS
being used so as not to interfere with the operations of the other CONTRACTORS within the
limits of the same PROJECT. He shall join his WORK with that of others in an acceptable
manner and shall perform it in proper sequence to that of the others.

5.8.5 GILBERT will not honor any claim for extra compensation due to delays, extra WORK, or
: extension of time caused by any other CONTRACTORS working within the limits of the same
PROJECT.

59 INSPECTION

5.9.1 CONTRACTOR shall furnish ENGINEER with every reasonable facility for ascertaining
whether the WORK as performed is in accordance with the requirements and intent of the
SPECIFICATIONS and CONTRACT. ENGINEER shall be permitted to inspect all
MATERIALS and each part or detail of the WORK at any time for the purpose of expediting

. and facilitating the progress of the WORK. ENGINEER shall be furnished with such
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information and assistance by CONTRACTOR as required to make a complete and detailed
inspection. Should any WORK be covered up before acceptance or consent of ENGINEER, it
must, if required by ENGINEER, uncovered for examination at CONTRACTOR'S expense.
The direct control shall be solely the responsibility of CONTRACTOR'S foremen and
superintendent.

When the United-States government is to pay a portion of the cost of the WORK covered by the
CONTRACT, the WORK shall be subject to the inspection of the representatives of the U.S.
government. Such inspection shall in no sense make the U.S. government a party to this
CONTRACT and will in no way interfere with the rights of either party under this
CONTRACT.

The inspection of the WORK shall not relieve CONTRACTOR of any of his obligations to
fulfill his CONTRACT as herein provided. Any unsuitable or defective MATERIALS and
WORK may be rejected notwithstanding that such WORK and MATERIALS may have been
previously overlooked and accepted or estimated for payment. Unsuitable or defective
MATERIALS shall be removed from the site within three (3) days of such rejection.

LINES AND GRADES

Profiles and elevations are indicated on the PLANS. All WORK under this CONTRACT shall
be built in accordance with the lines and grades indicated on the PLANS. These lines and
grades may be modified as provided in Part VI (Changes in the Work) in the CONTRACT.
The establishment of the lines and grades shall be set forth under these GENERAL
CONDITIONS, as modified by the SUPPLEMENTAL CONDITIONS. CONTRACTOR shall
verify all vertical and horizontal controls using the nearest benchmark.

USE OF SITE

CONTRACTOR shall confine operations at the site to areas permitted by law, ordinances,
permits and the CONTRACT DOCUMENTS, and shall not unreasonably encumber the site
with any MATERIALS or equipment.

CONTRACTOR shall coordinate all of the CONTRACT'S operations with, and secure
approval from, ENGINEER before using any portion of the site.

SEPARATE CONTRACTS TO GILBERT

If any part of CONTRACTOR'S WORK depends on proper execution or results of WORK
performed by GILBERT or any separate CONTRACTOR, CONTRACTOR shall, prior to
proceeding with the WORK, promptly report to ENGINEER any apparent discrepancies or
defects in such other WORK that render it unsuitable for such proper execution and results.
Failure of CONTRACTOR so to report shall constitute an acceptance of GILBERT'S or
separate CONTRACTOR'S WORK as fit and proper to receive the WORK, except as to defects
which may subsequently become apparent in such WORK by others.
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Should CONTRACTOR wrongfully cause damage to the WORK or property of GILBERT, or
to other WORK or property on the site, CONTRACTOR shall promptly remedy such damage.

Should CONTRACTOR wrongfully delay or cause damage to the WORK or property of any
separate CONTRACTOR, CONTRACTOR shall, upon due notice, promptly attempt to settle
with such other CONTRACTOR by agreement, or otherwise to resolve the dispute.

TESTS

If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any portion of the WORK to be inspected, tested or
approved, CONTRACTOR shall give ENGINEER timely notice of its readiness so ENGINEER
may observe such inspection, testing or approval. CONTRACTOR shall bear all costs of such
inspections, test or approvals conducted by public authorities. GILBERT shall reserve the right
to conduct additional tests and inspections, and, unless otherwise prov1ded GILBERT shall
bear all costs of other inspections, tests or approvals.

Required certificates of inspection, testing or approval shall be secured by CONTRACTOR and
CONTRACTOR shall promptly deliver them to ENGINEER. " '
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PART V1

GENERAL CONDITIONS

CHANGES IN THE WORK

CHANGES IN THE WORK

GILBERT, without invalidating the CONTRACT and without notification of sureties, may
order extra WORK, make changes by altering, or delete any portion of the WORK as specified
herein, or as deemed necessary or desirable by GILBERT. All such WORK shall be executed
under the conditions of the original CONTRACT except that any claim for extension of time
and additional cost caused thereby shall be adjusted at the time of ordering such change or extra
WORK.

In giving instructions, ENGINEER shall have authority to make minor changes inthe WORK,
not involving extra cost, and not inconsistent with the purposes of the WORK. No.extra
WORK or change shall be made unless in pursuance of a written order by GILBERT. Any
claim for an addition to.the CONTRACT SUM shall not be valid unless the change was so
ordered, except in an emergency endangering life or property. If CONTRACTOR claims that
any instructions involve extra cost under the CONTRACT, he shall within forty-elght (48)
hours after the receipt of such instructions, provide notice to ENGINEER of such claim, and
before proceeding to execute the WORK, except in an emergency endangering life or property,
and the procedure shall then be as provided to approve CHANGE ORDERS.

It is mutually understood that it is inherent in the nature of municipal construction that some
changes in the PLANS and SPECIFICATIONS may be necessary during the course of

construction to adjust them to field conditions, and that it is of the essence of the CONTRACT

to recognize a normal and expected margin of change. GILBERT shall have the right to make
such changes in the PLANS and the character of the WORK as may be necessary or desirable to
insure the completion of the WORK in the most satisfactory manner without invalidating the
CONTRACT.

Changes shall be incorporated in the written CHANGE ORDER issued by GILBERT, which
shall be written so as to indicate acceptance on the part of CONTRACTOR as evidenced by his
signature.

PRICING OF CHANGES

If a CHANGE ORDER provides for an adjustment to the CONTRACT SUM, the adjustment
shall be based on one of the following methods:

6.2.1.1 Where the WORK involved is covered by unity prices contained in the Bid

Schedule, by application of the unit prices to the quantities of the items involved, as
mutually agreed to by the CONTRACTOR and the ENGINEER.
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By mutual acceptance of a unit price not contained in the Bid Schedule, or mutual
acceptance of a lump sum price. The CONTRACTOR shall furnish ENGINEER
with an itemized cost breakdown together with supporting data including the
quantities used in computing the unity price and/or lump sum price of the WORK.

Only when methods A and B above are exhausted, then on the basis of the Cost of
Work plus a CONTRACTOR'S Fee for overhead and profit, as described below.
(Cost Plus Basis).

Whenever the cost of any work is to be determined on a Cost Plus Basis,
CONTRACTOR will submit on forms acceptable to the ENGINEER, daily work
sheets showing an itemized breakdown together with supporting data used to arrive
at a final cost for the WORK. No payment will be made for work not verified by
the ENGINEER. Final cost for the Change in the WORK shall be reflected and
formalized in a Change Order. :

6.2.2° Allowable costs for any CHANGE ORDER shall be limited to the following:

6.2.2.1

6.2.2.2

6223

6.2.2.4
6.2.2.5

6.2.2.6

Costs of labor, including social security, Medicare and unemployment insurance,
fringe benefits available to CONTRACTOR’S employees generally.

Costs of first line supervision labor, including labor burden as described in
Section6.2.2 A. “First Line Supervision” shall mean a working foreman or lead
craft worker other than the PROJECT superintendent.

Actual cost of the PROJECT superintendent associated with any period of
compensable delay caused by issuance of the CHANGE ORDER. In the absence of
a compensable delay, all of the PROJECT superintendent’s time is considered to
have been paid for as part of the overhead.

Actual costs of MATERIALS, including sales tax and delivery.

Rental costs of machinery and equipment, based on the latest “schedule of
equipment rates” used by the Arizona Department of Transportation, exclusive of
small tools, whether rented from CONTRACTOR or others.

Overhead and profit as specified below. “Overhead” shall include the following:
Preparation of all paperwork related to changes in the WORK, including field
review, estimating and cost breakdown; coordination and supervision, both office
and field, including the PROJECT superintendent; vehicles, including gas and
maintenance; small tools, incidentals and consumables; engineering, detailing, and
revisions to shop drawings and record drawings; general office expense; extended
and unabsorbed home office overhead; warranty; costs of bonds, liability insurance,
and all taxes; and all other expenses not specifically included in Section 6.2.2.1

6.2.3 Upon receipt of a proposed CHANGE ORDER, CONTRACTOR shall promptly proceed with
the change in the WORK and advise ENGINEER within five (5) working days of
CONTRACTOR’S agreement or disagreement with the method, if any, provided in the
proposed CHANGE ORDER for determining the proposed adjustment in the CONTRACT
SUM or CONTRACT TIME. Failure to return the CHANGE ORDER to ENGINEER within
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five (5) working days indicates CONTRACTOR’S AGREEMENT therewith, mcludmg
adjustment in CONTRACT SUM and CONTRACT TIME or the method for determining them.
Such agreement shall be effective immediately and shall be recorded as a CHANGE ORDER.

If CONTRACTOR disagrees with the method for adjustment in the CONTRACT SUM, the
adjustment shall be determined by ENGINEER on the basis of any of the methods described in
Sections 6.2.1.1 through 6.2.1.4.

Overhead and Profit for actual cost of work performed by the Contractor and/or his Sub-
Contractor, shall be determined in accordance with MAG Section 109.5. Cumulative total
markup for all tiers of CONTRACTORS and SUBCONTRACTORS shall not exceed thirty
percent (30%).

If the net value of a change results in a credit from CONTRACTOR or SUBCONTRACTOR,
the credit shall be the actual net cost, plus five percent (5%) for overhead and profit. When
both additions and credits covering related work or substitutions are involved in any one
change, the allowance for overhead and profit shall be figured on the basis of the net increase or
decrease, if any, with respect to the change. -

COST PLUS ADJUSTMENT

Record Keeping. In the event that the pricing method selected is the “cost plus” method
described in Sections 6.2.1.3 and 6.2.1.4, CONTRACTOR shall keep and present daily, in such
form as ENGINEER may prescribe, an itemized accounting together with appropriate
supporting data of the labor, materials, and equipment used during that DAY. All labor shall be
recorded on separate time sheets clearly identified with the CHANGE ORDER number and
scope of extra work involved. These time sheets shall be signed daily by ENGINEER. No
costs will be allowed for time not recorded and signed the same day the work takes place.
CONTRACTOR and ENGINEER shall discuss and attempt to resolve any disputed concerning
CONTRACTOR'’S daily records at the time the report is submitted.

Reconciliation. CONTRACTOR shall on a monthly basis accompanying the progress payment
request submit a reconciliation for all WORK performed under a cost plus CHANGE ORDER
during the period of the progress payment. A final reconciliation shall be submitted within 30
days after the WORK of the CHANGE ORDER is completed. The reconciliation shall recap
all costs and appropriate markups for the period. No costs will be allowed for work not
included in a reconciliation within the time periods specified.

EFFECT ON SURETIES

All changes authorized by the CONTRACT DOCUMENTS may be made without notice to or
consent of the sureties on the CONTRACT bonds, and shall not reduce the sureties’ liability on
the bonds.

GILBERT reserves the right to require additional payment or performance bonds to secure a
CHANGE ORDER.
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PART VII
.GENERAL CONDITIONS
MATERIALS AND WORKMANSHIP
7.1 GENERAL

7.1.1 All equipment, MATERIALS, and articles incorporated in the WORK covered by this
CONTRACT shall be new and subject to review and acceptance by ENGINEER unless
otherwise specifically provided for in the CONTRACT DOCUMENTS.

7.1.2  Where equipment, MATERIALS, or articles are referred to in the SPECIFICATIONS as "or
equal to" any particular standard, ENGINEER shall decide the question of equality.

7.1.3 Wherever any standard published specification is referred to, the latest edition or revision,
including all amendments, shall be used unless otherwise specified. MATERIALS of a general
description shall be the best of their several kinds, free from defects, and adapted to the use for
which provided. The physical characteristics of all MATERIALS not particularly specified
shall conform to the latest standards published by the American Society for Testing and
Materials, where applicable. All material shall be new and of the specified quality and equal to
the accepted samples, if samples have been submitted.

7.1.4 All WORK shall be done and completed in a thorough, workmanlike manner in conformance
with the CONTRACT DOCUMENTS. ENGINEER shall have the authority to reject WORK
not in conformance with the CONTRACT DOCUMENTS.

7.1.5 In the event CONTRACTOR discovers any omission from these SPECIFICATIONS or from
the PLANS, it shall be the duty of CONTRACTOR to call ENGINEER'S attention to apparent
errors or omissions and request instructions before proceeding with the WORK. ENGINEER
shall, by appropriate instructions, correct errors and/or omissions, which instructions shall be as
binding upon CONTRACTOR as though contained in the original SPECIFICATIONS or
PLANS.

7.1.6 CONTRACTOR may appeal a decision of ENGINEER made pursuant to Section 7.1 to

GILBERT’S REPRESENTATIVE. Such appeal must be made in writing within forty-eight
(48) hours of ENGINEER'S decision or the right to appeal is waived.

7.2 SUBSTITUTION OF MATERIAL OR _EQUIPMENT

Substitution of material or equipment shall only be made pursuant to Section 1.8.

7.3 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES-

7.3.1 Shop drawings are drawings, diagrams, schedules and other data specially prepared for the
WORK by CONTRACTOR or any SUBCONTRACTOR, manufacturer, supplier or distributor
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to illustrate some portion of the WORK.

Product data are illustrations, standard schedules, performance charts, instructions, brochures,
diagrams and other information furnished by CONTRACTOR to illustrate a material, product
or system for some portion of the WORK.

Samples are physical examples that illustrate MATERIALS, equipment or workmanship, and
establish standards by which the WORK will be judged.

All MATERIALS to be incorporated in the WORK shall be subject to sampling, testing and
acceptance. Samples furnished by CONTRACTOR shall be representative of the
MATERIALS to be used. ENGINEER may select samples or may require that samples be
delivered to and tested at a laboratory designated by ENGINEER at no additional cost to
GILBERT.

CONTRACTOR shall prepare, review, approve and submit to ENGINEER, with reasonable
promptness and in such sequence as to cause no delay in the WORK or in the WORK of
GILBERT or any separate CONTRACTOR all shop drawings, product data and samples
required by the CONTRACT DOCUMENTS. CONTRACTOR shall cooperate with
ENGINEER in the coordination of the shop drawings, product data and samples with those of
other separate CONTRACTORS.

By preparing, approving and submitting shop drawings, product data and samples,
CONTRACTOR represents that CONTRACTOR has determined and verified all
MATERIALS, field measurements and field construction criteria related thereto, or will do so
with reasonable promptness, and has checked and coordinated the information contained within
such submittals with the requirements of the WORK, the PROJECT and the CONTRACT
DOCUMENTS.

ENGINEER will review and approve or take other appropriate action upon CONTRACTOR'S
submittals such as shop drawings, product data and samples for conformance with the
SPECIFICATIONS. ENGINEER'S approval of the specific item shall not indicate approval of
an assembly of which the item is a component.

All sampling and testing of MATERIALS shall be done in accordance with the latest
designated standard methods AASHTO or ASTM, or in accordance with special methods
designated in the SPECIFICATIONS. CONTRACTOR shall pay for all material testing
required. :

MATERIALS FURNISHED BY GILBERT
All MATERIALS and/or services to be furnished by GILBERT are indicated in the

SUPPLEMENTAL CONDITIONS. The cost of CONTRACTOR handling and placing
GILBERT-furnished MATERIALS shall be included in the CONTRACT price.
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STORAGE OF MATERIALS

CONTRACTOR shall provide proper storage facilities and exercise such measures as will
insure the preservation of the specified quality and fitness of all MATERIALS and equipment
to be used in the WORK. Stored MATERIALS shall be located so as to provide reasonable
access for inspection. That portion of the right-of-way not required for public travel may be
used for storage purposes unless prohibited by the other provisions of the PROJECT
SPECIFICATIONS. Any additional space required shall be provided by CONTRACTOR at no
cost to GILBERT. Protection of MATERIALS and equipment stored on the site shall be the
responsibility of CONTRACTOR. GILBERT reserves the right to direct CONTRACTOR to
provide proper means of protection for MATERIALS if such is deemed advisable by
ENGINEER; however, the exercise of or failure to exercise this right shall not be deemed to
relieve CONTRACTOR of his primary responsibility for protecting the material and equipment.
CONTRACTOR shall provide suitable warehouses or other adequate means of protection for
such of the MATERIALS and equipment as require storage or protection. CONTRACTOR
shall store and care for the material and equipment in the most suitable manner to protect them
from distortion, rain, dust, or other damage. Contractor shall maintain all material and '
equipment in accordance with the manufacturer’s instructions. The cost of replacing any
material or equipment damaged in storage shall be borne by CONTRACTOR, and the fact that
material or equipment has been damaged after partial payment has been made shall not relieve
CONTRACTOR of his primary responsibility. No motor shall be left uncovered or
unprotected.

Payments for MATERIALS or equipment stored off the site shall be conditioned upon
submission by CONTRACTOR of bills of sale to establish GILBERT'S title to such

MATERIALS or equipment and certificate of insurance for storage in a bonded warehouse.

REJECTED MATERIALS AND WORK

ENGINEER shall have the authority to reject MATERIALS which do not conform to the
CONTRACT DOCUMENTS. Rejected MATERIALS shall be removed immediately from the

_site of the WORK unless otherwise permitted by ENGINEER. No rejected MATERIALS, the

defects of which have been subsequently corrected, shall be used unless accepted by
ENGINEER. If CONTRACTOR fails to remove and replace rejected material, GILBERT has -
authority to do so and to deduct the cost thereof from any monies due or to become due
CONTRACTOR.

GUARANTEE OF WORK - WARRANTY

CONTRACTOR warrants to GILBERT that all MATERIALS and equipment furnished under
this CONTRACT will be new unless otherwise specified and that all WORK will be of good
quality, free from faults and defects and in conformance with the CONTRACT DOCUMENTS.
All WORK not conforming to these requirements, including substitutions not properly
approved and authorized, may be considered defective. If required by GILBERT or
ENGINEER, CONTRACTOR shall furnish satisfactory evidence as to the kind and quality of
MATERIALS and equipment. This warranty is not limited by any other provisions of the
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CONTRACT DOCUMENTS.

CONTRACTOR shall promptly correct all WORK rejected as defective or as failing to
conform to the CONTRACT DOCUMENTS whether observed before or after acceptance and
whether or not fabricated, installed or completed. CONTRACTOR shall bear all costs of
correcting such rejected WORK, including compensation for the additional services- of
ENGINEER made necessary thereby ’

If, within one year after the date of final acceptance by GILBERT of all WORK required by the
CONTRACT DOCUMENTS or within such longer period of time as may be prescribed by law
or by the terms of any applicable special warranty required by the CONTRACT '
DOCUMENTS, any of the WORK is found to be defective or not in accordance with the
CONTRACT DOCUMENTS, CONTRACTOR shall correct it promptly after receipt of written
notice from GILBERT to do so unless GILBERT has previously given CONTRACTOR a
written acceptance of such condition. This obligation shall survive termination of the
CONTRACT, but it shall in no way limit the warranty set forth in Section 7.7.1. GILBERT
shall give the notice required herein promptly after discovery of the condition.

CONTRACTOR shall remove from the site all portions of the WORK which are defective or
non-conforming and which have not been corrected unless removal is waived by GILBERT.

If CONTRACTOR does not proceed with the correction of such defective or non-conforming
WORK within a reasonable time fixed by written notice from ENGINEER, GILBERT may
remove it and may store the MATERIALS or equipment at the expense of CONTRACTOR. If
CONTRACTOR does not pay the cost of such removal and storage within ten (10) working
days thereafter, GILBERT may upon ten (10) additional working days written notice sell such
MATERIALS and equipment at auction or at private sale and shall account for the net proceeds
thereof, after deducting all the costs that should have been borne by CONTRACTOR including,
but not limited to, compensation for ENGINEER'S additional services made necessary thereby.
If the proceeds of sale do not cover all such costs, the amount to be paid by GILBERT to
CONTRACTOR under the CONTRACT shall be reduced by the deficiency. If payments then
due to CONTRACTOR are insufficient to cover deficiency, CONTRACTOR shall pay the
difference to GILBERT.

CONTRACTOR shall bear the costs of making good all WORK of GILBERT or separate
CONTRACTORS destroyed or damaged by CONTRACTOR'S correction or removal of
defective WORK.

Nothing contained in this Section 7.7 shall be construed to establish a period of limitation with
respect to any other obligation that CONTRACTOR might have under the CONTRACT
DOCUMENTS. The establishment of the time period of one year after final acceptance or such
longer period of time as may be prescribed by law or by the terms of any warranty required by
the CONTRACT DOCUMENTS relates only to the specific obligation of CONTRACTOR to
correct the WORK and has no relationship to the time within which CONTRACTOR'S.
obligation to comply with the CONTRACT DOCUMENTS may be sought to be enforced. Nor
the time within which proceedings. may be commenced to establish CONTRACTOR'S liability
with respect to CONTRACTOR'S obligations other than specifically to correct the WORK.
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7.7.8 In the event it is necessary for GILBERT to file suit to enforce any liability of CONTRACTOR,
GILBERT shall be entitled to recover from CONTRACTOR, a reasonable sum as and for costs
and attorneys fees, in addition to all other amounts found due and.owing.

7.8 NO EXERCISE OF AUTHORITY BY ENGINEER

Neither ENGINEER'S authority to act under this Part VII nor any decision made by him in
good faith either to exercise or not to exercise such authority shall give rise to any duty or
responsibility of ENGINEER to CONTRACTOR, any SUBCONTRACTOR, any of their
agents or employees or any other person performing any of the WORK.
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PART VIII
GENERAL CONDITIONS
LEGAL VRELATIONS AND RESPONSIBILITY

LAWS TO BE OBSERVED

CONTRACTOR is presumed to know, and at all times shall observe and comply with, all
federal and state laws and local ordinances, including but not limited to (1) Workers'
Compensation, occupation diseases, and unemployment compensation laws together with the
payment of all premiums and taxes therefore; (2) all laws, ordinances, and regulations in any
manner affecting the conduct of the WORK; and (3) all environmental laws and regulations and

* shall indemnify and save harmless GILBERT and its representatives against any claim arising

from the violation of such laws, bylaws, ordinances, or regulations by CONTRACTOR,
SUBCONTRACTORS and their employees and agents. CONTRACTOR'S particular attention
is drawn, but not limited to, the laws in paragraphs 8.2, 8.3, 8.4, 8.5 and 8.15.

If CONTRACTOR pérforms any WORK knowing it to be contrary to such laws, ordinances
and regulations, CONTRACTOR shall assume full responsibility therefore and shall bear all
costs attributable thereto. ’

HOURS OF LABOR

All CONTRACTS made by or on behalf of the State of Arizona, or any of its political
subdivisions, with any person for the performance of any WORK, or the furnishing of any
material manufactured within the State, shall comply with the Fair Labor Standards Act and
Section 23-391, Arizona Revised Statutes, as amended.

ALIEN LABOR

A person not a legal alien, citizen or ward of the United States shall not be employed upon or in
connection with any state, county or municipal works or employment; provided that nothing
herein shall be construed to prevent the working of prisoners by the state or by any county or
municipality thereof on street or road work or other public work.

LABOR DISCRIMINATION

Attention is directed to Arizona Revised Statutes, Title 41, Chapter 9, Article 4, as amended,
entitled "Discrimination in Employment.”

When federal funds are to pay a portion of the cost of this PROJECT, then the BIDDER shall
also comply with applicable paragraphs in the SUPPLEMENTAL CONDITIONS.
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PERMITS AND LICENSES

Except as otherwise provided in the CONTRACT DOCUMENTS, it is the duty of
CONTRACTOR to procure all permits and licenses. There will be no charge to
CONTRACTOR for any necessary GILBERT permits and inspections.

PATENTED DEVICES, MATERIALS, AND PROCESSES

CONTRACTOR shall indemnify and save harmless GILBERT and its duly authorized
representatives from all liabilities, judgments, costs, damages and expenses which may result
from the infringement of any patents, trademarks or copyrights by reason of the use of any

proprietary MATERIALS, devices, equipment or processes incorporated in or used in the
performance of the WORK under this CONTRACT.

SURVEY LLAND MONUMENTS

Survey land monuments and property marks shall not be moved or otherwise disturbed by
CONTRACTOR until an authorized agent, of the agency having jurisdiction over the land
monuments or property marks setting, has witnessed or otherwise referenced their location, and
only then in accordance with the requirements of the agency having jurisdiction.

PROTECTION OF PERSON AND PROPERTY

CONTRACTOR shall adopt every practical means and comply with all laws, ordinances and
regulations in order to minimize interferences to traffic and inconveniences, discomfort and
damage to the public, including the provision of adequate dust control measures. All
obstructions to traffic shall be guarded.

If an unsafe condition arises or exists during the progress of the WORK, or if GILBERT has
reason to believe that an unsafe condition exists, CONTRACTOR shall suspend the WORK
wholly or in part for such period as may be necessary to correct the unsafe condition.

Neither CONTRACTOR nor the SUBCONTRACTOR shall trespass upon private property.
CONTRACTOR shall be responsible for all injury or damage to persons or property, directly or
indirectly, resulting from operations of CONTRACTOR or SUBCONTRACTORS completing
this WORK.CONTRACTOR shall ensure that both CONTRACTOR and SUBCONTRACTORS
comply with the laws and regulations of GILBERT, county and state relating to the safety of
persons and property. CONTRACTOR will be held responsible and required to make good any

* injury or damage to persons or property caused by CONTRACTOR or SUBCONTRACTORS or

any agent or employee of either during the progress of the WORK and until its final acceptance.

CONTRACTOR shall protect against injury or damage to any pipes, sewer conduits, electrical
conduits, lawns, gardens, shrubbery, trees, fences or other structures or property, public and/or
private, encountered in this WORK except as stipulated elsewhere herein. CONTRACTOR
shall be responsible and liable for any injury or damage or repair to such pipe, structures and

property.

Form No. CIP2 4.1 53
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013



8.9

8.10

8.10.1

8.10.2

8.10.3

8.11

8.12

8.13

Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

CONSTRUCTION SAFETY PROGRAM AND REGULATIONS

The Arizona Occupational Safety and Health Act and the conditions set forth in the Occupation
Safety and Health Standards (OSHA) shall constitute the outline for the safety program to be
adhered to during the course of the PROJECT. CONTRACTOR shall keep a copy of these
publications available at the jobsite for reference, as well as a copy of CONTRACTOR'’S safety
program.

PROTECTION OF ANTIQUITIES

Attention is called to state and federal laws pertaining to the protectibn and preservation of sites
or objects of archaeological, paleontological or historic interest and endangered species.

It shall be a provision of every CONTRACT that when features of archaeological,
paleontological or historic interest are encountered or unearthed in the excavation of material
pits, the roadway prism, or other excavation, CONTRACTOR shall stop work in the immediate
vicinity of such feature, protect it from damage or disturbance, and report promptly to the
Director of the Arizona State Museum and ENGINEER. When a possible endangered or
threatened species is discovered, CONTRACTOR shall stop work and report promptly to
ENGINEER. :

WORK shall not be resumed in the immediate area untii CONTRACTOR is advised by the
authorities having jurisdiction that study or removal of the feature or features has been
completed. CONTRACTOR will be allowed an appropriate CONTRACT time extension as
provided in these General Conditions for construction time lost.

CONTINGENCIES

All loss or damage arising from obstruction or difficulties which may be encountered in the
prosecution of the WORK, from the action of the elements or from any act or omission on the
part of CONTRACTOR, SUBCONTRACTOR or any person or agent employed by him shall
be borne by CONTRACTOR.

NON-RESPONSIBILITY OF THE GILBERT

Indebtedness incurred for any cause in connection with this WORK must be paid by
CONTRACTOR, and GILBERT is hereby relieved at all times from any indebtedness or claim
other than payments under terms of the CONTRACT.

PROPERTY RIGHTS IN MATERIJAL

Nothing in the CONTRACT shall be construed as vesting in CONTRACTOR any right of
property in the MATERIAL used after they have been attached or affixed to the WORK or the
soil and accepted. All such MATERIALS shall become the property of GILBERT upon being
so attached or affixed. .
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PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK

CONTRACTOR shall properly guard and protect all finished or partially finished WORK, and
shall be responsible for the same until that phase is completed and accepted by GILBERT.
Estimate or partial payment of WORK so completed shall not release CONTRACTOR from
such responsibility, but he shall turn over the entire WORK in full in accordance with the
SPECIFICATIONS before final payment can be made.

ADMINISTRATIVE CLAIMS

Prior to the commencement of litigation related to payment, the WORK or the CONTRACT
DOCUMENTS, CONTRACTOR shall file an Administrative Claim with GILBERT. Such

Notice shall be filed within 180 DAY of the accrual of the cause of action. Otherwise any

claim by CONTRACTOR against GILBERT, its officers or employees shall be barred.
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PART IX
GENERAL CONDITIONS

COMPLETION OF WORK, LIQUIDATED DAMAGES
- AND FINAL ACCEPTANCE

FAILURE TO COMPLETE WORK WITHIN TIME FOR COMPLETION AND
LIQUIDATED DAMAGES

It is hereby understood and mutually agreed by and between CONTRACTOR and GILBERT,
that the date of beginning, rate of progress and the time for completion of the WORK to be
done hereunder are essential conditions of this CONTRACT; and it is further mutually

~ understood and agreed that the WORK embraced in this CONTRACT shall be complete on or

before the dates set forth in Section 9.2 of this CONTRACT. CONTRACTOR agrees that said
WORK shall be prosecuted regularly, diligently and uninterruptedly at such rate of time he
specified. It is expressly understood and agreed, by and between CONTRACTOR and
GILBERT that the time for completion of the WORK shall be in the time as identified in these
CONTRACT DOCUMENTS.

For each working day that any part of the WORK remains uncompleted after the expiration of
the time specified and/or allowed for completion of the WORK stipulated in the CONTRACT
or ordered after the CONTRACT is signed, the sum per day set forth in Section 9.2 shall be
deducted from any monies due CONTRACTOR, or if no money is due CONTRACTOR,
GILBERT shall have the right to recover said sum or sums from CONTRACTOR, from the
Surety, or both.

It shall be understood that the time to complete the PROJECT, beyond the contractual date of
completion, is in itself prima facie evidence of actual damages incurred, and the amount of
these deductions are to cover the liquidated damages caused by the loss of use;-or limited use,
of the facility and other additional GILBERT incurred losses, or expenses, due to the failure of
CONTRACTOR to complete the WORK within the time specified.

The liquidated damages amounts set within Section 9.2 are fixed and agreed upon by and
between CONTRACTOR and GILBERT because of the impracticability and extreme difficulty
of fixing and asserting the actual damages GILBERT would in such event sustain, and said
amounts are agreed to be the amount of damages which GILBERT would sustain, and said
amounts may be retained from time to time by GILBERT from current periodical estimates.

It is further agreed that time is of the essence of each and every portion of this CONTRACT
and of the SPECIFICATIONS where a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the CONTRACT an additional time is
allowed as set forth in Section 4.243 of these CONTRACT DOCUMENTS for the completion
of any WORK, the new time limit fixed by such extension shall be of the essence of this
CONTRACT. ‘
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CONTRACTOR shall not be assessed with liquidated damages during any delay in the
completion of the WORK where an extension of time has been granted by GILBERT pursuant
to Section 4.243.

COMPLETION/LIQUIDATED DAMAGES

Substantial Completion: The date of SUBSTANTIAL COMPLETION of the WORK, or
designated portion thereof, is the date certified in writing by ENGINEER when construction is
sufficiently complete, in accordance with the CONTRACT DOCUMENTS as they may have
been modified by any CHANGE ORDERS agreed to by the parties, so that GILBERT may use
or occupy the PROJECT, or a designated portion thereof, for the purpose for which it was
intended. Certification of a designated portion of the WORK by ENGINEER as being
Substantially Complete and occupancy of that portion thereafter by GILBERT shall neither

_ release or otherwise operate to excuse CONTRACTOR from his duty to complete the

remainder of the WORK within the CONTRACT TIME including liability for liquidated
damages.

Time is of the essence and GILBERT will suffer financial damages due to CONTRACTOR'S
failure to substantially complete the WORK within (85) Working DAY'S following receipt of '
the NOTICE TO PROCEED. Liquidated damages of $280 per day will be assessed
CONTRACTOR for working each day beyond that time that CONTRACTOR fails to achleve
SUBSTANTIAL COMPLETION.

Final Completion: The FINAL COMPLETION Date is the date when all items of the WORK
are completely finished with no items of any scope outstanding or remaining to be completed,
and all known defective work has been corrected. This is the date upon which the warranty
period commences.

Time is of the essence and GILBERT will suffer financial damages due to CONTRACTOR'S
failure to reach FINAL COMPLETION of the WORK within thirty (30) DAY after the date of
SUBSTANTIAL COMPLETION. Liquidated damages of $280 per day will be assessed
CONTRACTOR for each working day beyond that time that CONTRACTOR fails to achieve
FINAL COMPLETION.

FINAL CLEANING UP

At completion of the WORK and prior to final acceptance by GILBERT, a thorough cleaning of
the areas affected shall be carried out by CONTRACTOR. The following list is not inclusive,
but to act as a guideline:

VERTICAL PROJECTS

9.3.1.1 Removal of all paint spots, stains, rubbish, debris, tools and equipment from all
areas and broom clean. Steam clean all carpets and mop floors.

9.3.1.2 Cleaning interior and exterior of the buildings, including all windows in any-area
affected by the WORK.
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9.3.1.3 Brush off, broom sweep, dust and clean ledges, stairs, doors, hardware, and any
adjoining rooms or areas that were affected by the WORK.

93.14 Clear grounds and exterior paved areas and walks of all construction debris, dirt
and dust and repair any SITE areas damaged during the course of construction.

Prior to final acceptance, CONTRACTOR shall conduct an inspection of sight-exposed
surfaces, and all WORK areas, to verify that the entire WORK is clean. In the event
CONTRACTOR fails to do so, GILBERT, may cause this WORK to be done at
CONTRACTOR'’S expense.

9.3.2 HORIZONTAL PROJECTS
9.3.2.1 Wash down, brush off, broom sweep, and clean all areas that were affected by the
WORK.

9.3.2.2 Clear landscaped areas, paved areas, and walks of all construction debris, dirt and
dust and repair any and all damaged which occurred during the course of
construction, and post construction activities.

94 RECORD DRAWINGS
CONTRACTOR shall provide accurate data and field notes on red-line construction record
drawings as construction progresses, for preparation of the “As-Built” drawings by

ENGINEER.

9.5 COMPLETION AND INSPECTION

9.5.1 Notice of punch list inspection: When CONTRACTOR believes that the WORK is complete,
it shall request in writing a punch list inspection. Within five (5) working days of the receipt of
such request, ENGINEER shall make a punch list inspection or inform CONTRACTOR that
the WORK is not ready for punch list inspection. Upon completion of the deficient WORK,
CONTRACTOR shall again request a punch list inspection.. CONTRACTOR shall be present
at the punch list inspection. The purpose of the punch list inspection is to determine whether
the WORK has been completed in accordance with the CONTRACT DOCUMENTS, including
all CHANGE ORDERS and all interpretations and instructions previously issued. If
CONTRACTOR fails to attend any punch list inspection, CONTRACTOR shall be charged for
the cost of ENGINEER and other design professionals who attended the punch list inspection.

9.5.2 Punch list. ENGINEER shall notify CONTRACTOR in writing of any deficiencies to be
remedied prior to final acceptance, by preparing a written list, known in the industry as a punch
list. CONTRACTOR shall remedy all items shown on the punch list prior to final acceptance.
No one is authorized to amend the CONTRACT DOCUMENTS by use of the punch list, which
is solely for the benefit of CONTRACTOR to enable him to determine what items must be
corrected before final acceptance will be recommended by the ENGINEER. GILBERT
reserves the right to require compliance with the CONTRACT DOCUMENTS, notwithstanding
the issuance of a punch list or the completion by CONTRACTOR of all items on the punch list.

-Form No. CIP2.4.1 58
Construction General Conditions without CM for DBB Projects
Revised May 10,2013



9.6

9.6.1

9.6.2

Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

FINAL ACCEPTANCE

After all WORK under the CONTRACT DOCUMENTS has been completed, as determined by
ENGINEER, including WORK found to be incomplete pursuant to Section 9.5, ENGINEER
will recommend in writing to GILBERT that final acceptance of the entire WORK under this
CONTRACT be made as of the date of ENGINEER'S final inspection. GILBERT will make
final acceptance in writing promptly after receiving ENGINEER'S recommendation unless
GILBERT has reason to believe the WORK in not ready for final acceptance.

Unless otherwise specified in either Section 9.2 or under SUPPLEMENTAL CONDITIONS, no
partial acceptance of any portion of the WORK will be made and no-acceptance other than the
final acceptance to the overall completed PROJECT will be made. No inspection or acceptance
pertaining to specific parts of the WORK shall be construed as final acceptance of any part until
the overall final acceptance is made by GILBERT.
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- PART X
GENERAL CONDITIONS
PAYMENTS TO CONTRACTORS
10.1 GENERAL

10.1.1 The basis of payment for construction of a PROJECT shall be in full for all WORK actually
performed in accordance with the PLANS and SPECIFICATIONS, and shall include all labor
and MATERIALS incorporated in the completed WORK.

10.1.2 Application for payment shall be made on GILBERT approved payment application form and
accompanied by a cover letter in a format approved by GILBERT.

10.1.3 In the event of a dispute over any amounts owed, GILBERT shall pay the undisputed amount
and proceed in good faith to resolve the dispute. Pending final resolution of the dispute,
CONTRACTOR shall proceed diligently with performance of the CONTRACT and GILBERT
shall continue to make payments in accordance with the CONTRACT DOCUMENTS to the
extent such payments are undisputed by GILBERT.

10.2 PARTIAL PAYMENT

10.2.1 Once each month GILBERT will make a partial payment to. CONTRACTOR on the basis of a

. duly certified and approved estimate prepared by CONTRACTOR and accepted by ENGINEER
for WORK completed through the last day of the preceding calendar month. If requested by the
ENGINEER, CONTRACTOR shall provide supporting data substantiating its corrections. The
estimate will cover the WORK performed by CONTRACTOR during the preceding calendar
month plus the invoice cost of MATERIAL suitably stored at the site of the PROJECT if
CONTRACTOR desires payment for MATERIAL stored. Until final completion and final
acceptance, retainage from progress payments to CONTRACTOR shall be ten percent (10%) of
each payment. After the CONTRACT is fifty percent (50%) complete, however, one-half of
the amount retained shall be paid to CONTRACTOR and the remaining retention shall be five
percent (5%) of each payment providled CONTRACTOR is making satisfactory progress on the
PROJECT as determined by GILBERT; otherwise, retention shall remain at ten percent (10%).
The partial payment shall be paid on or before ten (10) working days after the certified and
approved estimate of the WORK is received by GILBERT.

10.2.2 Cost of MATERIAL properly stored will be based on vendors' invoices that shall be listed by
CONTRACTOR. A copy of each such invoice shall accompany the first estimate in which
payment is requested for MATERIAL covered by the invoice. This list shall be revised and
brought up-to-date by CONTRACTOR for each estimate. The revised list shall show the total
amount of each invoice, the invoice amount that has been incorporated in the WORK, and the
remaining invoice amount that is stored for which payment is required that month. Only those
MATERIALS that will become an integral part of the final completed PROJECT may be
included for partial payment as MATERIAL stored. Partial payments for jobsite delivered
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material or equipment will in no way reduce CONTRACTOR'S responsibility for such
MATERIAL or equipment until it has been installed.

VERTICAL PROJECTS Schedule of Values: Not later than five (5) working days before the
first Application for Payment, CONTRACTOR shall submit to ENGINEER a schedule of
values reflecting, as nearly as reasonably possible, the actual values of the various components
of the WORK. CONTRACTOR shall provide separate line items for CONTRACTOR’S
overhead and profit, supervision, insurance, bonds, allowances, and taxes. CONTRACTOR
shall prepare the Schedule of Values on a form essentially equal to AIA Document G702/G703,
or other as approved by the PM/CM. If requested by ENGINEER, CONTRACTOR shall
provide supporting data substantiating its correctness.

No partial payment shall be made until updated red-line construction record drawings are
reviewed and approved by the ENGINEER, through the date for which partial payment is
requested, reviewed, and determined to reflect actual WORK in place.

PAYMENT OF ITEMS IN BID

Only those items listed in the Bid are pay items.

Compensation for all WORK necessary for the completion of the PROJECT shall be included
by the BIDDER in the price bid for the items shown in the Bid.

PAYMENT FOR "EXTRA WORK" AND FOR "CHANGES IN THE WORK"

Payment for changes in the WORK and for claims for extra WORK will be made as stated in
Part VI of these GENERAL CONDITIONS.

ASSIGNMENT OF PAYMENTS

Claims for monies due or to become due CONTRACTOR may be assigned to a bank, trust
company, or other financial institution, and may thereafter be further assigned and reassigned to
any such institution. Any such assignment or reassignment may be made to one (1) party as
agent or trustee for two (2) or more parties participating in such financing.

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or of any
part thereof, or of funds to be received thereunder by CONTRACTOR will be recognized by
GILBERT unless such assignment has had prior consent of GILBERT and the surety has been
given notice of such assignment in writing and has consented thereto in writing.

FINAL PAYMENT AND CONTRACT CLOSEOUT

When CONTRACTOR determines that the CONTRACT is complete and all items on the
punch list have been satisfied, or contends that such items are not required by the CONTRACT
DOCUMENTS, CONTRACTOR shall submit a request for final payment No final payment
shall be made until all WORK has been finally accepted.
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10.6.2 Simultaneously with CONTRACTOR’S request for final payment CONTRACTOR shall
submit the following items to ENGINEER:

10.6.2.1 Red-llne construction record drawings
10.6.2.2 Warranties
10.6.2.3 Three sets of documentation completely covering the operation and maintenance

of the mechanical and electrical installation and all other equipment required by
the SUPPLEMENTAL CONDITIONS 'to be furnished with such manuals. The
documentation shall include charts, diagrams, performance curves, catalog
information, lubrication manuals, and details-pertaining to the functioning of
various items of equipment. The documentation shall be divided logically into
“systems” on the basis of operation, without respect to trades, subcontractors or
arbitrary specifications sections. The relationship of the “systems” shall be -
clearly a concisely detailed.

10.6.3 Other items required by the SUPPLEMENTAL CONDITIONS.

10.6.4 Upon receipt of the submittals required in Section 10.6.2, ENGINEER shall prepare a written
estimate of the sum due to CONTRACTOR. This estimate shall take into account the
CONTRACT SUM, as adjusted by any CHANGE ORDERS, amounts already paid, and sums
to be retained for incomplete WORK, liquidated damages, and for any other cause under the :
CONTRACT DOCUMENTS. ENGINEER shall prepare a statement of final inspection, stating
that the work has been given a final inspection, that CONTRACTOR has submitted the
required documents, setting forth with detail any deviations in the WORK as completed from
the CONTRACT DOCUMENTS, and estimating the cost of correction of such deviations.
ENGINEER’S statement shall be transmitted to GILBERT along with CONTRACTOR’S
request for final payment. ENGINEER shall provide a copy of the statement of final inspection
and ENGINEER'’S estimate of the sum due to CONTRACTOR.

' 10.6.5 If CONTRACTOR contests the estimate of sums due prepared by ENGINEER, within five (5)
working days following delivery to CONTRACTOR of ENGINEER’S estimate of the sum due,
CONTRACTOR shall file its protest in writing with the GILBERT Town Clerk, setting forth in
detail all grounds alleged by him to justify an adjustment to ENGINEER’S final estimate.
Failure to file a protest within the five (5) working days specified above shall constitute a
waiver and acceptance by CONTRACTOR of ENGINEER’S estimate.

10.6.6 Neither acceptance of, nor payment for, the WORK or any part thereof, nor any extension of
time, nor any possession taken by GILBERT shall operate as a waiver of any of the provisions
of the CONTRACT DOCUMENTS, nor shall a waiver of any breach of the contract be held to
be a waiver of any other or subsequent breach. Acceptance by GILBERT shall not be deemed
an acceptance of latent defects, nor shall it constitute a waiver of any of the provisions of the
CONTRACT DOCUMENTS.

10.7 USE OF GILBERT’S ALLOWANCE
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

10.7.1 The CONTRACT SUM includes a GILBERT allowance which is not a part of the total bid
price. This allowance is to be used at the sole discretion of GILBERT for the completion of
unspecified work not covered by other bid items. Authorization for work under this bid item
shall be made by the CONSTRUCTION MANAGER and GILBERT prior to the start of such
work. The Allowance Authorization Form attached to these General Conditions shall be
executed by the CONTRACTOR, PM/CM and GILBERT prior to start of such work.

10.7.2 When applicable unit costs from the bid schedule can be used, the CONTRACTOR shall be
bound by these costs for the additional work compensated through the allowance; otherwise the
cost of allowance work shall be estimated in the same manner as a change order in accordance
with Section 6.2 of the General Conditions.

10.7.3 After the additional work is approved, the CONTRACTOR may invoice the cost of such work
in accordance with the payment process in the General Conditions.

10.7.4 Any unused part of the GILBERT allowance shall be retained by GILBERT at the-end of the
project via a deductive change order.

Form No. CIP2.4.1 63
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013



Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

BID FORM

FOR: TOWN OF GILBERT
50 East Civic Center Drive
Gilbert, Arizona 85296

Bid of (—}‘.LL,V'.. Fnﬂs‘fﬁuc.ﬂor-’l LiC ,

CONTRACTOR'S License No. __ R0 6 (A

A corporation organized and existing under the laws of the State of Aeizons ;ora
partnership consisting of , partners; or an individual
conducting business as hereinafter called the BIDDER.

TO: THE HONORABLE MAYOR AND COUNCIL
Town of Gilbert '
50 East Civic Center Drive
Gilbert, Arizona 85296

The undersigned acknowledges that he has received and familiarized himself with the
following:

CONTRACT DOCUMENTS
PROJECT MANUAL AND DETAILS
DRAWINGS %)

ADDENDA No. / dated A2 ;No.__dated
‘ No. dated ;3 No. dated
No. dated 3 No. _dated

The undersigned further acknowledges that he has visited the site and has familiarized
himself with local conditions affecting the cost of the WORK at the place where the WORK is to
be done. The undersigned further acknowledges that if his bid is accepted he shall be bound by
the terms of the CONTRACT DOCUMENTS.

In submitting this Bid, the undersigned agrees:

1. To furnish all material, labor, tools, expendable and construction equipment, and
all utility and transportation services necessary to furnish and install, in a workmanlike manner,
all WORK at the PROJECT listed herein in strict conformity with the Construction Documents
prepared by iy oF G BERT ‘ for the consideration hereinafter set forth.

2. To hold his Bid open for not less than one hundred ninety days (90) DAYS after
the receipt of Bids and to accept the provisions of the instructions to BIDDERS regarding
disposition of BID SECURITY. '
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Project Name: Pecos Road Conduit Installation
' Project No..TS169
Contract No.: 20!3-7008-0316

3. To enter into and execute a CONTRACT if awarded on the basis of this Bid
within ten (10) days after AWARD of the Bid, and to furnish a PERFORMANCE BOND, a
Labor & Material PAYMENT BOND and certificates of insurance in accord with the General
Conditions and General Requirements of this CONTRACT and to deliver executed Bonds and
Insurance Certificates to GILBERT'S representative within ten (10) DAYS following the -
issuance of the NOTICE OF AWARD.

4, To utilize the subcontractors and suppliers attached to this Bid Form unless
authorized by GILBERT to substitute another subcontractor or supplier.

5. To achieve substantial completion and final completion within the time period
stated in the CONTRACT DOCUMENTS taken from the date of NOTICE TO PROCEED or the
date otherwise established for the commencement of WORK.

6. The undersigned agrees that time is of the essence and GILBERT will suffer
financial damages due to CONTRACTOR'S failure to complete the WORK within the
CONTRACT TIME. The liquidated damages shall be as follows for each working day beyond
the CONTRACT TIME for which CONTRACTOR shall fail to complete the WORK:

Substantial completion - $280 per working day
Final completion - $280per working day

7. The undersigned has attached the required BID SECURITY and other items
required in the Instructions to BIDDERS. The BID SECURITY shall become the property of
Town of Gilbert, Arizona, as liquidated damages for the delay and additional WORK caused
thereby in the event the CONTRACT -and Bonds are not executed within the time set forth above.

TS169- Pecos Road Conduit Installation __ May2013

Descriptions of work for this project follows.

The work consists of installing interconnect conduit and pull boxes at locations along
the Pecos Road corridor to complete a continuous system for installation of future fiber
optic cables. Conduit will cross the RWCD canal by being encased in the concrete
sidewalk and across the East Maricopa Floodway by hanging conduit from the bridge
under deck.
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TOWN OF GILBERT

ADDENDUM NO. 1
TO BID DOCUMENTS FOR

Project Name: Pecos Road Conduit Installation
Project Number: TS169
Contract Number: 2013-7008-0316

June 13, 2013

This Addendum contains a total of 1 page plus 1 page Bid Schedule (2 total pages)
http://www.gilbertaz.gov/rfp/default.cfm

The following revisions to the Bid Documents and/or Drawings for the project shall become a
part of the Contract Documents. Only these items are to be altered. The remainder of the
original Bid Documents and/or Drawings maintains validity in their entirety. The Bidder shall
remove the original Bid Schedule and submit bids using the Bid Schedule provided with
this Addendum. Failure to do so will result in the propesal being declared non-responsive.

1. Clarification to Section 478 of the Special Conditions:

o Contractor will be required to pull metal disc mandrels through existing conduit and
install new detectable pull tape per requirements specified in Section 478 of the
Special Conditions. Measurement and Payment for this work will be the linear foot of
existing conduit that mandrels are pulled through with new detectable pull tape being
installed. Payment will be made under Bid Item 478-8 of the Bid Schedule.

o Installation of new detectable pull tape will not be measured for payment at locations
where new conduit is being installed. The detectable pull tape is considered incidental
to the new conduits.

2. Attached REVISED June 13, 2013 Town of Gilbert Bid Schedule, Page A-3 to replace
original Town of Gilbert Bid Schedule, Page A-3.

The following additions have been made to the attached Bid Schedule:

e Ttem 478-8 - Pull Metal Disc Mandrels and Install New Detectable Pull Tape

End of Addendum No. 1



NAME OF BIDDER: Gu?/ 00&5124(7/5};/', LLC

Project Name: Pecos Road Condult Instailation

Project No.: TS169

Contract No.: 2013-7008-0316

TOWN OF GILBERT .
BID SCHEDULE
Revised By Addendum No. 1
June 13, 2013
ESTIMATED
{TEM NO. |ITEM DESCRIPTION _ UNIT | QUANTITY | UNITPRICE | . EXTENDED PRICE
105-1  {Construction Smkes Lines and Grades LS” ‘ ““1 :)P)(o , 00 66[ 0O ..
107-1  |Storm Water Pollution Prevention Plan LS 1 q (068 0.l q (9‘58‘ 00 :
1001 |Mobilization/Demobilization Ls ' "—! 650 @0' ' q 85D, D
. 340—1 Concrena Sndewalk or Dnveway 9' Thlck _ SF 1,300 ! ’}"66 a g l6 lx)
350-1 |Remove Exst Concrete S@ewalk Driveway, or Slab | SF 1,300 v i q5 _ 4 L‘95 00
3502 |Remove Exst Conduit 1T w 15 30? A.“o 05
| 350-3  [Remove Exst Pull Box eacH | 1 $8.5p ﬁg o8
"401-1  |Maintenance of Traffic 7 . FE I B ‘ q [ F1.00 q '7}‘00
431-1 ‘Regrading.lLandéﬁpe and Imigation Restoration w0 “tqggloo “11466 00 |
4781 |Electrical Condu, Sch. 40, 3" LFT. | 1365 ! 8.09 “ pyz. 66
4782 |Electrical Condui, Sch. 40, 3" (Directional Orll) | LF 200 F) izl lD 2472, m
Elechical Condufl, Galvanized Steel, 3 (Directonal . '
4783 ‘D:Il Under Apprach Slai?'_z il I VES L2 2‘. [52.9
4784 |Electrical Conduil, Galvanized Steel, 3° (in Bridge) | LFT. | 241 3| Zq '_’TI 540 6‘:1
4785 No.9PullBox | wen | 2 | 342040 g4
4786 |New Puil Box Lid (Fibrelyte) EACH | 3 183) __________ 549 00 -
479,:_? No. 7 Pull Box w/ Extension 'EACH ¥ ;IL{ [. (:0 ' {00
area_|orem D Vards ad eiNen Ooee| ;| e | 03| 8 Hzd, 00
6021 [MaxCel Fabric Innerduct, (3" 3 Cel) F | 1200 5.4 (0. 530.00
Allowances . ,
{Town of Gilbert Controlied Aliowarce s 1 $15,000.00 $15,000.00
TOTAL BID PRICE s114.2714 .93
(Items 105-1 to 602-1 and Town of Gilbert Controlied Allowance Inclusive) (in Numbers)
ur
vy Pour 4
Onehurdiadfouiteer THwusd, fu,ohundred severy u,,q&g}_hﬁeecm
{In Words) # ~ (InWords)
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

CONTRACT SUM (total bid price plus GILBERT’S allowance) $ 4 234.9%
| " (In Numbers)

Onehundredfpuvieen thousud, duo hundred Sei/kapaﬁf)%arV? Mineby 1 ents

(In ,Words)

In evaluating Bids, discrepancies in the multiplication of units of work and unit prices will be
resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of
figures and the correct sum thereof will be resolved in favor of the correct sum.

Bidders are required to fill in all blank spaces with an entry. Bids submitted with blank spaces
may be considered “Non-Responsive”. ’

Quantities shown in this bid schedule are approximate only, and are used for the purpose of bid
comparison.

In submitting this Bid, it is understood that the right to reject any and all Bids and to waiv
irregularities in the Bidding has been reserved by GILBERT. :

The undersigned hereby cerﬁﬁes that the information submitted herewith, including any
attachment is true to the best of his knowledge and belief.

Dated this |4 _day of __ Tuné. _,20/3

- G LU \A (’Mm{&n@rl p Léd,

Name of BIDDER (Company)
o5 . £1_pueaceRd. Jude H-1
Address of BIDDER

aut, [izwh - 5323
City, State, Zip Code

b23-qa5 - Z285
Area Code/Telephone Number

443 -925- 8558

Sl

He

Form No. CIP2.4.1 C A4
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013 :



Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

() (We), the undersigned (Corporate Secretary) (Partners), hereby certify that the above-
named Officer is hereby authorized to execute all documents relative to this bid and the
administration of this bid for and on behalf of the Company named above.

or

Corporate Secretary (signature)

\ \ e,
Partner Signatur<§ G
Partner Signature
Form No. CIP2.4.1 A5
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

LIST OF SUBCONTRACTORS AND SUP?LIERS
To be submitted only if requested by Gilbert after bid opening

‘Provide the information requested below for those subcontractors and suppliers to whom the
BIDDER intends to award a Subcontract greater than or equal to one percent (1%) of the Bid
amount. If the BIDDER intends to self-perform a classification of WORK for which a specialty
contractor’s license is required, the BIDDER shall nominate itself in the spaces provided for that
purpose, and the BIDDER shall furnish the BIDDER’S contractor’s license number(s) for that
classification. For each subcontractor, manufacturer, supplier, person, firm and corporation, the
BIDDER shall enter, if available, the telephone number and required licensing information.
Failure to provide this information if requested by GILBERT will be just cause for GILBERT to
declare the BIDDER’S Bid non-responsive.

WORK TO BE NOMINEE CLASSIFICATION & PERCENT OF
PERFORMED LICENSE NUMBER BASE BID

1-%12./3:’) 1€ z/ﬁé&/w//)b A 284005 9043
2.

6.
7.

EQUIPMENT/MATERIAL SUPPLIER — (list supplier and material or equipment to be
provided)

1. Brown Elgreitdv &»,0/3// — (',a,,//)uhé SolEs .4 ,,é/f];
2.
3.
4.

5.

Submitted by: \«jm U\aw»/\of / le/}/ ﬂ}mcng’r, L
Form No. CIP2.4.1 (I ) } /—6
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Project Name; Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

(Biddsr)

Signed By:

| Vpur
Name and Title: Mt HAZ{AU\M //\//E/néfé’_

Form No. CIP2.4.1 ' A7
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Project Name: Pecos Road Conduit Installation
Project No.:.TS169
Contract No.: 2013-7008-0316

COPY(s) OF BIDDER’S STATE OF ARIZONA CONTRACTOR’S LICENSE(S)

Attach copy of required license(s)

Form No. CIP2.4.1 - A-8
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License No.. ROC210613

oniractors

0 | AN
nstvar o
This is to Certify That
G U Y CONSTRUCTION L L. C
having been shown to possess all the necessary qualifications, and having complied with all the requirements of the law,

is by order of the Registrar of Coniraclors -duly licensed and admitled to engage in and pursue the business of
A-

GENERAL ENGINEERING

Contractor in the State of Arizona. Given under my hand and the seal of the Registrar of Contraclors

8TH day of AUGUST, 2005.

DIREC}E‘H




Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

BID BOND
(Surety Bond)

KNOW ALL MEN BY THESE PRESENTS:

That we, G.U.Y. Construction, LLC _, (hereinafter
"Principal®), and the __Travelers Casualty.and Surety Copany of America 2 corporation duly
organized under the laws of the State of Connecticut ', duly licensed in and holding a
certificate of authority to transact surety business in the State of Arizona issued by the Director of
the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as
Surety, are held and firmly bound unto Town of Gilbert, a municipal corporation as Obligee, in
the sum of ten percent (10%) of the amount of the bid included in the proposal, submitted by the
Principal to the Mayor and Council of Town of Gilbert, for the WORK described below; for the
payment of which sum, well and truly to be made, the said Principal and the said Surety, bind '
ourselves, our heirs, executors, and administrators, successors and assigns, jointly and severally,
firmly by these presents, and in conformance with A.R.S. § 34-201. '

WHEREAS, the Principal is herewith submitting its Bid for
Pecos Road Conduit Installation; CIP No. TS169; Contract No. 2013-7008-0316

NOW, THEREFORE, if Town of Gilbert shall accept the Proposal of the Principal and

the Principal shall enter into a CONTRACT with Town of Gilbert, in accordance with the terms
- of such proposal and give the Bonds and Certificates of Insurance as specified in the

SPECIFICATIONS with good and sufficient surety for the faithful performance of the
* CONTRACT and for the prompt payment of labor and material furnished in the prosecution of
the CONTRACT, or in the event of the failure of the Principal to enter into the CONTRACT and
give the Bonds and Certificates of Insurance, if the Principal pays to Town of Gilbert the
difference not to exceed the penalty of the bond between the amount specified in the Proposal
and such larger-amount for which Town of Gilbert-may in good faith CONTRACT with another
party to perform the WORK covered by the Proposal, then this obligation is void. Otherwise it
remains in full force and effect provided, however, that this Bond is executed pursuant to the
provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on this Bond shall be
determined in accordance with the provisions of the Section to the extent as if it were copied at
length herein. .

This Surety Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied. '

Form No. CIP2.4.1 B-1
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

Signed and sealed this _6th_dayof _ June ,2013

@HHCIW

Title

Witness:
Travelers Casualty and Surety Copany of America

émam S Pr -

_ Mark E. Wobbe, Attorney-in-Fact
Witness: Title

&J:/Y\ Q _-2()24/&'1 | Address of .Surety:

280 East 96th Street, Suite 300

Indianapolis, IN 46240

* Attach Power of Attorney

Form No. CIP2.4.1 B-2
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER
POWER OF ATTORNEY

A
TR AVE L E R S J Farmington Casualty Company

St. Paul Mercury Insurance Company

Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

Attorney-In Fact No. 225303 Certificate No. 0 0 5 3 5 8 9 2 0

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company. Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is 2
corporation duly organized under the laws of the State of lowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies”), and that the Companies do hereby make, constitute and appoint

Barbara E. Pearson, Sandra K. Wallace, Nicole L. Bicknell, Mark E. Wobbe, Debra K. Livrone, Jennifer L. Kasznia, and
William J. Cemey, III

of the City of South Bend/Plymouth , State of Indiana , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above. 1o sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings aliowed by law.

N WITN]%S%J EREOF the Comp%els3l1ave caused this instrument to be signed and their corporate seals to be hereto affixed, this 7th
Lay of . .
Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

State of Connecticut By: P
City of Hartford ss. Robert L. Raney. gnior Vice President
7th February 2013
On this the day of . . before me personally appeared Robert L. Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc.. St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company. and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

ch:XM

Mane C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
Iy Commission expires the 30th day of June, 2016.

58440-8-12 Printed in U.S.A.

WA H 1D WITHOUT THE BED BOBDER




Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

AFFIDAVIT BY CONTRACTOR
CERTIFYING THAT THERE WAS
NO COLLUSION IN BIDDING FOR CONTRACT

STATE OF ARIZONA )

) ss.
Town of Gilbert )
‘E L‘Q{ﬁft/ Jﬂuﬂﬂ
(Name of Individual)
BEING DULY SWORN, DEPOSES AND SAYS:
That he is EMBLR of @rl}(j OMMTIM. LS
(Title) ¢ (Name of Business)

That pursuant to Section 34-253 of the Arizona Revised Statutes, he certifies as follows:

That neither he nor anyone associated with the said G A \/ andsmuam»f L

(N amé of Business)
has directly, or indirectly entered into any agreement, participated in any collusion or otherwise
taken any action in restraint of free competitive bidding in connection with this PROJECT.

AND FURTHER that Contractor has not expended nor will expend any money to influence any
member of the Town Council of the Town of Gilbert, a GILBERT department or a GILBERT
employee in connection with the award of this Contract.

(Title)
é, L(k/, af-lsnuoﬁaﬂ_ LLE

(Name of Business)

UBSCRIBED AND SWORN TO BFLFZ\:/ME this

St > .20 12 W

Notary Public B
My commission expires: : .

M 15 201

Form No. CIP2.4.1 C-1
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

BIDDERS’ QUESTIONNAIRE
[To Be Submitted With Bid]

BIDDER’S RESPONSIBILITY
SUPPLEMENTAL EVALUATION CRITERIA

Ogg‘ anizational Information

BmDER:_ (3. u. Y &st.eucﬁaﬂ L Lec

- (Bidder’s néme)
Submitted by:
Name of Organization: Ga u %/ {) prdsrereTor, | L C
Name of Individual: ﬁAj/u«mic_ \I/ﬂultS
Title: Aj tmABEL~
Address: 1050 . £l llrGE Ro4

Sulde  H-111
A’W‘l, b 25393
Telephone: (éz-a ) 4z5 - B288

Bidder’s General Business Information

Check If: [ ] Corporation P((Partnership [ ] Joint Venture: [ ] Sole Proprietorship

If Corporation:

a. Date and State of Incorporation:

b. List of Executifre Officers:
Name Title

Form No. CIP2.4.1 b-1
Construction General Conditions without CM for DBB Projects
Revised May 10, 2013



Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

If Partnership:

a. Date and State ¢f Organizatiq
&/n5s L120MA

b. List of Current General Partners:

/‘/ Name Tit
Mt Vpertq FmbLE—
/ i

_JMuernsc L/rm,«sm | Meamnber

c. Type of Partnership:

[ ] General [ ] Publicly Traded MLimited
[ ] Other (describe):

If Joint Venture:

a. Date and State of Organization:

b. Name and Address of Owner or Owners:

Form No. CIP2.4.1 D-2
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

Is your organiz’atf amember of a controlled group of corporatlons as defined in IRC Sec.
1563? []Yes }(No

If yes, show names and addresées_of affiliated companies:

Furnish the following information with respect to an accredited banking institution familiar with
your organization:

Name of Bank: - /1)311 s [faco

 Address: Goin 1. Coledns /sz ﬁ s il
| @/fn/om [ esss

Account Manager: L1/ y N, Vg A/?ZD/M g

Telephone Number: (@3 ). 279 s 39(.9

Form No. CIP2.4.1 D-3
. Construction General Conditions without CM for DBB Projects
Revised May 10, 2013 :



Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

Similar Projects
(Use Separate Sheets as needed)

Provide information for at least TWO(2) similgr projects successfully completed within the
last FIVE (5) years. (See Section 1.1.2.)

 BIDDER: G { ﬁjwérmaﬁo.«/ Lu; J3 [ ﬂwﬂ, U)gffuz

(Bidder’s name)

a. Name of Similar Project #1: \AIA»&/ JHZD quN' 294«..

b. Contracting P Owner):
Name: Au.éu l\'léwlﬂp ‘Eﬁi L . ’
Address: o1 M. (o7 Sheze  Fhe f: BSCDS

Telephone Number: (&02 ) _ A5/ ~2039

c. If Joint Venture, names of each participant:

d. Contract Price: é"é, ,25 44;7 |7.00

e. Description of Similar Project #1: ZL/smLLAT/bM cF LIECTLIAL 64:&'//75,

Iﬂ(./llé//»lg C2 AA:_.[; " A ABLE &Jr/(t‘afﬁﬂ-— ! /x riS .,é'é OTRTIOAS -
(Briefly describe here, and attach a copy of the description in the Contract. Technical

specifications may be requested by GILBERT.)

f. Construction M ager(s)ﬁ:ring the Similar Project #1:
Name:
Address:
Telephone Number: ( Coa. )

g Start date (notice to proceed issued): Z V24

h. Completion date provided for in the Contract Z 2009

i. Substantial completion date (approved by Owner): q 7009

j- Reason was completed early, or why delays occurred

é@

'Form No. CIP2.4.1 D4
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Project Name: Pecos Road Conduit Installation
Project No.:-TS169
Contract No.: 2013-7008-0316

k. Final price paid by Owner for the Similar Project #1: q {7 ‘11,, (3D, ‘/_3

L I fina) price was 10% less or more than the original Contract Price, describe why:
519 (h ArlQfs

m. Describe any large cost over-runs (claims in excess of § ) disputed or
,ftested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:
[

n. Did Owner file a lawsuit against Bidder concerning performance?
Yes No ) If so, what was the result?

0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise
provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the
perfgrmance/or the work involved in the Similar Project? Describe:

(2]
p. Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No\( Describe:

All answers should be complete and informative. Attach additional sheets if needed
to give a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to award of the Contract. :

Form No. CIP2.4.1 ' D-5
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G.U.Y. Construction, LLC - Construction Projects Completed in Past 5 Years

Finishes

Western Contractors

602-246-1485

Associates, Inc.

Contract Date of
~ Name Owner Role Contact Architect/Engineer Value Completion Scope of Work
. . Brian Craig : . Installation of Dynamic Message Signs around downtown
Dynamic Message Sign Installation City of Austi Pri ity of 7,738. "
Y ge Sig Y ustin rime 512-974-4061 City of Austin 417,738.00| August, 2012 Austin, TX
Traffic Communication Mike Camus Installation of wireless communication equipment for
TXDOT Prime Cont . l
-lImprovements rime Contractor 512-689-1374 T™xpoT 352,164.00 API‘I|, 2012 traffic signal interconnect
Constructlon of an Arterial Traffic Management System
David Worley ) (ATMS) Consisting of Interconnecting Existing Traffic
ATMS Along SH 6 City of Sugar L P Cont r T , Inc. | 1,194,778. , .
[ § ty of Sugar Land rime Contracto 281-275-2485 raffic Engineers, Inc. | 1,194,778 09 March, 2012 signals Along SH 6 from US 90A to Dulles and Colonial
Lakes/Lake Colony to Fort Bend Tollway
. ) George Lueck Installation of video detection and wireless
Traffic Signal Upgrades ity of Kileen rime C r City of Kile ,108. F ) .
[ pgrade » City ileel Prime Contractol 254-501-7624 y of en 49,108.00| February, 2011 communication equipment for City traffic signals
' Subcontractor to Rocco Bene Installation of traffic signal at SR 85 and Camino de Oeste
R I R
SR 85 & CamIno de Oeste ADOT Southern Arlzona Paving|  520-745-8181 ADOT 81,532.01| November, 2010 in Tucson, AZ
Girgls Girgis Installation of vehicle counting system at multiple
MAG Freeway ATR Network ADOT Prime Contractor 602-712-6813 ADOT 127,621.00) November, 2010 locations in Maricopa County, AZ
Traffic Management System . John Borchardt Installation of wireless communication equipment for
Communication Network City of Duncanville Prime Contractor 972-780-5059 Cactus Computer, Inc. 132,678.87| October, 2010 City traffic signals
Intelligent Transportation System . .
Bruce Dressel Installation of conduit, fiber optic cable, Dynamic
:r::telvd - Scottsdale Rd. to 96th City of Scottsdale Prime Contractor 480-312-2358 R.J. Engineering, Inc. 701,914.21| October, 2010 Message Signs, CCTV and Vehclle Detectors
Waddell Rd. and 137th Ave Suneel Garg Kimley-Horn and .
C i Prime Cont 0,121. April, 201 Installation of traffic signal in City of Surpri
Intersection Improvements ity of Surprise rime Contractor 6232226130 | Associates, Inc. 90,121.90)  April, 2010 " & Y OF SUrprise
Deck Park Tunnel ADOT Prime Contractor Sﬁgg;slg';gs'; 3 ADOT 566,973.00] August, 2009 Installation of linear fire detection system in I-10 tunnel
Tucson Downtown Improvement Subcontractor to Archer Doug Post Installation of street lights associated with the rebulding
: f T HDR, Inc. ,968. A s
Project {Scott Avenue Lighting) City of Tucson Western Contractors 602-246-1485 tnc 438,968.11 ugust, 2009 of Scott Street in downtown Tucson, AZ
) Instaliation of electrical systems (including conduit,
i h ley-|
Valley Metro Light Rail Station Valley Metro Rail Subcontractor to Archer Doug Post Kimley-Horn and 9,174,130.43 May, 2009 cable, switchgear, fixtures, etc.) for the train stations for

the Phoenix Light Rail system




G.U.Y. Construction, LLC - Construction Projects in Progress

Contract Estimated
Name Owner Role Contact Architect/Engineer Value Percent Complete Completion Date Scope of Work
. Installation of DMS, CCTV, Video
Clty of Surprise - Intelligent . ! !
ADOT / City of Girgls Girgis Detectlon, Fiber Optic Cable and
Trans tion S ITS Prime Contracti TransCore, Inc. 568,574.00 5% N , 2013 R i
ransportation Sysytem (ITS) Surprise, AZ rime Contractor 602-712-6812 ranstore, inc ovember, 2013 |} \cle Detection on Bell Road in
Construction Phase Il ! .
the City of Surprise, Arizona
. Traffic Signals, Street Lights, OCS
S tract: G irez 520{ - Kimley-Hor! d
Tucson Modern Streetcar City of Tucson ubcontractor t? ranite| Gene Ramirez 520 m»ey nan 4,372,437.00 40% September, 2013 |Pole Foundations and Electric for
Construction 584-6521 Associates, Inc.
rail stops. .
- Jorge O | Installation of traffic signals at
El Paso Improve Traffic Signal TXDOT Prime Contractor orge Urege TXDOT 625,850.00 95% February, 2013 | oftratfic signais

 915-356-0304

three locations




Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

Similar Projects
(Use Separate Sheets as needed)

Similar Project #2

BIDDER: Qv A
(Bidder’s name)

w}w; el

a. Name of Similar Project #2: i‘/{ ﬂ'C7 FBEFJ; )Aci/ ﬂ-’f y 2 Lléra_?o&L

b. Contracting Party er): ‘
Name: ~
Address:_Jop S 1177 Boe  thogmiL
Telephone Number: €03~ ) _7/2 ~ L6153

c. If Joint Venture, names of each participant:

d. Contract Price: 1522 2 b2/ - 20
€. Description of Similar Project #2: f»zséuﬁf/a/y Dnﬂ JL‘ICMJ,

Goun[/nm? Sdsrtms whiak welilsd Caubu }/, Dates £ Ufg e
(Briefly describe fere, and attach a copy of the description in the Contract. Technical
specifications may be requested by GILBERT.)

f. Construction M er(s) during,the Similar Project #2:
Name: Cg44.s E/.eé/’s - ”JAOK
‘Address:_ 285 Y. [T% Hoe Ert
Telephone Number: ({2 ) 7/ - 65/3

W

g Start date (notice to proceed issued): J’/ 20/
h. Completion date provided for in the Contract:__/'/2.6/2

i Substantial completion date (approved by Owner):_// ’/ZO/ o

J- Reasc;nf why 07 was completed early, or why delays occurred:
Fad A+
7

Form No. CIP2.4.1 o D6
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

k. Final price paid by Owner for the Similar Project #2: / 37’ » 2(. 0

L. If fipal price was 10% less or more than the original Contract Price, describe why:

NIA
v

m. Describe any large cost over-runs (claims in excess of § ) disputed or
iﬁ:tested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:
né -

Yes No If so, what was the result?

n. Did Owner file a lzwsuit against Bidder concerning performance?

0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise
provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the

performance/or the work involved in the Similar Project? ‘Describe:

Nne
P Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No b Describe:

All answers should be complete and informative. Attach additional sheets if needed to give
a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to-award of the Contract

Form No. CIP2.4.1 D-7
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Stephen D. Talbot
7100 W. Grandview Rd. #2100, Peoria, Arizona 85382, stalbot0725@gmail.com

Objective:
I am looking to do a superior job as a construction superintendent for a well-established:
construction firm and apply all my skills and experience for the growth of the organization.

Area of Skills:

I’ve been in the construction industry for 20 years, a project superintendent for the last 15 years.
generate construction schedules using P-6, proficient with MS Outlook. Word, Excel. I hold a 10
hr OSHA safety card. I use BIM modeling for coordination between subs on a regular basis. I
have good communication skills and work well with architects, engineers, and the construction
team. [ write RFI’s and always propose a solution within the RFI. I update as-built drawings on a
weekly basis and perform daily safety and quality walks.

Qualifications: v

As a project superintendent I have continually brought projects to completion on time by careful
planning and scheduling from the pre-construction phase to final inspections. I run weekly
subcontractor meetings as well as weekly owners meetings. I update the master schedule, and
genérate 4-week look-ahead schedules on a weekly basis. I complete daily detailed reports of the
site activities, complete SWPPP, Dust control, and Safety Walk reports on a daily basis. I use
BIM modeling for weekly coordination meetings with subs and use the information for owners
meetings and engineering reviews.

Employment/Project List
Project Manager Guy Construction 1/2012 — Present

Tucson Modern Streetcar: 7 million dollar. Four mile light rail project.

Project Superintendent Haydon Building Corporation 11/2686 - 9/2811

Sundance Town Center; 16 million dollar. Seven ground up cmu shop buildings approx.
210,000 ft* along with two 50,000 ft” tilt buildings for Petsmart and Office Max. The Petsmart
and Office Max were full TI build outs with strict completion schedules, which were met.

Flagstaff Aqua Center; 17.5 million dollar. A unique 55,000 ft? indoor aquatic center featuring
lazy rivers, whirlpool, waterslides with plunge pool. The pool also has a state of the art UV
filtering system with a solar heat exchanger water heating system. The building features a 30 ft
tall indoor climbing wall, regulation basketball court, 2" floor weight room, dance studio and a 3
lane running track.

Spectrum Ridge; 12 million dollar. This was a fast paced tight budgeted 2 phase project. Phase
1 was 7 tilt up shop buildings combined 110,000 ft’ The area was hard to excavate for every
utility line along with a 500,000 gallon underground storage system being installed in rock. Phase
2 was one 30,000 fi’ tilt and a 15,000 ft> wood framed building.

Our Lady of Solitude Monastery; 6 million dollar. This 11,000 ft* chapel was built out in the
desert of Tonopah, AZ. Seven miles from any paved road. Logistics and scheduling were key.
The building was stone clad cmu with a large quantity of precast stone accents. The main done
was 75 tall and had to be scaffold on top of the main roof in order to attach the stone finishes.
Stain glass windows were being built in a studio in Iowa and the woodwork was being hand



carved in Italy so every opening had to be exact. We had to drill a well for the water supply and
install a state of the art pumping system to supply water for domestic as well as fire sprinkler
systems.

Xavier College Preparatory High School; 20 million dollar. Xavier is a 90,000 ft* ICF
 building consisting of classrooms, darkrooms, a large multi storied conference room. The 2
floor is a hambro floor system. The MPE systems are state of the art having a complete Red
Wood low voltage LED Lighting System, the mechanical system consists of a solar chiller plant
from Sweden. We installed a regulation size artificial turf soccer field with a 3 million gallon
Storm Tech underground water storage system beneath the field.

Project Superintendent Weitz Company 10/2001-11/2006

Axiom; 14 million dollar. 150,000 ft* building is used for computer information storage. Besides
the elaborate security system the property was fully fenced with security cameras and remote
monitoring at the entrance geared shack. The computer room has an elevated floor with separate
RTU’s and a battery back up system linked to a sizeable generator. I put the building through a
full commissioning.

Wells Fargo Corporate Center; 45 million dollar. Consisted of two 5-story title buildings. The
total fi? of the project was 500,000. Each building has reception areas with Wells Fargo display
areas showing early banking artifacts. The buildings were complicated and fast paced. Wells
Fargo made numerous changes on the fly and all of their changes were incorporated without
delay. The site was over 40 acres with multiple water features and off site improvements.

Scottsdale Waterfront; 60 million dollar. 500,000 ft* of multi use space with anchor stores such
as Borders Bookstore, PF Chang. The building was downtown Scottsdale with very little area for
lay down. Main roadways were kept open even with the extensive off site improvements. There is
2 level of underground parking garage, which was built with tilt panels and T Pacs. There are 10
elevators and 2 escalators. The exterior is a combination of EIFS and Sandstone with a concrete
tile roof. This was a very challenging project due to the size and location. Borders Bookstore was
a fast track build out in order to be open for the holidays.

Education; Northeastern University 1984-1986 AAS Degree



Michael Young
14803 West Hillside Street
Goodyear, Arizona 85338
(480) 252-7673
myoung@guyconstruction.com

Contractor, Project Manager, Estimator, Operations Manager, Contract Administer, Journeyman Lineman
A seasoned Contractor and Construction Project Manager with more than 30 years of progressive experience in all phases of
Operations and Project Management ‘in Construction with particalar strength in Freeway Management Systems, Roadway
Lighting, Signing and Traffic Signal Projects.

: G.U.Y. Construction, L.L.C. - Nov 2004 to Present
General Contractor

Owner/ Member

%  Functioned as the Owner/ Project Manager controlling all aspects of the day to day responsibilities.

o Responsibilities include management, communication and resolution of all issues of all construction projects.

Estimator for all project bids which includes research, analysis, plan review and bid packet submission.

Equipment inventory management control.

Resource Management _

Weekly submission of all job reports including time and material invoicing to customers.

Corporate Safety Officer. :
Projects include Valley Metro Rail - Light Rail Station Construction, City of Scottsdale and Maricopa County Fiber
-Optic Cable Interconnect, City of Tucson Downtown Street Improvement Lighting, Arizona Department of
Transportation - Tunnel Fire Detection System Retrofit, and many others.

©C O 0 0 0O

Trans Tech Electric, LP - Feb 2000 to Nov 2004
Electrical Construction Contractor for Intelligent Transportation Industry

Senior Project Manager

< Manage all business functions for the Arizona Trans Tech Electric, LP office. Functioned as the Senior Project Manager controlling
all aspects of the day to day functions of a regional office of a major electrical construction company overseeing approximately 30
to 50 employees at all times.

o Responsibilities include management, communication and resolution of all issues of all construction projects with the
largest contract being $7.0M and the smallest contract being $350,000

o Estimator for all project bids which includes research, analysis, vendor relations, plan review and bid packet

submission.

Equipment inventory management control.

Resource Management

Monthly submission of all job cost reports and cost to complete reports to corporate office for the Arizona Office.

Arizona Safety Officer '

Work included installation of duct bank, camera and overhead sign structure foundations, camera poles, overhead

sign structures and signs, electrical services and load centers, electrical conductor, fiber optic cable, CCTV cameras,

static signs, variable message signs, communication buildings, communications equipment, etc.

0O 0000

Arizona Department of Transportation (ADOT) - 1993 to Feb 2000
Highways Division - Arizona State Government
Engineer Specialist - Assistant Resident Engineer

% Responsible for the design review and construction management of Phases 1, II, IV and V of the State of Arizona Phoenix Area
Freeway Management System.



o Responsible for providing project control and coordination with the contractor’s workforce.

o Organized and supervised the inspection of project work that required the interpretation of plans, specifications,
manuals, and assured that the overall quality of work performed complied with the contract documents.

o Reviewed and commented on all contract documents (Plans/Special Provisions), including all consultant-designed
plans and contract documents for all projects related to the freeway managements system, prior to bid.

o Reviewed as-built plans for completed items. _ :

o Reviews also included analyzing electrical blueprints to assure conformance with the Standard Specifications and the
National Electrical Code. :

o Prepared any cost analysis required for supplemental agreements and estimate cost of change orders required based
on calculations from available data.

o Assured that resolutions of complex problems were prompt and appropriately made.

o Ensured that proper usage of materials, equipment and ADOT Personnel for the inspection team assigned.
Monitored employee inspection techniques and evaluated training needs.

o Coordinated work assignments with other department, governmental agencies, consultants, utility companies as
needed.

o Responsible for monitoring work areas to ensure a safe working environment.

o Perform administration duties pertaining to the position of Assistant Resident Engineer which included the
development of monthly pay estimates, change orders, force account documentation, field supervision over
inspectors. _ ‘

o Responsible for all project safety for both the contractor and inspection forces.

Arizona Department of Transportation - 1981 to 1993

Highways Division - Arizona State Government

% Electrical Inspection Statewide Manager

o. Responsible for management of the statewide electrical inspection unit that consisted of 35 inspectors.

o Ensured the compliance of the traffic signal and lighting systems installed statewide under contract and permit
following all standard specifications set by the State of Arizona.

o Performed review of contract documentation, plans and special provisions related to traffic signals, roadway lighting
and future freeway management projects.

o Verified computation’s as to the method of payments, survey, and electrical voltage drops.

o Reviewed all as-builts, plans, drawing’s of completed projects to ensure all measurements and engineering data had
been computed correctly.

o Reviewed and monitored all consultant-designed projects to ensure compliance with department design procedures

o Prepared Cost Analysis for Change Orders

o Ensured that the proper specifications and codes have been enforced before giving clearance to the utility companies
to energize state systems.

o Assure that the resolution of all construction related issues were prompt and appropriate.

o Responsible for all project safety for both the contractor and inspection forces.

0 Newbury Electric - 1970 to 1981 ‘

% Journeyman Lineman’

o A General Foreman, supervised new construction crews during construction of transmission lines, substations,
roadway lighting and traffic signals. '

Responsible for submitting daily activity reports

Responsible for resource management

Responsible for Distribution of men and equipment

Responsible for Quality Control

O 0 0o 0

Education

.'

IBEW Apprentice Program

Central Arizona Community College - Law Enforcement
Phoenix College - Civil Engineering

Arizona State University - Business Management

@

*

<



Certifications and Licenses , '

A - General Engineering, License Number ROC210613 (ARIZONA)
A - General Engineering License Number 985816 (CALIFORNIA)
C-2 Electrical Contracting, License Number 0054615 (NEVADA)
American Heart Association Healthcare Provider Certification
Certified Public Manager
American Concrete Institute ID# 030102
" Arizona Technical Institute - ATI Field Technician Certification
IMSA Traffic Signal Certification ID# 61344
National Institute for Certification in Engineering Technologies NICET Certification Number 095056
American Traffic Safety Services Association

o Qo P e B W

0
<
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PROJECT HIGHLIGHTS

< City of Scottsdale Fiber Installation

This project consisted of the construction and installation of 8 miles (84,000 feet) of fiber optic cable in existing conduit along the Loop
101 Freeway within the ADOT Right of Way for the City of Scottsdale. Included in the work was the splicing and testing of the fiber
optic cable, as well as the installation of conduit and pull boxes to connect the existing Freeway Management System pull boxes to the
intersections along the route. The project has been nominated by the owner for the Construction Partnering Project of the Year Award,
based on the overall quality, and the fact that the project was several months ahead of schedule and well within budget. Programmed
amounts was $1.0 M . _ ’

2%

»  Arizona Department of Transportation Phoenix Freeway Management System Phase VI

&

The project consisted of the installation of over 5,000 feet of conduit along the I-10 freeway; over 75,000 feet conductor, inner duct, fiber
‘optic cable communication systems, variable message signs and structures, static signs, CCTV traffic surveillance cameras and
associated communication equipment. Programmed amount was $1.8 M

&  Arizona Department of Transportation Phoenix Freeway Management System Phase VII

The project consisted of the installation of over 58,000 feet of conduit, over 300,000 feet of conductor, inner duct, fiber optic cable
communication systems, variable message signs and structures, static signs, CCTV traffic surveillance cameras and associated
communication equipment. Programmed amount for this project was $7.6 M

< Town of Gilbert Advanced Traffic Management System

The project included the complete installation and integration of communication equipment and software to allow all signalized
intersections to communicate back to a control center. The project consists of the installation of over 40,000 feet (bored and trenched) of
interconnect conduit throughout the Town of Gilbert, fiber optic and wireless communication devices and control hardware and
software. Programmed amount for the project was $1.5 M

&

»  Arizona Department of Transportation Tucson Freeway Management System Phase I

The project consisted of the installation of over 35,000 féet of conduit along the I-10 freeway and City of Tucson surface streets, over
200,000 feet of 17 inner duct, fiber optic cable communication systems, variable message signs, CCTV traffic surveillance cameras and
associated communication equipment. Programmed amount for the project was $3.5 M.




Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 20]3 -7008-0316

Personnel/Subcontractor 'alifications :
BIDDER: GU . \/ ;:waanw; LLC

(Bidder’s ndme)

a. List details of the construction experience of the Key Personnel (as defined in Paragraph
1.1.2 of the Contract Documents) directly involved in construction activities:

. SKE A rmcu-ﬂ) Plsumes

b. Does Bidder have an adequate workforce to complete the Work if awarded the Contract?
Destribe, including general types of \J':)rk formed with your own wotk force: -
\VEs - A (Coaduy avcg L astAUgTor

c. What additional personnel may need to be hired by Bidder as employees if awarded the
Contrgct?
dHE

d. What other major projects is Bidder currently under contract to perform? (Describe the
projects, completion dates)

JEE - Ar7AlH VENTS

€. Are subcontractors proposed by Bidder ready, willing, and able to perform the work?
' Yes._ X _No . (GILBERT may request additional information concemning
subcontractors’ past performance, personnel equipment, licenses, and other pending
projects)

f. If proposed subcontractors are n%av lable, how does Bidder propose to replace the
subcontractors? __ L EF —

Form No. CIP2.4.1 ’ D-8
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

g If Bidder requires additional or replacement personnel and/or subcontractors to complete
the Work, and there is a labor shortage due to high volume of construction occurring in
the Phoenix metropolitan area, is Bidder able to complete the Work on time, as required
by the Contract Documents? Yes ')( No . Please describe. (GILBERT does not
consider mere labor shortage to qualify as force majeure.)

H1e4cTea! ULRLNT _ StarE VHAT WED-

h. Has any corporate officer, partner, joint venture participant or proprietor ever failed to
complete a construction contract awarded to him or her in their own name or when acting
as a principle of another organization? Yes No D>< . If yes, described
circumstances: '

Form No, CIP2.4.1 D9
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

Equipment

BIDDER:
(Bidder’s name)

a. Does Biddefown equipment negcessdlly to complete the work if awarded the Contract?
Explain: _VY; .

EQuinfur Hitd

e uis el

b. Will any equipment need to be rented or leased by Bidder? Explain: —
@Né/ THE  TAREFIC ﬂbﬂéﬂ/ CJ@&C&S
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.; 2013-7008-0316

TOWN OF GILBERT, ARIZONA
AUTHORIZED SIGNATURE FORM

WHEREAS, the Town of Gilbert requires that CONTRACTOR execute
documents necessary for the prompt and efficient execution of the documents related to the
CONTRACT;

f“/ NOV, THEREFORf.jon behalf gf the CONTRACTOR I hereby declare that
revaec Urbonsys 4 Mecpotr )LM e
(name(s) of persons authorized) J

is/are authorized to execute and sign on behalf of the CONTRACTOR the following documents:

1. The CONTRACT 5. CHANGE ORDERS

2. The Bond 6. All other papers necessary

3. Payrolls for the conduct of the corporation’s

4. Claims affairs and the execution of the
CONTRACT

for the duration of the CONTRACT or until written notice of revocation has been given,
whichever occurs first.

In the event CONTRACTOR is governed by a board of Directors, a copy of the

Resolution of the Board granting authority to said person(s) is attached hereto, and I hereby
verify that such Resolution remains in full force and effect

kong

 hisg e
WmeJé@Jk_J

Title

(Seal of Corporation)

stateor fW2ena. )

- ) ss.
County of m&/ﬂ@&_ )

This Authorized Signature Form was acknowledged before me:this

B~ dayof LS ,20({2% by

Form No. CIP2.4.1 E-1
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Project Name: Pecos Road Conduit Installation
Project No..TS169
Contract No.: 2013-7008-0316

who appeared before the unggrsigned Nofary Public, and stated that he/she executed such
instrument on behalf of _Alicarer 1A for the purpose therein expressed.

My Commission Expires:
B -
Dot i5 2012

[IF APPLICABLE: ATTACH RESOLUTION]

Form No. CIP2.4.1 E-2
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Project Name: Pecos Road Conduit Installation
) Project No.:TS169
Contract No.: 2013-7008-0316

PERFORMANCE BOND

STATUTORY PERFORMANCE BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal"), and , @ corporation organized
and existing under the laws of the State of , duly licensed in and holding a

certificate of authority to transact surety business in the State of Arizona issued by the Director of
the department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as
Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State of Arizona in
the amount of Dollars ($ ' ), for

- the payment of which, the Principal and Surety bind themselves, and their heirs, administrators,
executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal faithfully performs and fulfills all of the undertakings, covenants, terms,
conditions and agreements of the CONTRACT during the original term of the CONTRACT and
any extension of the CONTRACT with or without notice to the Surety, and during the life of the
guaranty required under the CONTRACT, and also performs and fulfills all of the undertakings,
covenants, terms, conditions and agreements of all duly authorized modifications of the
CONTRACT that may hereinafter be made, notice of which modifications to the Surety being
hereby waived, the above obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona
Revised Statutes, to the extent as if it were copied at length in this Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.

Form No. CIP2.4.1 F-1
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- Witness our hands this

Form No. CIP2.4.1

" Construction General Conditions without CM for DBB Projects

Revised May 10, 2013

day of

Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

,20

PRINCIPAL

By

SEAL

SURETY

By

SEAL

Address of Suréty:

AGENT OF RECORD

AGENT ADDRESS

* attach Power of Attorney

F-2



Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contx'dct No.: 2013-7008-0316

LABOR AND MATERIALS BOND

STATUTORY PAYMENT BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal"), as Principal and , @ corporation
organized and existing under the laws of the State of , duly licensed in and

holding a certificate of authority to transact surety business in the State of Arizona issued by the
Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter
"Surety"), as Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State
of Arizona in the amount of , Dollars

(5 ), for the payment of which the Principal and Surety bind themselves, and
their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal promptly pays all monies due to all persons supplying labor or MATERIALS to
the Principal or the Principal's SUBCONTRACTORS in the prosecution of the WORK provided
for in the CONTRACT, this obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions, conditions and limitations of Title 34, Chapter
2, Article 2, Arizona Revised Statutes, to the extent as if it were copied at length in this
Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.

Form No. CIP2.4.1 G-1
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Witness our hands this

* Attach Power of Attorney

Form No. CIP2.4.1
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Revised May 10, 2013

day of

Project Name: Pecos Road Conduit Installation
Project No.:.TS169
Contract No.: 2013-7008-0316

,20_

PRINCIPAL

By

SEAL

SURETY

By

- SEAL

Address of Surety:

AGENT OF RECORD

AGENT ADDRESS
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

NOTICE TO PROCEED
DATE:

- TO:

Subject: NOTICE TO PROCEED AND RETURN OF EXECUTED CONTRACT

Project Name:
Contract No.: Project Number:
Contract Amount: $ Liquidated Damages: $§ _ /day
Effective Date: : Substantial Completion Date:
P.O. Number: Final Completion Date:
Council Approval: Item Number:
This letter serves as , NOTICE TO PROCEED with performance of the above-

referenced project contract.

A fully executed and approved copy of the contract and the project’s purchase order are enclosed
for your files. Also attached is a Notice-to-Proceed CD containing forms required for project
completion and a Purchase order. Please indicate the above-referenced contract number and
project number on all correspondence. Failure to do so may cause unnecessary delays.

When submitting payment requests, the following information is needed:

1. Cover Letter transmitting the Pay Application, an updated cash flow, updated schedule
and a summary of the project status. '

2. A completed “Application and Certification for Payment”, on approved GILBERT
format.

3. A clear, detailed billing invoice, indicating the Contract Number, Project Number and
Purchase Order Number referenced above.

If you have any questions please contact Capital Projects at (480) 503- .
Sincerely,

Capital Projects Program Manager

ACCEPTANCE OF NOTICE

Receipt of the foregoing NOTICE TO PROCEED is hereby acknowledged by ,
this dayof 20 .

By
Title

Form No. CIP2.4.1 H-1
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

CHANGE ORDER NO.
' (Contractor)
PROJECT:
DATE:
OWNER: Town of Gilbert
PROJECT NO:
CONTRACT NO:
CONTRACTOR:
CONTRACT DATED: _
PM/CM (Name)

CHANGES: The CONTRACT is changed as follows: (Insert brief description)

 COST/TIME: Original CONTRACT SUM:
Previously Authorized CHANGE ORDERS:
CONTRACT sum prior to this CHANGE ORDER:
CHANGE ORDER # » Amount:
New CONTRACT SUM:

#h B A 1 A

CONTRACT TIME will be increased by:
SUBSTANTIAL COMPLETION as of this Change Order:

Approved/Accepted by:

PM/CM

_ (Name) (Date)
CONTRACTOR: '

(Name) (Date)
GILBERT:

(Name) (Date)

Not valid until signed by both GILBERT and/or PM/CM. Signature of CONTRACTOR
indicates acceptance, including CONTRACT SUM and CONTRACT TIME.

Contractor agrees that the adjustment of the Contract Price and Contract Time reflected in
this Change Order represents the entire and complete adjustment of the Contract Price and
Contract Time for the changes set forth in this Change Order. The adjustment of the Contract
Price includes all direct costs of labor materials, services and equipment to complete such
changes as well as any and all indirect costs of impacts, delays, interference or hindrances in
performing, providing and completing the changes set forth in this Change Order. The
adjustment of the Contract Time includes all adjustments of time necessary to perform,
provide and complete the changes set forth in this Change Order and any and all impacts,
delays, interference or hindrances in performing, providing and completing the changes.

Form No. CIP2.4.1 I-1
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

TOWN OF GILBERT, ARIZONA
CONTRACTOR'S AFFIDAVIT
REGARDING SETTLEMENT OF CLAIMS

PROJECT

To Town of Gilbert, Arizona
Building Department:

_ The undersigned hereby certifies that (1) all lawful claims for MATERIALS,
rental of equipment and labor used in connection with the construction of the above PROJECT,
whether by SUBCONTRACTOR or claimant in person, have been duly discharged; and (2) to
the best of undersigned's knowledge, there are not any disputed or unresolved claims of any type
for MATERIALS, equipment or labor in connection with this PROJECT.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the CONTRACT, hereby waives
and relinquishes any and all further claims or right of lien under, in connection with, or as a
result of the above-described PROJECT. The undersigned further agrees to indemnify and save
harmless Town of Gilbert against any and all liens, claims of liens, suits, actions, damages,
charges and expenses whatsoever, which said GILBERT may suffer arising out of the failure of
the undersigned to pay for all labor performance and MATERIALS furnished for the
performance of said installation.

Signed and dated at , this day of
, 20
CONTRACTOR
By
STATE OF ARIZONA )
) ss.
County of Maricopa )
The foregoing instrument was subscribed and sworn to before me this day of
, 20 ‘
Notary Public
My Commission Expires:
Form'No. CIP2.4.1 J-1
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Project Name: Pecos Road Conduit Installation
Project No.:TS169
Contract No.: 2013-7008-0316

TECHNICAL SPECIFICATIONS
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ACRNOWLEDGES THEY HAVE REVIEWED AND APPROVED THE DESICN SHONN BY
TRESE DRAWINGS. COMSTRUCTION WAY BEGIN AFTER ALL APPROPRIATE
PERMITS HAVE BEEN 0BTARED.

TOWN OF GLBEAT % oate $-27-4F

AS-BUILT CERTlFlCATION
D o WERE L oY WrSeiE o mn s su’mwsm 40
ARE CORRECT TO THE BEST OF MY ARORLEDGE 20

SIGNATURE DATE

BENCHMARKS

B
SURVEY WAP DATED APRIL 7, 2004

IS OF BEARING IS THE NORTH LINE OF THE
ounvn o ST Tion L, TOWNSNIP 2 SOUTH, RANCE & EAST OF THE
GILA AND SALT RIVER WERIDIAN, USING A BEARING OF
NORTH Barg#02+ EAST PER T TOWN OF GRLEERT FEces aonl?
PROJECT (STO45! RESULTS OF SURVEY MAP DATED APRL 7,

3. CODRDDIATE VALLES ARE ARIZONA STATE PLANE CENTRAL ZOME.

C—) o= 370073013 LA P




TOWN OF GILBERT GENERAL NOTES

CDN"RAC"U‘RS INSTALLING TRAFFIC SIGNALS OR TRAFFIC SIGNAL IPI'ENI:MC'
SHALL OBTAIN THE mmmz TRAFFIC ENGINEERING PERMI FROM T
DEVELOPMENT SERVICES Wlﬁ MENT PRIOR TO BEGMING AM' WORK I

THE TOWN'S RIGHT-OF -W.

DURING THE INSTALLATION OF TRAFFIC SIGNALS OR TRAFFIC SIGNAL INTERCONNECT)
THE CONTRACTOR WILL BE RESPONSIBLE FOR MAKING CONTACY WITH THE TRAFFIC
OPERATIONS SECTION TO ARRANCE FOR INSFEC'HUHS. AT NO TIME SNALL CMDUIT
BE BACKFILLED NS OF -WAY W1

AN IN!
DEEaTious CONCERMING, TRALRIC SINALS, TRAFEIE. SIGNAL INTERCORMECT OR 10 B BRASS CAP
ARRANGE FOR AN INSPE CT THE HE TRAEFIC CPERATIONS SECTION AT
4801 £03-610. INSPECTIONS \AIST BE SCHEDIA ED

TOWN OF GILBERT GENERAL NOTES (CONT'D)

21, ALL DMPROVEMENTS WITHIN THE REVENTION BASIN AND/OR ROADWA)
PARXEAYS SHALL BE IN ACCORDANCE ITN "E LATEST TOWN OF I'JLEIT
PROCEDURES FOR DEVELOPERS AND ENGI

22.BACKFILL AND COMPACTION WITHIN COUNTY RIGHT-OF -WAY SHALL BE {!
ACCORDANCE WITW THE LATEST MARICOPA COUNTY SPECIAL PROVISIDNS
FOR INSTALLATION OF UNDERGROUND UTILITIES.

?J.YDE %%ITF{_ACTOR SHALL OBTAIN ALL NECESSARY PERMITS PRIOR TO

NON—-STANDARD ABBREVIATIONS

&
%I
¥
3
S OF 48-HOURS (OR 2 24.%0R% GERFORUED BITHOUT THE APPROVAL OF THE TOWN ENGINEER AND/OR 64 BENCHUATK
E INESS DAYS) IN ADVANCE. ALL W IATERIALS NOT N CONFORMANCE WITH THE SPECIFICATIONS CENTERUINE
TSR 10 RELDVAL AND REPUACEMENT AT THE CONTRACTGNS EXPENSE. oM CITY OF MESA
= 3. ANY COMOUIT FOR A IEW SIGUAL OR TRAFFIC SIGNAL INTERCORNECT CONDUIT. COX  COX COMMUMNICATIONS .
| SHALL HAVE DETECTABLE PULL TAPE PLACED IN E Z5.£XACT POINT GF WATQHNG, TERUIATION AND OVERL AT. IF NECESSARY. MAY CP CONTROL POINT
INED IN VHE FIELD BY THE TOSN ENGINEER. o
ﬁ 5 4 REQUIRED, THE CONTRACTOR SHALL INSTALL 2-3° CONDUITS TO BOX AN D/ DRIVEWAY
TR TG Fon FUTURE TRAFFIC SIGHAL TR TALLATION BT THE TomR 2640 0B WILL BE CONSIDERED COMPLETE UNTIL ALL CURBS, PAVEVENT AN 04 DRAWNG
| SIDEWALKS HAVE BEEN SWEPT CLEAN OF ALL DIRT AND OEBRIS. PAGT UARICOPA FLOCDWAY
5. JHEN INSTALLING TRAFFIC SIGNAL INTERCONECT. USE, THE, FORN OF clLSent
STANDARD DETAL *34, *I00, . PULL BOXES ARE T0 BE SPACED EVERY 21.Th Town OF GILBEAT IS NOT RESPONSIBLE FOR LIABILITY ACCRUED OUE ESMT  EASEMENT
1000 FEET ON & CONDUIT Ruu. DE Avs AND/OR DAMAGE TO UTILITIES TH THIS cnnsmucnou. EVAC  EAST VALLEY ASPHALT CONMITTEE
ToEYouN RILL NOTPARTIGIFATE IN JHE COOT OF CONSTRUCTION OF ExP EXPANSION .
6. TRAFFIC SICNAL CONDUIT AND PULL BOXES SHALL BE INSTALLED USING TOWN S R Saon: ExsT  EXISTING
OF GILBERT STANDARD DETAILS %34, *95, FCOMC FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
26.PRIOR TO FINAL APPROVAL AND ACCEPTANCE OF THE WORX. THE CONTRACTOR FL FAUSH
7. ALL MATERIALS A INSTALLATION SUALL CONTORW 10 THE TowN WL BE REQUIRED TO CLEAN AND REPAIR ADJACENT (OFF-PRO.ECT) ROADWAYS F6  FBER OPTC
GILBERT (TOG) STANDARDS AND DETAILS, THE 2008 ARIZONA nzwmm:uv USED DURING THE COURSE OF THEIR CONSTRUCTION. A GUTTER
@ TRANSPORTATION LDOT) STANOARD ‘SPECIH eaTIONs. 20R AND SALVRuZED
10GE it 012 ADOT VTRAFFIC SiGNALS 4 NG GRDOING AND/OR PATCIING OF CURES, GUTTERS, APRONS, VALLEY GUTTERS. oAy
swom lmms -, THE 2009 MANUAL O UNIFORM TRAFFIC CONTROL amvsnvs. SCUPPERS, WANMOLE BASES D BWVERTS 0% COCRETE HH HAND HOLE
eVl 3, THE CURRENT MAG SPECIFICATIONS AND DETAILS, THE STRUCTURE 10 CORRECT OEFICIENCIES THAT RESILT @ i PROE © ITERCONNECT CONDUIT
SIOA PRSI kD THESE PG SRR 0 L TGS O BREAKAGE DUE 10 ANY, CROUMSTANCES. s RR RRIGATION
NOT BE PERWITTED. MUE  MULTI-USE EASMENT
8. [ME UTWITES OEPICTED VERZON ARE BASED UPON TME SEST AVALLABLE NO
IFCRUATION AT TIE TIUE GF TWE FIELO SURVEY. THE CONTRACTOR S 30.TIESE PLANS ARE SUBECT 10 TIE INTERPRETATION OF INTENT OY THE NPL  NON-PAY MEM
| CONTACT BLUE STAXE AT (602) o3l NINIMUM OF 48 HOURS PRI ENGINEERL ALL OUESTIONS REGARDING THESE PLANS SMALL GF PResen OME  OVERHEAD ELECTRIC
8 s TRUCTION. AND FIELG-VERIFT Eucr LOCATIONS 0F all UTLLITIES. TO THE ENGINEER. ANYONE WO TAKES LUPON MIWSELF n: INTERPRETATION OUE PUBLIC UTIITY EASEMENT
B oy mscaznntlss EXIST, CONTRACTOR SHALL NOTIFY ENGINEER IMEDIATELY. GF THE GRAMINGS OR MAXES REVISIONS T0 THE SAME WITHOUT CONFERRING T POLYAYL CHL
M SEE COVER SHEET FOR UTILITY CONTACTS. ¥ITH THE DESIGN ENGINEER SHALL BE RESPONSIBLE FOR THE CONSEQUENCES vt PAVAENT
5
z 9. PRICR TO CONSTRUCTION, THE CONTRACTOR SHALL POTHOLE FOR R RANGE
& UTILITIES. PRIOR T0 INSTALLATION OF CONDUIT, THE  CONTRACTOR 3L QURING CONSTRUCTION OF THIS PROJECT, THE CONTRACTOR WL R/w  RIGHT-OF -WAY
2 SHALL POTHOLE FOR LTILITIES WHERE CONDUIT INSTALLATION SHALL ul PERFORM OAILY ELEAN-US D XCE, 0 KLL ADJACENT RWCD ROOSEVELT WATER CONSERVATION DISTRICT
M. CROSS EXISTING FACILITES. (T SHE) RosDuars MO FINSIED ONSITE ARERS SED DLAING. THE COURSE SCH  SCHEDULE
OF THIS CONSTRUCTION. S0 STORM GRAN
z 10. THE CONTRACTOR SHALL MAINTAIN AT LEAST 2 FT, CLEARANCE FROM AWCD % Skcmow
2| unuvv LINES, 4 FT. FROM ORAINAGE *V* DITCHES. AND AT LEAST 1 FT. 32.COORDINATION WITH OTHER ADJACENT PROJECTS IS REGUIRED. SALT RIVER PROECT
i CLEARANCE FROM ALL OTHER UTILITIES. SRP
33.ALL DIMENSIONS ARE TO FACE OF CURB UMLESS OTHERWISE NOTED. AT~ wers)
1L JHE CONTRACTOR SHALL REPLACE ALL LANDSCAPING AND IRRICATION FACLITIES | 1
THAT MAY BE DISTURBED O DAMAGED OURING TRAFEIC SIGNAL CONSTRUCTIS 34.CONTRACTOR SHALL MAINTAIN MININUM OSHA CLEARANCES FROM OVERMEAD tce  TEMPORARY CONSTRUCTION EASEMENT
T D e s e, O A, B CLL AT STREET DEPARTUENT AT AND UNOERGROUND F ACILITIES. TELCO TELEPHONE
B0 H3- 5405 OR NP ORMATIGN ON LOCATIONS OF IRICATION EQUIFVENT. 160 TOWN OF GILBERT
12. APPROXIMATE STATION 430 OFFSET ARE SHOWN IN THE PLLL BOX SCHEOWLE, THe B e
ONTACT TOG TRAFFIC OPERATIONS AT 14BO) 503-6910 TO v e
COORDNATE, LOCATION OF THE TRAFIC SIGNAL PULL BOXES. LEGEND
3. SKERE THE EXISTING PULL BOX 1S TO EE REMOVED AND REFLACED BITH 4 \EW PULL
S i L T e M TR T e e
STANDARD DETALLS *54, 35 AND °102. . EUUSTING SEWER LINE
E 14, ALL CONDUIT SHALL BE SCHEOULE 40 P.V.C.. UNLESS OTHERWISE NOTED, EXISTING CULVERT
E 15, INSTALLATION OF AL CONDUIT, PLLL BOXES, TRAFFIC SIGNAL INTERCONMECT, EISTING GAS LINE
i CONGUCTORS, DETECTOR LOOPS, AND DETECTOR LOOP STUB-OUTS SMALL BE TELEPHONE BURIED
5 GONE [N ACCORDANCE WITH THE TOG STANDARD DETAILS 994 THROUCH $104.
oft] ' i PO e S S DTG0 SN S il
N Al WA
2 FROM TOWN OF GILBERT. RECI R
5| PETROLEUM LN
7. TRAFIC CONTRGL SALL BE MAITADIED I\ ACCORDANCE WITH UAG € =
it SPECIFICATION 401, AND THE 2009 EDITION OF THE MANUAL ON UNIFGRM OVERMEAD ELECTRIC
vmmc CONTROL DEVICES WANDSOOK. . nPIll]NﬂBﬂ
TRAFRC SIGN s =
X 18. AL EARTHWORX CONSTRUCTION SHALL CONFORM 1O THE LATEST MARICOPA
Assmmuw  SOVERBENTS STANDARD DETALS 4ND/OR SPECIFICATIONS WIRE FENCE
5. CONTRACTOR SHALL SPONSIELE FOR THE. COORDINATION OF THE ——e=—  EXSTING CHAN LINX FENGE
1. NATION
g AT Ot (e, —~————  EXISTING BLOCK WALL GILBER
20.ENGIEER CERTIFIES THAT € MAS CONTACTED ALL INTERESTED UTILITY — —— ——  TEMPORARY CONSTRUCTION EASENENT 6 ...1 E
NES AND HAS TRANSFERRED ALL EXISTING, AND/OR PROPOSED UTILITY
e e LMD ST ofs B R SRR e he e o coE o
PLOTTED THE EXISTING AND PRGPOSED RIGHT-OF -WAY AND EASEMENT LIES. © TREE O REMAN 169

(77777 ROKVE AND INSTALL NEW SIDEWALK / ORIVEWAY
o3 EXISTING STREET LIGHT

C—— T TRV TTITT R s e eon\gaer e 1o v T\ G e o eI\ WG | g
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RWCD GENERAL NOTES

1

A
B.
c.

e

[2]

ru oo

GDIERM. CONDITIONS:
ION OF RWCD FACILITIES SHALL CONFORM TO THE LATEST RWCD

FACILITI
Ml PLAN! FACILITIES SHALL NOT BE APPROVED UNTIL POTHOLE
INFORMATION FOR CROUSSING OR PARALLEL UTILUMES, OR OTHER CONFLICTS, IS RECEWVED,
REVIEWED AND DEEMED ADEQUATE BY RWCD, POTHOLE RESULTS SHALL BE SFALED BY A
LAND SURVEYOR OR CML ENGINEER REGISTERED IN ARIZONA AND SHALL BE LOCATED BY
SHALL INU.UDE THE ELEVATIONS OF TNE
BASED ON PROJECT DATUM.

TRAFFIC CONTROL SHALL BE WITH THE NAG 401,
THE MANUAL ON UNIFORN TRAFFIC CWNDI. DEVICES, AND ‘CURRENT TRA’FC BARRICADE

BLE FOR IF AN
NDVING PERMIT N THE MARICOPA COUNTY
CDMFL“NG WITH TS RED\JIREMENTS FDQ DUST CONTROL.
0 ACTIVITY INVOLVIN( OCCUR WITHOUT PRIOR MﬂNOﬂIZAﬂG{ BY
RWCD.  THIS INCLUCES, BUT NOT UWTED TO, REMOVING THE MANHOLE LD, RIM OR ANY
DEVICE Na.DlNc THE INSTRUCTION

AND DIRT
AND

MANHOLE UD RIM IN PLACE. CONTACT RWCO'S COI
AT ABD'"A 8418 TO CDDEINATE
NOTES:

0 I.ANDSCAFE SPRINKLE!S OR WATER :umms ARE PERMITTED WITHIN 15 FEET OF ANY

'm: HouE m:ﬂs Assocvmou IS RESPONSIBLE TO MAKE REPAIRS TO LANDSCAPING
(INCLUDING TREES, GROUND COVER, GRASS, ETC) WHERE IT IS DAMAGED DURING REPARS T0
RWCD PIPE OR OTHER FACILMES.

LANDSCAPE Boumerssrmuimw AWAY FROM THE OUTSIDE OF RWCD MANHOLES,
TURNOUT STRUCTURES,

LANDSCAPE FACILITES swu.L ADHERE T0 RWCD'S UTILITY CLEARNNCE REQUIREMENTS (RWCD
DETALL 41).

cousrnucnm SEQUENCE AND RE(

ALL CONSTRUCTION ACTMITIES. 'NVOLVING. THE -MODIFCATIONS AND/OR REPLACEMENT OF RWCO
OWNED FACLITIES SHALL BE BONDED AT A FIGURE APPROVED BY THE GENERAL MANAGER.
SUCH BOND SHALL BE MADE 7O THE BENEFTT OF RWCD AND WILL NOT BE RELEASED UNTL
sucunucsum:c OR OTHER AUTHORIZED INDIVIDUAL HAS APPROVED

OMPLETENESS AND CORRECTNESS.
FOR COORDINATING mumcu DRY-UPS. CONTACT
SCHEDULE A

CONTRACTOR SHALL PROVIDE A COPY OF THE FOLLOWING TO THE RWCD INSPECTOR
BEFQRE THE PIPE IS INSTALLED.
RSUL'ISOFD-LDADTSTBN|!G’TNEP|PELD¢GTHFORW°AYWBATCH
PRODUCTION.

A CONCRETE CYUNDER BREAX ON 1% OF THE PIPE LENGTH FOR EACH DAY OF BATCH

PRODUCTION.

THE DATE OF PIPE MANUFACTURE AND CLASS OF PIPE SHALL APPEAR ON EVERY LENGTH OF
E JOSSITE, ALL PIPE SHALL HAVE A MINNUM 14 DAYS OF CURE TME

DELIVERED TQ THI
BEFORE INSTALLATION.
IT CONTRACTOR'S RESPONSIBIUTY TO LOCATE ALL UTILMES PRIOR TO EXCAVATION AND
ID QAMAGE TO SAMI ULLBIIDRSO!Z“IIDDFORM[STN‘EMIWINGM‘S
Pﬂm TO DIGGING. IF AN UNIDENTINIED UTII ENCOUNTERED ION, ALL
ACTIVITIES SHALL

THE C ENSURE NO CONSTRUCTION DEBRIS IS ALLOWED TO ENTER ANY
RWCD DITCH OR FACIUTY DURING CONSTRUCTION.
RWCD STRUCTURES ARE 1O BE POURED MONOLITMICALLY. SHOULD T BE NECESSARY TO

CONSTRUCT AN RWCD STRUCTURE USING uUL“PlE CONCRETE
BE REQUIRED TO USE AN RWCD ETHOD OF WATER STOP ON EACH STRUCTURE
THAT IS TO BE CON:

ISTRUCTED USING MUI.‘HPLZ CONCRETE POURS CONTACT RWCD'S
CONSTRUCTION INSPECTOR AT 480.748.6418 TO COORDINAT
THE CONTRACTOR SHALL REPAIR OR REPLACE ANY RM:D FACILITY (HEADWALL, PIPE, DATCH,
ACCESS ROADS, ETC.) DAMAGED DURING CONSTRI AS DIRECTED 8Y THE RWCD
INSPECTOR. THE REPNR!J) FACIUTY SHALL BE AY mr. LOCATION, ELEVATION AND GRADES
PRIOR TO COI OR AS DMRECTED.
mmmmm Elmﬂﬂ) AND PROTECTED AT ALL TIMES - BEFORE, DURING AND
CCONSTRUCTION. CONTRACTOR WILL BE REQUIRED TO INSTALL, AT A MINIMUM, TWO
(2) 2x4s VERTICALLY ON owosm: SIDES OF EACH MANHOLE TO PROVIDE IDENTIFICATION OF
WD%;MMP:_CEII CONTACT RWCD'S CONSTRUCTION INSPECTOR AT 480.748.8418 TO
ct INATE. N

RWCD GENERAL NOTES CONTD
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“TRENCH EXCAVATION, BACKFILLING

TRENCH EXCAVATION:
AND COMPACTION FOR RWCD F/ ES SHALL BF PER
MAG SPEC SECTION 601, OR AS MOOIFIED ON THE PLAN. BACKFILLING SHALL NOT BEGIN ON
ANY PIPE UNTIL THE LINE HAS BEEN APPROVED BY RWCD'S INSPECTOR. BACKFILLING SHALL
CONSIST OF ASC PLACED IN UFT DEPTHS PER MAG SPEC €01.4.2. ALL OTHER UFTS SHALL
BE A MAX OF TWO (2) FEET. ABC BACKFILL SHALL EXTEND TO TWELVE (12) INCHES ABOVE
THE TOP OF THE PIPE. COMPACTION OF THE BEDDING MATERIAL SHALL BE PER MAG SPEC
801, ‘5 'IHE TRENCH BACKFILL SHALL THOROUGHLY COMPACTED TO THE DENSITIES
THEHJNCRASSPEI’HEDINMAGSPECSDIQd WHICHEVER (S MORE
STRJNGENT MECHANICAL CONPACTION FROM THE BOTTOM OF THE TRENCH TO 1° ABOVE THE
PPESHMLBEACCOMPUS!EDBVHANDWWBEMINDEQUMTSUCNB
OR JUMPING JACK STYLE OR OTHER, AS BY THE RwCD INSPECIW
Cor MAY SUBSTOUTE 1/2 SACK CLSM PER MAG SPEC SECTION 804 FOR BACKFILL
UP TO SPRINGUNE. FHE RWCD INSFECI'DRCMAV REQUIRE THE USE OF VIBRATORY EQUIPMENT

IN CONJUNCTION WITH THE PLACI
COMP, SHALL BE N FI'RUCTURES AND AYAIIINIHUMOFW'
JW FEEI ALONG THE PIPE AND AT LOCA'HONS SPECIFIED BY THE RWCD INSPECTOR.
PARTY FOR COMPACTION TESTING SHALL BE PRESENT OUI EACKHI.UM: OF
UCTURES. COPIES OF THE COMPACHON TESI'S ARE TO BE SUBMITTED 70
YHE MU INSPECTOR AT THE CONCLUSION OF EACH DAY
U'l'lu‘l" CROSSIN
CALL THE RWCD INSPECI'OH GREG NEW, 480«76!«6"5 FRIDR T0 IIMING THE UTIUTV

CROSSING. PERMIT MAY BE REQUIRED FOR EACH UTI CROSSES RWC Ty,
PROVIOE 2 mmmnmmmmrummnmmmmmmma
EXCEPT TO PROVIDE MINDMUM 4' CLEARANCE BETWEEN ANY RWCD OPEN OITCH AND ANY NEW
UTILITY WHEN CROSSING. SUCH uTILITY mossucsmmvocwnuuummm

DIT 3
UTILITY CROSSINGS UNDER RWCD PIPELINES, DITCHES, CANALS AND

ALL UM A
NO UTILTY SHALL VAY FROM UTLITY CRDSS!NG REOUIMD"S WITHOUT WRITTEN APPROVAL

IF IJSINGANOPENCUTTRDCCH METHOD OF CONSTRUCTION, AS APPROVED 8Y RwCD,
BACKFILL TO THE SPRINGUNE OF THE RWCD PIPE WITH % SACK SLURRY WHERE MECHANICAL
COMPACTION CANNOT BE ACHIEVED, OR AS DIRECTED BY RWCD INSPECTOR.
|FmvansnncummsrouxnmmvsLssmmzn0fummcEmmzm
FACILUTIES, THE CONTRACTOR SHALL CONSULY WITH THE RWCD INSPECTOR AND THE OTHER
URUTY COMPANY FOR EVAL\]ATIM(YQ.EARME AND RELOCATION REQUIREMENTS.

AL EAD SUSPEND OVER THE RWCD RIGHT OF WAY SHALL MAVE 25 FEET
MNIIIJMWBDE}DC E.

RWCD

CALL GREG NEW AT RWCD (480.748. M!G) FOR RWCD INSPECTIONS. THE CONTRACTOR
SHALL COORDINATE DALY THE AWCD INSPECTOR RELATIVE TO WORK NGOING THAT DAY
AND UPCOMING WORK THAT REQUIRES INSPECT\ON WITHIN THE NEXT 48 HOU

' CONTRACTOR SHALL PROVIDE A SAFE TRENCH FOR THE RwCD INSPEC‘TOR To INSPECT
WORK INCLUDING SNORING AND LADDERS.
‘CONSTRUCTION STAKING LATH SHALL INCLUOE WTH
SHOWN' ON THE IRRIGATION PLANS.

HMWSTRUCTUNERIU ELEVATIONS MUST 8E VERIED DURING THE CONSTRUCTION BY
A "HUB® PLACED BY
RWCD MAY REJECT ANY PART OR PORTION W THE SUBJECT PIPE AT ANY POINT DURING THE
INSTALLAT]ON PROCESS AT TS SOLE SUCH DETERMINATION WILL BE BASED ON,

OTHER POINTS, CIJRRENTASTMSTANDAN)SFOR'IHEPIPE

PRNECT ACCEPTANCE:
THE JOB SITE, AT THE COMPLETION OF THE CONSTRUCTION, SHALL BE CLEANED OF ANY
DEBRIS OR SPOIL RESULTING FROM THE CONSTRUC"M INCLUDING REMOVAL OF
CONSTRUCTION DEBRIS FROM RWCD DITCI
THE WNER/DEWLW SHALL ACOUIRE PR]I_OR AUTHMATION FROM TNE RWCD WATER T HOLE

PRIOR T SURVEY.
DS MuST BE YAKD{ OFF BY PIPELINE CONTRACTOR. A NO—FEE M-UF 1S REQUIRED FOR
AS—BU(LT SURVEY.

OWNER/DEVELOPER SHALL PROVIDE CERTIFIED B—BU!TSFWMLOGAHON. ELEVATION
ﬁSZEOFMMDFAOUTESmmREWSPNOR RELEASING THE PROJECT

RWCD GENERAL NOTES:

RWCD'S GENERAL NOTES ARE SUBJECT TO CHANGE WITHOUT NOTIFICATION AT ANY TINE PER

WR DtSCREHON IT 1S THE CONTRACTOR'S RESPONSIBILTY TO ENSURE CONFORMANCE TO
GENERAL NOTES. CONTACT RWCD'S CONSTRUCTION INSPECTOR AT

4!07‘!6410 TO RECENE THE MOST RECENT RWCD GENERAL NOTES.

FLOOD CONTROL DISTRICT OF

MARICOPA COUNTY NOTES

1.

ALL CONSTRUCTION WITHIN FLOCD CONTROL DISTRICT
(DISTRICT) RIGHTS—OF -WAY JURISIXCTION SHALL CONFORM
TO THE LATEST MARCOPA ASSOCWATION OF GOVERNMENTS
(MAG) SPECIFICATIONS, UNLESS THE STRUCTURE INVOLVED
IS A DAM. IF THE STRUCTURE IS A DAM, SPECAL PERMIT
REQUIRENENTS WILL APPLY. DAM SHALL NEAN A

CONTRACTOR MUST 0BT/
PRIOR TO COMMENCEMENT OF
DISTRICT RIGHT~OF-WAY AND \WNTMN A COPV OF THE

PERMIT ON THE WEC! S"E

NOTFY THE DISTRCT'S msﬂwm
602-506-4727 OR 502—505—472_! AT LEASI M HOURS
PRIOR TO ANY WORK BEING PERFORMED N

DISTRICT'S RIGHTS—O0F —WAY.

s
RESPONSIBLE FOR LOCATING AND PROTECTING ALL
UNDERGROUND UTILIMES.
AL CD\IPMmON AND BACK FLL WITHIN THE DISTRICT'S
RIGHT-OF -WAY SHALL CONFORN 10 THE LATEST NAG
SPECIFICATIONS UNLESS STIPULATED OTHERWISE IN THE
DISTRICT'S PERWIT.
ANY DAMAGE TO DISTRICT'S STRUCTURES, EQUIPMENT,
MATERALS, VEGETATION AND/CR PROPERTY SHALL BE
REPLACED ANO/OR REPAIRED IN—KIND TO THE
SATISFACTION OF THE DISTRICT.

Tnomes SN T TRV TR W . T
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Town of Gilbert Project TS169 ' Special Conditions
Pecos Road Conduit Installation 05-21-13

SPECIAL CONDITIONS

The work described herein and shown on the Plans for this project shall be performed in
accordance with the Town of Gilbert Public Works and Engineering Standards and
Details (March 2005) with revisions through 2012, Maricopa Association of
Governments (MAG) Uniform Standard Specifications and Uniform Standard Details for
Public Works Construction, 2012 Edition and all supplemental revisions, applicable
ADOT Standard Specifications for Road and Bridge Construction, 2008 Edition,
applicable-:ADOT Standard Details, applicable RWCD Standard Specifications and
Details, and additional Special Conditions that follow.

" In the event a conflict exists on the plans or between the plans and referenced
specifications or these construction special conditions, the order of precedence shall be
as follows: :

Addenda

The Special Conditions for Construction

Town of Gilbert Construction Contract General Conditions

The Project Plans

Town of Gilbert Standard Specifications and Details

Maricopa Association of Governments (MAG) Uniform Standard Specifications
and Details for Public Works Constructfon 2012 Edition and all supplemental.
revisions

2009 Manual on Uniform Traffic Control Devices (MUTCD) with Supplements
Roosevelt Water Conservation District Specifications and Details

ADOT Standard Specifications for Road and Bridge Construction (2008) and
related Details

OUhWN=

© o~

LOCATION OF THE WORK:
Roadway improvements are located along the followmg roadways in or near the Town
of Gilbert, Maricopa County, Arizona:

- Pecos Road; Greenfield Road to East Maricopa Floodway
Sections 34, 35 and 36, Township 1 South, Range 6 East:
Sections 1, 2 and 3, Township 2 South, Range 6 East

PROPOSED WORK:

The work consists of installing interconnect conduit and pull boxes at locations along the
Pecos Road corridor to complete a continuous system for installation of future fiber optic
cables. Conduit will cross the RWCD canal by being encased in the concrete sidewalk
and across the East Maricopa Floodway by hanging conduit from the bridge under deck.
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Town of Gilbert Project TS169 Special Conditions
Pecos Road Conduit Installation 05-21-13

CONTRACT STANDARD SPECIFICATIONS AND DRAWINGS:

The following Standard Specification and Standard Drawings referenced in the
project contract documents are required for construction of this project:

MAG Uniform Specifications and Details for Public Works Construction, 2012 Edition,
and any supplemental Revisions.

ADOT Standard Specifications for Road and Bridge Construction, 2008 Edition.

ADOT Signing and Marking Standard Drawings (M, S, and C-Standards), 2002 Edition
with Revisions

Town of Gilbert-Public Works and Engineering Standards and Details, March 2005, and
Revisions through 2012.

Manual on Uniform Traffic Control Devices (MUTCD), 2009 Edition.

The following conditions or items are not considered for separate measurement
or payment and are therefore considered incidental to an item to which it is
closely associated.

WORKING HOURS:

Work on this project shall not begin before 6:00 a.m. and shall conclude prior to 7:00
p.m. each weekday unless otherwise approved by the Town. Work located within
‘existing roadways shall not begin before 8:00 a.m. and shall conclude prior to 3:30 p.m.
each weekday unless otherwise approved by the Town. Work at times other than those
specified will be considered by the Town subject to the duration and type of activity
proposed and the resulting impact on adjacent residential and commercial areas.

If the Contractor is permitted to work between the hours of 7:00 p.m. and 6:00 a.m., the
Town will determine what measures the Contractor will be required to make to inform
the affected public.

Hours for hauling operations shall be subject to approval by, and if necessary, permits
from the Town of Gilbert and Maricopa County and other applicable municipalities, in
accordance with local ordinances.

NOISE MITIGATION

The Contractor is responsible for any construction noise mitigation measures needed to
meet the noise ordinances of Town of Gilbert and Maricopa County.
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COORDINATION AND MAINTENANCE OF TEMPORARY TRAFFIC CONTROL.:
The Contractor will be responsible to furnish, erect, maintain and remove all temporary
signs that, in the opinion of the Construction Manager,.are necessary to warn, regulate
and guide traffic adequately between projects. Compensation for this work shall be
considered included in the bid item price for Maintenance of Traffic.

SCHOOL ACCESS REQUIREMENTS:

The Contractor shall maintain accessibility to schools and school bus routes during
school hours. The Contractor shali notify the school principals and the school district
representatives at least two weeks prior to any restrictions, including intersection -
restrictions at Higley High School and Higley Center for the Performing Arts. Contractor
shall restore full access at the intersections as soon as possible.

"FIELD STAKING OF TEMPORARY CONSTRUCTION AND DRAINAGE
EASEMENTS:

Prior to commencement of any field removal or construction activities, the Contractor
shall provide stakes, lathe, paint, tape or combination thereof to clearly define the limits
of the Temporary Construction-Easement (TCE) within the East Maricopa Floodway as
shown on the project plans. The cost of the access permit / TCE is approximately $800 .
and will be the responsibility of the Contractor to obtain. Compensation for this work
shall 'be considered included in the bid item price for Construct|on Stakes, Lines and
Grades.

BUSINESS, UTILITY FACILITIES AND PRIVATE PROPERTY ACCESS:

Emergency vehicle, postal delivery, school bus routes, and driveway accesses to
businesses, utility facilities, and private property shall be maintained at all times. Short-
term closures may be permitted subject to prior approval by the Construction Manager
and property owner. Contractor shall-notify property owners five calendar days in
advance of any construction on driveways or streets that result in lane restrictions.or
closures.

At the direction of the Construction Manager, flaggers may be required when Contractor
is working at or restricting any of the drlveways for businesses or private property

~ access. Open for business directional signing that may be required, as directed by the
Construction Manager, for business access shall-be in conformance with the applicable
Town standards:.

No direct payment will be made for maintaining access to businesses and private
property during construction. Costs for th|s work shall be considered included in the total
‘bid price for the project.

IRRIGATION:

Existing RWCD and private irrigation facilities shall remain in- place and be operational
at all times. Conduits shall be installed to avoid these facilities and to satisfy RWCD
separation requirements. Where the proposed interconnect conduit crosses existing:
RWCD facilities, the crossing shall be potholed to determine RWCD's exact horizontal

W:\Transportation\Gilbert\Pecos Road over EMF\Eng\Specifications\FinahTS169 - Final Specs May 2013.doc



Town of Gilbert Project TS169 Special Conditions
Pecos Road Conduit Installation ‘ ' 05-21-13

and vertical location prior fodirectional drilling, trenching or jack and bore operations.

SHORING:

Shoring may be required for certain trenches related to work shown on the project
plans. The Contractor shall be responsible for determining the exact limits and locations
of any required shoring. Shoring shall be installed in accordance with all applicable
Federal, State and Local safety requirements. No direct payment will be made for
shoring, costs for this work shall be included in the total bid price for the project.

SAW CUTTING:

Asphalt and concrete saw cuts may be required to install the conduit system. Saw cut
lines may be subject to change by the direction of the Construction Manager to best fit
the conditions found in the field. Saw cuts shall be made a minimum depth of 1’2" and in
all cases deep enough to insure a neat vertical joint. No measurement or payment will
be made for saw cutting. The cost shall be included in the respective price for bid items
to remove and replace asphalt or concrete.

POWER LINES:

There are underground and overhead power lines within the project limits. All work at or
in close proximity to said lines shall be performed in accordance with all Federal, State,
and local laws and regulations, including but not limited to:

A Arizona law regarding "Underground Facilities" (A.R.S. 40-360.21, .22,
.24, .26 and .28).

B. Arizona law regarding "High Voltage Power Lines and Safety Restrictions"
(A.R.S. 40-360.41 - .45). ‘

C. The Occupational Safety and Health Administration.

D. The National Electric Safety Code.

PERMITS:
Contractor is responsible for obtaining all necessary permits from appropriate governing
agencies and paying applicable fees prior to starting such construction activities.
Governing agencies could include Maricopa County Department of Transportation
(McDOT), Flood Control District of Maricopa County (FCDMC), Roosevelt Water
Conservation District (RWCD) and Town of Gilbert (TOG). Samples of permits could
include:

a) dust control

b) storm water pollution control

¢) traffic control

d) work within RWCD right-of-way

e) at each RWCD crossing

f) land use to install interconnect conduit across the EMF

g) temporary access to the EMF for construction purposes
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EAST MARICOPA FLOODWAY: '

The Contractor shall conduct all work within the established TCE’s and minimize
disturbance to the EMF. Stockpiling of material within the EMF will not be allowed, all
equipment and material shall be removed from the EMF on a daily basis unless
otherwise approved by the Construction Manager. Contractor shall take precautions to
avoid removing or killing the grass within the EMF. If grass is removed or killed,
Contractor shall reseed areas in accordance with County requirements as provided by
the County’s inspector. The cost to reseed damaged areas will be at the Contractor’s
expense.
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MAG Uniform Standard Specifications are hereby modified to more accurately
conform to the needs of this project as follows:

MAG SECTION 101 ABBREVIATIONS and DEFINITIONS

101.2 DEFINITIONS AND TERMS: ENGINEER: is modified to add “Construction
Manager” as a duly authorized representative.

101.2 DEFINITIONS AND TERMS: add the following terms:
TOWN: the Town of Gilbert
TOG: the Town of Gilbert

MAG SECTION 105 CONTROL OF WORK

105.6 COOPERATION WITH UTILITIES: is modified to add:

The location of underground and overhead utilities as shown on the plans is based on
the best available information gathered from as-builts, field visits, and existing Blue
Stake markings. The Contractor shall not assume that this represents an exact location
of the indicated utility or that all utilities are shown. No guarantee is made to the
accuracy of the location shown on the plans or found in the as-builts. It is the
responsibility of the Contractor to verify and determine the exact location of all utilities.

The foIIowihg utilities are expected to be located within the limits of this project:

Utility Contact Phone Number
Century Link Communications Esther Medina 480-764-4474
Cox Communications Juris Drigants 623-694-1974
Salt River Project Power Noelle Waterman 602-236-0416
Southwest Gas Gene Florez 480-730-3841
Kinder Morgan D.R. Quinn 714-560-4400
Town of Gilbert—Sewer Mark Horn 602-503-6420
Town of Gilbert-Reclaimed Water Brian Quill 480-503-6475
Town of Gilbert-Water - Joe Ferrato 480-503-6485
City of Mesa Bill Fick 480-644-2515
Flood Control District of Maricopa Shelby Brown 602-506-4583
County
Roosevelt Water Conservation Brad Strader 480-988-9586
District (RWCD)

105.6.3 CenturyLink Communications:
CenturyLink has existing facilities within the Pecos Road corridor that are not
anticipated to be in conflict.

105.6.4 Cox Communications:

Cox Communications has existing facilities within the Pecos Road corridor that are not
anticipated to be in conflict.
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105.6.5 RWCD:

RWCD has an existing concrete box culvert under Pecos Road just west of the EMF.
The proposed interconnect conduit will be encased in concrete driveways and sidewalks
above the existing box culvert. The proposed interconnect conduit crosses RWCD pipes
in two separate locations. RWCD irrigation pipes shall be potholed at each of the
crossings to determine the exact horizontal and vertical locations prior to directional
drilling, trenching, and jack and bore operations. All crossings shall meet the
requirements shown on plans, including RWCD Detail 41.

Contractor shall keep one driveway open at all times for RWCD operations. Contractor
shall coordinate RWCD access closures during construction with RWCD Construction
Inspector (480) 748-6416.

105.6.6 Salt River Project Power:

Salt River PrOJect has existing facilities within the Pecos Road corridor that are not
anticipated to be in conflict. Contractor shall determine the exact locations of existing
facilities and protect in-place. The following are approximate SRP existing facility
locations within the proposed improvement limits of the project:

Sht | Station/Offset Facility

C-1.1 | Detail X on plans | 1-2 %" Conduit crossing Pecos Road at approx. 655’
| East of Los Gatos centerline

C-1.2 | Detail Y on plans | 12-3” Conduits encased

1 -4” Conduit encased (SRP Communication)
Crossing Pecos Road at approximately 85’ East of
Recker Road centerline

C-1.2 | Detail Y on.plans' | 3-3” Conduits not encased crossing Pecos Road at
approx. 470’ East of Recker Road centerline

C-1.2 | Detail Y on plans | 1-2 %" Conduit and Junction Boxes abandoned

| approximately 58 North of Pecos Road centerline

105.6.7 Southwest Gas (SWG)
Southwest Gas has existing facilities within the Pecos Road corridor that are not
anticipated to be in conflict.

The construction plans show grading and drainage over existing natural gas pipelines.
Exact location and elevation of the gas lines are not available except through potholing.
Contractor is hereby made aware that SWG does not provide depth information on its
natural gas facilities.

For actual up-to-date utility locations, call Blue Stake Center at 602-263-1100 or 1-800-
782-5348. Minimum cover over mains is 36". Any underground facility installed must
have at least 12" face to face clearance at the point of crossing.
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SWG system has pipeline valves, line locating stations, test points and underground
vaults each with protective vaive box lids and vault manhole covers. These must remain
flush with the existing ground. Under U.S. Dept. of Transportation’s Pipeline Safety
Regulations and Southwest Gas operating procedures, these facilities are required to
be accessible at all times.

SWG will paint yellow all protective valve box lids and vault manhole covers. It will be
the responsibility of the Contractor to make sure these are protected during
construction. The Contractor will be responsible for adjustments to all valve box lids and
vault manhole covers due to grading and paving per MAG Section 345 and MAG Details
391.1/391.2. Contact SWG Construction at Tempe Operations 480-730-3670 for
coordinating work and inspections. For emergencies, call 602-271-GASS (4277).

Once mechanical trenching is in progress, Contractor shall not attempt to trench within
two feet of a gas pipe. This trenching shall be done by hand in order to prevent any
damage to the gas pipe. In the event Contractor should "hook" or otherwise strain a gas
pipe while excavating, a call should be placed immediately to 1-800-528-4277 or 911.

Even though there may not be any apparent damage, the strain may have damaged the
wrap or a portion of the buried pipe or fittings at other locations causing a leak in the
surrounding area. If a steel facility is exposed and the pipe coating is found to be in
need of repair, contact 602-271-4277 so a crew can be dispatched to rewrap the pipe.
This is a service provided by SWG at no cost to the Contractor so that we can monitor
our steel facilities and minimize the possibility of corrosion. |

When the excavations are complete, all exposed gas pipes should be proteéted. If the
trench is more than three feet wide, the pipe must be supported in a manner where the
supporting material does not damage the pipe or its protective wrapping.

SWG requires both 6" of bedding and 6" of shading consisting of sand or material free
of rocks and able to pass through a 3/8" screen when backfilling around their pipe lines.
This will provide a firm support under the facility and prevent damage to the pipe or pipe
coating from the backfilling operation. Do not drop backfill directly over the gas pipe.
During the compaction process, use extra care when directly over the gas pipe in order
to avoid any damage.

105.6.8 Town of Gilbert:
The Town has reclaimed waterlines, sewer lines, and water lines that are not
anticipated to be in conflict with the proposed improvements.

105.6.9 Kinder Morgan:
Kinder Morgan has existing facilities within the EMF that have been abandoned.

105.6.10 City of Mesa:
The City of Mesa has existing facilities within the Pecos Road corridor that are not
anticipated to be in conflict, including a 42" reclaimed water line with pump out
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manholes. The City has a project that will be installing a 36" wastewater line that
connects to the existing 66" wastewater line along the west bank of the EMF and
continues east along the south side of Pecos Road to approximately 100" east of the
EMF where it crosses Pecos Road to the north and then continues east to Power Road.
No conflicts are anticipated with the Mesa project.

105.8 CONSTRUCTION STAKES,'LINES AND GRADES: is deleted in its entirety and
replaced with the following:

Contractor shall be responsible for creating red-lines for “As-Built” record drawing
preparation. All alterations from the plans must be approved by the Construction
Manager prior to the work being done and subsequently documented on as-built
drawings. The Contractor shall keep accurate data and field notes as construction
progresses for.preparation of the “As-Built” drawings. Contractor shall submit redlined
drawings to the Construction Manager for preliminary review. Contractor shall make all
corrections required and resubmit a new copy to the Construction Manager for review
and approval. Final payment will be made upon Construction Manager’s acceptance of
the redlined “As-Built” drawings. These final red-lined “As-Built" drawings must be
prepared by a licensed Arizona Land Surveyor.

Contractor shall furnish all materials, personnel, tools, and equipment necessary to

- perform all surveying, construction staking, and establishment of all excavation '
boundaries. Contractor shall furnish sufficient construction stakes, lines, and grades to
accomplish the work as indicated on the plans. Contractor shall establish horizontal and
vertical controls and establish secondary points and/or benchmarks for construction.
The control point verification process shall include locating and making ties to all section
lines and roadway monuments in the vicinity of the proposed work. Included in this
work shall be all calculations required for the satisfactory completion of the project in
conformance with the plans and these specifications. Contractor shall stake the
Temporary Construction Easements within the East Maricopa:Floodway to ensure all
work remains within the easement limits. The work shall be done under the direction of
a registered professional engineer or a registered land surveyor employed by the
contractor. The crew chief shall be NSPS Certified Level lli, NICET Certified Level i,
or a registered Land Surveyor-in-Training. A minimum of 50 percent of the survey crew
shall be either NSPS Certified Level Il or NICET Certified Level Il.

. The Contractor shall carefully preserve all construction stakes, reference points and
other survey-points, and in the case of their loss or destruction, shall replace them at the
direction of the Construction Manager. Wooden lath or stakes used during construction
shall be removed as part of the project's final clean up.

The Contractor shall furnish all traffic control, including flagging for survey and staking
operations. Traffic control devices and procedures for construction surveying shall be in
accordance with the requirements of the MUTCD.
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Prior to beginning any survey operations, the Contractor shall furnish to the
Construction Manager, for approval, a written outline detailing the method of staking,
marking of stakes, grade control for various courses of materials, referencing, structure
control, pavement markings, and any other procedures and controls necessary for
survey completion. A part of this outline shall also be a schedule which will show the
sequencing of the survey and layout work, throughout the course of the contract, listing
a percentage of completion for each month.

105.8.1 MEASUREMENT:

-Measurement for construction staking and preparation of red-lines for as-builts will be
measured as a single complete unit of work on a lump sum basis under the bid item
Construction Stakes, Lines and Grades. The work shall include all materials,
equipment, tools, and labor necessary to facilitate construction, documenting existing
control, and existing monuments.

105.8.2 PAYMENT:
Payment for Construction Stakes, Lines and Grades will be by the lump sum and will
be made as follows:

The approved schedule showing the sequencing and percentage of the survey and
layout work shall be the basis on which monthly progress payments shall be made. The
schedule shall be subject to periodic review, at the request of either party, if the survey
and layout work lags or accelerates. If necessary, the schedule shall be revised to
reflect changes in survey and layout progress. When approved, the revised schedule
will become the basis of payment. Final payment will not be made until the Contractor’s
as-built red-line drawings are received and approved by the Construction Manager.

105.10 INSPECTION OF WORK: is modified to add: -

The Contractor is advised that existing irrigation facilities. that need to be crossed by
proposed improvements will be monitored and inspected by RWCD's inspector to venfy
compliance with their requirements and standards.

MAG SECTION 106 CONTROL OF MATERIALS

106.2 SAMPLES and TESTING of MATERIALS: is modified as follows:
In the first sentence of second paragraph, substitute The Contractor for the words “..
Contracting Agency...".
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MAG SECTION 107 LEGAL-REGULATIONS AND
RESPONSIBILITY TO PUBLIC

107.2 PERMITS: is modified to add: ,
This project is subject to the Arizona Pollutant Discharge Elimination System (AZPDES)
requirements under the Environmental Protection Agency (EPA) National Pollutant
Discharge Elimination System (NPDES) program as administered by the Arizona
Department of Environmental Quality (ADEQ). Under the conditions of a permit, the
- Contractor shall be designated as co-permittee (with the Town of Gilbert), and shall be-
responsible for providing necessary materials, taking appropriate measures to ensure
removal of additional sediment generated in storm water runoff from the project (relative
to pre-project sediment levels); and completing the following documents:
e Storm Water Pollution Prevention Plan (SWPPP) for the project, including a
certification-of-compliance form
e Notice of Intent (NOI) to be covered under AZPDES, including certification of
signature - .
¢ Notice of Termination (NOT) of coverage under AZPDES (upon project
completion)

All Subcontractors must comply with AZPDES requirements under the supervision of
the Contractor, and shall submit-a completed, signed subcontractor certification form,
thereby designating themselves as co-permittees. The SWPPP shall be subject to
approval by the Construction Manager prior to implementation. The SWPPP shall be
kept at the project site at all times, and the final SWPPP shall be retained by the
Contractor for three (3) years following project completion and final acceptance.

The Contractor shall submit a completed, signed NOI form (including signed
subcontractor certification forms) to the Town’s Engineering Department, no later than
the Pre-Construction meeting. The Town will attach these forms to its own completed
NOI form, and submit the package to ADEQ at least 48 hours prior to the proposed
Notice to Proceed date. The Town will send copies of the final submittal for distribution
to the Contractor, the Engineering Department, and the Arizona Department of
Environmental Quality (ADEQ) Storm Water Coordinator.

Failure by the Contractor (or any applicable subcontractors) to submit the NOI form and
certification by the time of the Pre-Construction meeting, or to promptly make revisions
to those forms as requested by the Town, which leads to delays in attaining ADEQ
requirements will result in postponing the start of construction. The Contractor will not
be entitled to any additional compensation for costs resulting from such delay.

The NOI shall be posted at the construction site along with the SWPPP. No construction
activities shall begin until all applicable storm water pollution control devices are in
place. Any additional work caused by the Contractor’s (or subcontractor’s) failure to
properly implement the SWPPP will not be compensated. In addition, the Contractor
shall keep a copy of the STORM WATER BASELINE CONSTRUCTION GENERAL
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PERMIT COVERAGE NOTICE received from ADEQ (after submittal of the NOI) at the
job site at all times.

All SWPPP reports required under this contract shall be available to the public in
accordance with requirements of the Clean Water Act—Section 308(b). The Contractor
shall make plans available to the public upon a request from either the EPA or ADEQ.

No conditions of the AZPDES or the SWPPP shall release the Contractor from any
responsibilities or requirements under other environmental statutes or regulations.
Asphalt plant and concrete plants (including module plants) require separate AZPDES
industrial permits.

Upon completion and acceptance of the work performed by a co-permittee, either the
Contractor or other subcontractors shall absolve such subcontractor of any involvement
in, or responsibility for, subsequent AZPDES violations on the project. Upon total project
completlon acceptance, and de-mobilization, the Contractor shall submit a completed,
signed NOT form to the Town. The Town will attach its NOT form, and submit the final
package to EPA, ADEQ, and other Town departments, thereby terminating all AZPDES
permit coverage for the project. Necessary forms for the NOI, NOT and the draft
SWPPP are available through the Town.

As a minimum, the Contractor shall inspect all storm water pollution control devices on
the project on a monthly basis, and following each rainfall of 0.50" or more (as
measured at the nearest Flood Control District of Maricopa County rain gauge, or
approved on-site rain gauge). The Contractor is also encouraged to inspect devices
following rainfalls of less than 0.50", as it is the Contractor’s responsibility to ensure the
proper operation of each device. The Contractor shall maintain a record of each
inspection. No other separate measurements or payments will be made relative to
SWPPP items.

107.2.1 BEST MANAGEMENT PRACTICES:

Implementation of “Best Management Practices” (BMP's) to reduce storm water
pollution shall be undertaken by the Contractor on a muilti-tiered, most cost-effective
approach. The Contractor shall utilize the lowest-cost acceptable BMP available to
address each type of potential storm water pollution situation encountered on the
project. Should this prove ineffective in resolving a storm water pollution problem,
additional, higher-cost BMPS may need to be practiced, upon approval by the Town.
Multi-tiered BMP approaches to construction operations might include:

ROADWAY SUBGRADE EXCAVATION:

1. Tier | — The excavated area may create a temporary area that retains storm water
runoff. This may provide adequate control of runoff preventing sediment from leaving
the site. Draining the excavation area by pumping or other methods shall utilize filter
fabric or other filtering methods to remove sediment before leaving the site or entering
the storm drain system.
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2. Tier Il — Catch basin inlet protection (utilizing filter fabric, gravel, etc.) may be
necessary should Tier | controls prove inadequate. Care shall be exercised to ensure.
that Tier || BMPs do not result in flooding adjacent properties.

OPEN PIPELINE TRENCHES

1. Tier I = An open trench itself may act as a temporary retention area. The Contractor
shall provide a low-cost, readily-installed/removable temporary device on the open end
of the pipe to prevent sediment-laden storm water from entering the pipe. This may
consist of a temporary “plug” incorporating filter fabric, a temporary weir, or other device
capable of removing sediment before allowing storm water to enter the pipe. Care must
be taken to prevent damming of runoff waters in the excavation that could result in
“floating” the pipe.

2. Tier Il = If Tier | protection does not prove satisfactory, the Contractor may need to
install straw bales, sandbag berms, or temporary diversion dikes around the perimeter
of the open evacuation to prevent sediment-laden storm water from entering the open
excavation. Due to installation/removal time, such devices need only be installed during
periods of likely: precipitation and runoff. Earthen dikes are preferred alternates, due to
ease of installation and removal. Care must be taken to ensure that runoff is not blocked
causing adjacent properties to flood.

BACKFILLED PIPELINE TRENCHES:

1. Tier | - As with roadway subgrade excavations, pipeline trenches which have been
backfilled but not yet paved may be several inches lower than adjacent paved areas,
and may act as temporary retention areas. :

2. Tier Il - If the “retention” provided by the backfilled area does not prevent sediment-
laden runoff from leaving the excavated area, perimeter controls such as silt fence,
straw bales, sandbag berms, or gravel filter berms may need to be installed around the
downstream edges of the backfilled area. As with open trenches, the selection of the
appropriate measure, extent of its application, and time period during which it is needed
will be dependent upon cost, site conditions, ease of installation/removal, and likelihood
of precipitation/runoff. Care must be taken to ensure that extra storm water runoff is not
diverted onto adjacent properties.

An acceptable storm water control method is limiting the amount of area disrupted and
therefore reducing sediment-laden storm water runoff at any one time. Should such
project phasing prove necessary due to the failure of other BMP’s, the Contractor shall
revise his construction activities accordingly, at no additional cost to the Town.

Standards for installing and operating the above BMP’s are provided in the‘FIood
Control District of Maricopa County “Drainage Design Manual for Maricopa County,
Arizona, Volume lli, Erosion Control”.
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107.2.2 MEASUREMENT:

Measurement for all work associated with obtaining, implementing, monitoring and
closing out said permit will be measured on a lump sum basis under the bid item Storm
Water Pollution Prevention Plan. The work shall-include all materials, equipment and
labor necessary to install, maintain, and remove the storm water pollution prevention
items.

107.2.3 PAYMENT:
Payment for Storm Water Pollution Prevention Plan will be by the lump sum and will
be made as follows:

" The approved schedule showing the sequencing and percentage of storm water
pollution prevention-items required shall be the basis on which monthly progress
payments shall be made. The schedule shall be subject to periodic review, at the
request of either party, if the need for storm water pollution prevention items lags or
accelerates. If necessary, the schedule shall be revised to reflect changes in
construction that impact the use of these items. When approved, the revised schedule
will become the basis of payment. Final payment will not be made until the Contractor
has removed all-temporary pollution prevention items to the satisfaction of the
Construction Manager.

107.15 PUBLIC INFORMATION AND NOTIFICATION: is hereby added to the MAG
specifications:

107.15.1 DESCRIPTION:
The Contractor shall implement a community relations program for this project,
including, but not be limited to:

a. Documenting existing conditions where construction will occur prior to starting
construction.

b. Personal contact information with residents and businesses prior to major lane
closures or trenches left open over night.

C. Attending special meetings as required by the Construction Manager.

The Contractor shall use these or other means to inform the local citizens, businesses,
and Town officials of necessary operations which create high noise levels, street
closures, detour locations, haul route and material delivery routes, hours of

- construction, disruption of school bus routes, ma|I delivery or emergency vehicle access
or disruption of utility services.

Disruption to utility services shall be avoided. Safety is the principal concern at all times.
Anticipated utility disruption shall be kept to a minimum and proper 2-day advanced
notification provided.

The personal contact number for the project will be supplied by Contractor. The contact
number is intended to be used to respond to emergenmes that may arise during off-
work hours.
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107.15.2 EXISTING SITE CONDITIONS:

Prior to starting construction, the Contractor shall document existing conditions where
construction will be occurring. Acceptable documentation shall be a video-recorded
tape, supplemented with digital photographs. The videotape shall not be made from a
moving vehicle. One (1) copy of the documentation package shall be given to the
Construction Manager.

107.15.3 MEASUREMENT:
No separate measurement will be made for Public Notification and Information, the cost
thereof shall be included in the unit prices bid for other contract items.

- MAG SECTION 109 MEASUREMENTS and PAYMENTS

109.1 MEASUREMENT OF QUANTITIES: is modified to add:

The Town of Gilbert Controlied Allowance bid item shall be utilized at the discretion of
the Town for the completion of unspecified work not covered by other bid items.
Authorization for Work under this bid item shall be made by the Construction Manager
prior to the start of such work. All bidders shall incorporate the amount pre-entered in the
bid proposal and shall include the same in the total amount bid for this project. Payment
for work completed under this bid item shall be made based on the Construction
Manager's approved methods of unit of measure and unit of payment.

109.10 PAYMENT FOR MOBILIZATION/DEMOBILIZATION: is modified to add:
Measurement and payment for Mobilization/Demobilization will be as a Lump Sum
which includes compensation to the Contractor for expenses to set up marshalling
yards, to relocate equipment to and from the project site, and to perform final cleanup.
Payment shall be compensation in full for all related items and all incidental work not -
specifically covered in other pay items. The Town shall compensate the Contractor for a
one time, round trip mobilization/demobilization of the contractor's personnel equipment,
supplies and incidentals, establishment of a marshalling yard, and other facilities
required for the performance of the work on the project, as well as preparatory work and
operations prior to the commencement of the work on the project site.

Payment, measured as provided above, will. be made at the contract lump sum price as
a single complete unit of work. Payment shall be'made in two equal portions. The first
payment shall be paid'with the CONTRACTOR'S initial billing and shall be made for %2
of the total line-item price. The final payment shall be paid as part of the final payment
due the CONTRACTOR once the project has been accepted as complete by the Town.
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SECTION 230 DUST PALLIATIVE APPLICATION

230.8 MEASUREMENT: is deleted and replaced by the following:

No measurement will be made for dust palliative application. Such materials, equipment
and labor are considered incidental to trenching, directional boring, preparation of
subgrade for driveway and sidewalk replacements, and other contract bid items.

230.9 PAYMENT: is deleted and replaced by the foIIoWing:
No separate compensation will be made for dust palliative materials or application.

'SECTION 340 CONCRETE CURB, GUTTER, SIDEWALK,
SIDEWALK RAMPS, DRIVEWAY AND ALLEY ENTRANCE

340.2 MATERIALS: Delete the first paragraph and replace with the following:
All concrete shall be class A uniess otherwise noted. Concrete shall conform to.the
requirements of Section 725.
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SECTION 401 TRAFFIC CONTROL

401.1 DESCRIPTION: is modified to add:
Traffic control shall be in accordance with The Manual on Unlform Traffic Control
Devices (2009 Edition) & Supplement Part 6.

The Contractor shall designate an employee other than the superintendent to be the
Traffic Control Supervisor (TCS) responsible for implementing and maintaining the
approved Traffic Control Plans (TCP). This employee will have access to all emergency
numbers, barricade company contacts and coordination with the Construction Manager.
This individual will also hold current certification as a Traffic Control Supervisor issued
by American Traffic Safety Services Association (ATSSA) or equivalent. The TCS shall
- maintain-a-daily log of work zone conditions by date and time. Such log shall be stored
on-site and be available to Town of Gilbert representatives. Items which should appear
in the daily log include: if the site had been checked before or after each work day, if
any maintenance of devices or temporary alterations were conducted, by whom, any
evidence of accidents or device damages.

The maximum posted speed through a restricted construction zone shall as directed by
the Town Traffic Engineer.

The Contractor shall provide and maintain all necessary traffic controls, to protect and
guide traffic for all work in construction areas.

The Contractor shall maintain all existing traffic signs erect, clean and in full view of the
intended traffic at all times throughout the project. If any signs interfere with
construction, the Contractor shall notify the Construction Manager so that appropriate
permission can be given to the Contractor to remove said signs. Signs will be stored in
a safe environment so that the integrity of the sign can be maintained until the sign can
be reset. The Contractor shall be responsible for having all temporary traffic control
signs installed and maintained during construction.

All existing driveways and access to businesses, residences, alleys, parking lots, utility
facilities andprivate property shall be maintained at all times. Short-term closures may
be permitted subject to notification to the owner seven calendar days in advance of the
proposed closure and the approval of the Town of Gilbert's Traffic Engineer and
Construction Manager. At the direction of the Construction Manager, flaggers will be
required when the Contractor is working at or restricting any of the driveways for
business or private property access. Signing that may be required, as directed by the
Town of Gilbert's Engineer, for business access shall be in conformance with the
applicable standard for the Town. No direct payment will be made for maintaining,
access to businesses and private property during construction. Costs for this work shall
be considered as included in the respective bid items.
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- The Contractor shall be required to provide a uniformed off-duty Town of Gilbert police
officer to assist with traffic control whenever work is occurring within 300’ of an activated
signalized intersection or traffic in any one direction is restricted to one lane
approaching an activated signalized intersection or at other locations if it should become
necessary to improve safety or congestion in the opinion of the Town Traffic Engineer.
The Town Traffic Engineer may require that additional off-duty police officers be placed
at surrounding signalized or non-signalized intersections to assist with traffic during
construction outside of those required in the Traffic Control Plan. The Contractor must
provide evidence of workmen’s compensation coverage before any officer will be
permitted to work. The Contractor must arrange for a police officer five business days in
advance of planning construction activities by calling the Town’s off-duty Police request
line at 480-635-7194.

All traffic flaggers used on the project must be ATSSA (American Traffic Safety Services
Association) certified or approved equivalent, or an off-duty Town of Gilbert police
officer when approved as called out below. When construction activities take place
within 500 feet of a non signalized intersection during peak weekday hours of 6 to 9 AM
and 3 to 6 PM, and traffic lanes are restricted or lines of sights are obstructed by the
work, a uniformed. Town of Gilbert police officer shall be present for all construction
activities or as directed by the Town'’s Traffic Engineer.

The Contractor shall prepare traffic control plans for the project and submit them along
with the Traffic Engineering Permit Application for review and approval at least seven
(7) working days before the pre-construction conference to the Town Traffic
Department. The Town can take up to 20 days to review the plan then an additional 10
days to notify the traveling public of the road restrictions associated with the TCP. The
TCP shall include all items necessary to safely control traffic in an around the work
area, and address how local access to adjacent properties will be handled in
accordance with the specifications herein. Any changes to the traffic control plan during
construction shall be submitted to the Town’s Traffic Engineer for approval at least
seventy-two (72) hours before implementation.

The Contractor is responsible for maintaining accurate dates on all traffic control signs
placed on the project.

MAINTAINING TRAFFIC:
The Contractor is required to maintain one lane of traffic in each direction of travel at all
times and left and right turns at existing intersections.

Short-term lane restrictions are permitted during weekends and weekday off-peak traffic
periods subject to approval of the Town. Weekends are defined as Saturday morning at
2 a.m. until Monday morning at 2 a.m. Weekday off-peak periods are defined as times
outside of 6 a.m. to 9 a.m. and outside of 3 p.m. until 7 p.m. If the Town approves short-
term lane restrictions, the Contractor shall be required to maintain at least one lane
open in each direction at all times.

21
W:Transportation\Gilbert\Pecos Road over EMF\Eng\Specifications\Final\TS169 - Final Specs May 2013.doc



Town of Gilbert Project TS169 _ Special Conditions
Pecos Road Conduit Installation ' 05-21-13

NOTIFICATIONS

The Contractor shall inform all agencies affected by the pro;ect work of the construction
schedule, traffic restrictions and detours. The notification shall include but not be limited
to the following: emergency services, Gilbert Sanitation, Gilbert School Districts, Postal
Service, and other agencies as required. All coordination shall be completed and
documented in writing to the Town Traffic Engineer. Copies will be provided to the
Construction Manager.

CONSTRUCTION TRAFFIC CONTROL REQUIREMENTS

The Contractor shall provide the Town with traffic control sequence drawings for review
and approval a minimum of three (3) weeks prior to the start of construction. The plans
need to show the placement of traffic control devices and the work area.

The Contractor will not be allowed to restrict turning movements completely at a major
intersection; traffic must be maintained through the intersection.

Outside of working hours, the Contractor shall return the roadway to a minimum of two
(2) lanes of traffic in-each direction and any open trenches must be fully covered by
traffic rated trench plates. All trench plates must be recessed to be level with the
existing roadway surface and secured from moving when the speed limit is in excess of
35 mph.

401.6 MEASUREMENT: the first paragraph is revised to read:

Measurement for MAINTENANCE OF TRAFFIC shall be made on a lump sum basis.
This lump sum measurement shall include all materials, equipment and labor necessary
to facilitate traffic control per the contract documents. ltems of traffic control include but
are not limited to the obliteration of existing and temporary pavement markings used for
traffic control, flagmen, barricades, sign panels, sign stands, warning lights, message
boards, pilot cars, and related temporary pavements and steel plates.

No direct measurement of individual traffic control elements or-devices will be made. All
traffic control devices, unless otherwise noted, shall be considered as included in the
lump sum measurement for MAINTENANCE OF TRAFFIC bid item.

401.7 PAYMENT: is modified to add:

Payment for MAINTENANCE OF TRAFFIC shall not exceed the contract lump sum
price for the work. The Town of Gilbert will allow monthly equal payments prorated over -
the duration of the project based upon the total project schedule provided by the
Contractor at the pre-construction meeting and approved by the Construction Manager.
The lump sum-price shall include all costs associated with providing all traffic control for
the project including; approved traffic control sequence drawings; coordination with the
property owners, Town of Gilbert and other agencies listed above; trench plates for
traffic crossings; school pedestrian crossings, temporary driveway access openings and
providing all temporary traffic control devices and signs required for the project;
malnta|n|ng existing signs and/or remove and replace eX|st|ng signs conflicting with

. 22
Wi\Transportation\Gilbert\Pecos Road over EMF\Eng\Specifications\Fina\TS169 - Final Specs May 2013.doc




Town of Gilbert Project TS169 " Special Conditions
Pecos Road Conduit Installation 05-21-13

construction operations, and all labor, flagmen, materials, traffic control devices, and
miscellaneous incidental items necessary to complete the work.

Traffic control devices and signs shall consist of providing, erecting and maintaining
necessary and adequate devices for the protection of the work area and the traveling
public, as well as, informing the traveling public of the work areas for the project
duration and as deemed necessary by the Town’s Traffic Engineer. Non-compliance
with maintaining these devices will be grounds for withholding payment on a monthly
basis caused by these deficiencies. All deficiencies must be corrected within one shift of
being notified of non-compliance or lack of maintenance on devices, such as; dirty
panels, burned out lights, missing flags, or devices being damaged or removed.

The Contractor will coordinate and schedule off-duty police officers with the Town of
Gilbert as a part of the Contractor’s traffic control work. The Town will pay for the
officers directly with no payment to the Contractor for this item. The Contractor will be
required to present an overall estimate of off duty officer hours required with the
submission of his master schedule for the project. Officers charge a minimum of four
hours to the project if scheduled. In the event that the Contractor fails to prosecute the
work in a timely and orderly fashion, the Town shall notify the Contractor and reserves
the right to negotiate a corresponding deductive change order with the Contractor based
upon the cost of $65/hour/officer that the Town will incur for the off duty officers.

Add the following new Section to the MAG Specifications:

SECTION 431 LANDSCAPE AND IRRIGATION RESTORATION

431.1 GENERAL: Contractor shall verify exact limits of disturbance with Engineer in all
areas deS|gnated on the plans as Landscape and Irrigation Restoration Areas. All work
shall be in accordance with these specifications and Standard MAG Sections 430 and
440.

Contractor shall remove, salvage and replace existing decomposed granite in all
disturbed areas. Contractor shall match color and gradation of any decomposed granite
in these Landscape and lrrigation Restoration Areas, and supply granite as necessary
to bring disturbed areas back to original condition. Contractor shall contact Engineer for
review and approval of Landscape and Irrigation Restoration materials.

Contractor shall repair lighting and electrical components that are disturbed during
construction. All electrical work shall be in conformance with MAG, NEC latest
standards, and these Special Conditions.
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All replacement or repair materials shall match the existing damaged materials.
Irrigation materials and components shall be-from the same manufacturer as originally -
installed. Emitters shall have the same volume output as original. PVC pipe may be
from a different manufacturer but the grade shall be the same as originally installed.

431.2 CONSTRUCTION REQUIREMENTS:

431.2.1 Protection of Existing Vegetation: The work shall include the protection of all
existing plant material. Contractor shall take great care to protect in place all existing -
plant material. Contractor shall replace in like kind and size any existing plant material
removed, damaged, or destroyed as a result-of construction as approved by the
Engineer. The Contractor shall identify and the Engineer review existing plant materials
within the disturbance areas. Salvage and relocate or replace all plant material in
conflict with the proposed improvements as designated in Landscape and lrrigation
Restoration Areas in like kind and size per the direction of the Engineer.

431.2.2 Verification of Conditions: Prior to the start of construction, conduct on-site
inspections of plants and vegetation with the Engineer, and identify and inventory the
‘plants and vegetation that are to remain in place during this area tour. Field measure
and stake project improvements as needed for establishing the location and limits of
disturbance. Plant material that needs to be removed shall be agreed upon between the
Contractor and Engineer prior to construction activities beginning.

431.2.3 Protecting or Restoring Irrigation System: The work under this item shall
consist of testing, reconstructing or modifying the existing irrigation systems that are
damaged by the proposed improvements. All work to restore existing irrigation system
shall be in accordance with MAG Standard Subsection 440.4. The underground location
of the irrigation facilities is unknown. Contractor shall take care to minimize disturbance
to these areas. -

431.2.4 Repairing Damaged Plants: Where damage to vegetation has occurred,
prune plants in accordance with Tree Care Industry Association (TCIA) standards to
remove branches from the work area, and where needed to maintain the health of the
" plant. Remove material in a manner that yields minimal impact and is approved by the
Engineer.

431.2.5 Replacing Damaged Plants:- Remove plants that were identified by the
Engineer to remain in place, but were damaged during the course of the work to an
extent that they cannot be repaired; and replace the damaged plants with new plants of
the same type and value. Remove and replace damaged plants as directed by the
Engineer. Base the value of plants that are to be replaced on the criteria found in the
Council of Tree and Landscape Appraisers’ “Guide for Plant Appraisal®, as evaluated by
the Engineer. Plants shall be replaced at the following- S|zes or as directed by the
Engineer. o
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Existing Plant Material Size Replacement Size

Trees:

2" Caliper 24" Box

4’ Caliper 36" Box

6" Caliper 54" Box

Shrubs:

All Existing Shrubs 5 Gallon

431.3 MEASUREMENT AND BASIS OF PAYMENT:

Measurement and Payment for the landscape and irrigation restoration areas will be at
the contract lump sum price bid which includes all costs, materials, equipment, labor,
and operations necessary for full restoration of all decomposed granite, irrigation
~systems, plant material, and other miscelianeous items to the satisfaction of the
Engineer.

ADD SECTION 478 INTERCONNECT CONDUIT AND PULL
BOX INSTALLATION:

I. FIBER OPTIC PULL BOXES

1. Description

The work under this section shall consist of furnishing and installation of No. 7 pull
boxes and No. 9 pull boxes. Any existing No. 5 pull boxes shall be replaced with No. 7
pull boxes as shown on plans. All new No. 7 pull boxes shall include extension rings as
indicated on the plans and Town of Gilbert Standard Detail 94. The Contractor shall
furnish and install racks and hooks in all new No. 9 pull boxes per Town of Gilbert
Standard Detail 102.

2. Materials

A certificate shall be supplied for structural capabilities and materials used in
manufacture. All pull box covers shall have the message “TOWN OF GILBERT FIBER
OPTIC’ cast in one-inch (17) letters. Pull boxes shall not be installed in travel or parking
lanes unless prior approval is obtained from the Engineer.

3. Construction

Pull boxes of the type specified on plans shall be furnished and installed at the locations
shown on plans. Pull boxes and conduit sweeps shall be installed in accordance with
Town of Gilbert Standard Detail 94 and 102.

Conduits should enter the pull box through knockouts on the side walls. The conduit
entries should be vertically and horizontally aligned so that the cable could be pulled
through the pull box by using a pull-through sleeve to bridge the gap between entering
and exiting conduits.
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Where a new No. 9 pull box is to be installed over an existing No. 7 pull box,
surrounding material shali be excavated to sufficient depth and extent to install a pre-
fabricated floor slab of No. 9 pull box. The walls shall be installed as a bottomless frame
leaving slits for existing conduit. Conduit sweeps shall be reconstructed per Standard
Detail 94. After walls are installed, existing No. 7 pull box shall be removed and
disposed of, conduit slits sealed with “term-a-duct” or approved elastic material, and
conduit cut to sufficient length in order to be flush with the No. 9 pull box wall.
Shortening of conduit shall be done by a method that will not damage the existing live
fiber-optic cable and its jacket. All No. 9 pull boxes shall be installed with rack and hook
assemblies as specified in Gilbert Standard Detail # 102. During pull box installation
splice closure shall be supported and protected in such a way as to not damage the
existing fiber-optic cable.

All relocation of pull boxes to avoid driveways and/or other structures shall be approved
by the-Engineer and documented by the Contractor on the as-built plans.

Pull boxes shall-be set and adjusted so that they are 2" above finished grade. When no
grade is established pull boxes shall be set as requested by the Engineer.

All pull box covers shall be secured with the required bolts and washers before final
acceptance of the project.

All pull boxes shall be left free of dirt and debris upon completion of the work.
il FIBER OPTIC CONDUIT

1. Description

The work under this section shall consist of furnishing, installing, and testing for
continuity and integrity of the fiber optic conduits, pull tape, warning tape, and duct
plugs as shown on the plans.

2. Materials

All conduit and conduit fittings shall be listed by UL, and conform to NEC standards.
Except as specified below, all conduit to be installed underground or in concrete
structures shall be rigid polyviny! chloride (PVC) rigid nonmetallic type conforming to the
requirements of UL 651 for Rigid Nonmetallic Conduit. PVC conduit and conduit fittings
shall be Schedule 40, heavy wall, manufactured from high impact material and shall be
rated for use at 90° C.

All exposed conduit and conduit fittings to be installed above ground shall be rigid
metallic type manufactured of galvanized steel conforming to requirements of UL 6 for
Rigid Metallic Conduit and to NEC standards.
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Conduit that is either occupied or designated for installation of fiber optic cable shall
meet the following requirements:

Bends used for fiber optic conduit runs shall exceed:

Conduit Size Min. Radius

2" 24)!
2 1/2” 30"
3" 36”
4" 48"

3. Conduit and Inner Duct Plugs

Conduit plugs, caps, or sealing fittings for sealing empty conduit and occupied conduit
shall be durable, easily removable, reusable, and produce a watertight seal. Plugs,
caps, and sealing fittings shall be designed for the diameter of the conduit and cable,
shall cause no damage to the cable when installed, and shall have a rope-tie on the
inside end for connection of a pull rope. Plugs, caps, or sealing fittings used for fiber
optic conduit shall provide a watertight and airtight seal of at least 20 psi. Plugs that seal
conduits containing fiber optic cable shall be of the split design to allow installation and
removal around in-place cables. Plugs, caps, or sealing fittings shall be approved by the
Engineer.

4. Fiber Optic Conduit Warning Tape

Fiber optic conduit warning tape shall be a four (4) mil inert plastic film specially
formulated for prolonged use underground and shall be a minimum of 3 inches wide. All
tape shall be highly resistant to alkalis, acids, and other destructive agents found in the
soil. Tape shall have a continuous printed message warning that will bear the words
“CAUTION FIBER OPTIC” in black letters on an orange background, or approved
equivalent. Fiber optic conduit warning tape shall connect into pull boxes.

5. Pull tape
Detectable pull tape shall have a minimum 2500 Ibs pulling capacity and shall be
NETPCO MULETAPE DP2500P or approved equal.

6. Construction Requirements

(A) General Requirements: Conduit shall be furnished and installed at the locations
and of the sizes shown on the Fiber Optic Conduit Plans. Unless changes are
necessary to avoid underground obstructions all underground conduit shall be installed
in a straight line from pull box to pull box and/or from foundation to pull box and shall be
of one continuous size. Any change in conduit routing must be approved by the
Engineer and documented by the Contractor on as-built plans.

All PVC conduits shall be stored and handled in an approved manner to minimize
ultraviolet deterioration due to exposure to sunlight.
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The PVC conduit shall be cut square and trimmed to remove all rough edges. PVC
conduit connections shall be of the solvent weld type. Purple primer conforming to the
requirements of ASTM F 656 shall be applied to the joined surfaces prior to use of
cement. The joint cement shall be the gray PVC cement conforming to the requirements
- of ASTM D 2564. Where a connection is made to rigid metallic conduit, the coupling
used shall be a PVC female adapter.

Expansion joint fittings shall not be installed in PVC conduit runs between pull boxes
unless specified. Expansion joint fittings shall be installed-in conduit runs in which both
ends of the conduit are fixed in place, such as conduit runs between two foundations.
Expansion joint fittings shall be installed in conduit runs which cross a concrete
structure expansion joint. Approved expansion fittings shall allow for a linear thermal
expansion of up to 6'inches.

Conduit embedded in concrete structures shall be securely attached to the reinforcing
steel at intervals of approximately 12 inches. Expansion fittings shall be installed where
conduit crosses expansion joints in the structure. Where bonding is not continuous,
expansion fittings shall be provided with a bonding jumper of number 6 AWG flexible
wire. Where it is not possible to use expansion fittings, sleeves of sufficient size shall be
installed to provide a minimum %-inch clearance between the conduit and the inside
wall of the sleeve. The sleeve shall be discontinuous at the expansion joints.

Field PVC conduit bends shall be made without crimping or flattening, using the longest
radius practical but not less than specified in section Il, 2. Collapsed conduit, no matter
how. small, is not acceptable. When obstructions are encountered during installation and
fiber optic conduit cannot be economically located elsewhere, the obstruction shall be
bypassed by deflecting the conduit at a rate of at least 10:1. Minimum 4’ radius,
maximum 45° bends may be used to avoid obstructions at locations where 10:1
deflection is not possible, provided the least degree bend needed to clear the
obstruction is used. Flexible bends may be utilized when needed to facilitate proper
location of the fiber optic conduit, only at locations approved by the Engineer. Fiber
optic conduit runs between any two pull boxes shall not employ more than 4 bends, or
exceed an angular sum of 270°. The number of bends between pull box and
foundations shall not contain more than equivalent of two quarter bends (180 degrees,
total), including the bends at the pull boxes or foundations, uniess authorized by the
Engineer.

Conduit entering pull boxes shall terminate a minimum of 3" inside the box wall. The
conduit shall be between 2" and 4” above the bottom of the pull box and shall be sioped
to facilitate the pulling of cables. Conduit entering through the bottom of a pull box shall -
be located near the sides and ends and extend no more than 4" above the bottom of the
pull box including the length of the conduit bell end in order to leave the major interior
portion clear. At all outlets, conduits shall enter from the direction of the run and allow
for expansion and contraction.
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All occupied conduit and conduit for future use shall have a detectable pull tape with a
minimum 2500 Ibs pulling capacity (NETPCO MULETAPE DP2500P, or approved
equal). Detectable pull tape shall be installed from pull box to pull box, and from pull box
to cabinet. Detectable pull tape shall be installed in each non-metallic fiber optic
multiduct with one pull tape in each innerduct. The puli tape will be considered as an
integral part of the conduit installation. The tape will extend 24 inches beyond each end
of the PVC conduit run and shall be attached to the plug, cap, or sealing fitting on each
end of the conduit. Conduit ends shall be capped with conduit end cap fittings. All empty
and occupied fiber optic conduits and innerducts shall be sealed with a cap or plug at
each end. Conduit end cap shall remain in place until cabling is started. When end caps
are removed, PVC ends shall be provided with an approved conduit end bell. End belis
shall be installed prior to the installation of the conductors. Approved insulated
grounding bushings shall be used on steel conduit ends.

No more than one week prior to installation of any cable, all new and existing empty
conduit runs in which cable is to be installed, shall be cleared/cleaned by pulling through
a metal-disc mandrel of diameter 10% smaller than the inside diameter of the conduit
and at least 8" long, or brushed, or swabbed, as the situation requires. Also, detectable
pull tape shall be re-installed with all new and existing conduits.

During shipping and while on the job site, the open ends of all runs of ducts, conduit,
and multiduct conduit shall be sealed with removable caps, plugs, or sealing fittings to

- prevent the entry. of rodents, dirt, sand and other foreign materials. These caps, plugs,
or sealing fittings shall be removed only when the Contractor is in the act of joining
sections together, testing, or pulling cable. The open ends shall be immediately
recapped or resealed after completion of these activities. This requirement shall be met
for all empty or occupied ducts, conduit, and multiduct conduit located anywhere on the
Project site, including but not limited to those at equipment enclosures and pull boxes.

If temporary caps or seals are used, the methods and materials shall be approved by
the Engineer. Temporary caps and seals shall be replaced with caps, sealing fittings, or
plugs conforming to the requirements of the Specifications prior to acceptance.

The Contractor shall place warning tape (as specified in Section 4) in-all open trenches
in which conduit are placed. Fiber optic warning tape shall be installed above fiber optic
conduit installed in open trenches. The message side shall be face up. If electrical
conduit shares the same trench, the conduit warning tape for the electrical conduit is not
required. All warning tape shall be buried at a depth of 36" below final grade unless prior
approval is obtained from the Engineer.

Where conduit is to be installed under existing roadway pavement by jacking or drilling
methods, the jacking and/or drilling pits shall be kept 2 feet clear of the edge of the
pavement. Conduit installed in railroad right-of-way shall be installed in accordance with
the requirements of the railroad company.
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(B) Depth Requirements: Fiber optic conduit shall be installed at a minimum depth of
48’ to the top of the conduit except at pull box locations unless prior approval is
obtained from the Engineer.

(C) Conduit Boring, Trenching, Backflllmg, and Compaction: Conduit shall be
installed in trench by horizontal boring underneath the paved roadway driveways and
under matured driveways as indicated on the drawings.

Installation by boring shall be a method proposed by the Contractor and approved by
the Engineer. Sleeves (if required) shall be installed by a method approved by the
Engineer. Sleeves shall be black steel pipe, 6” for. one 4" conduit, and 10" for two 4
conduits. The depth of the sleeve installation varies depending on conflicts with existing
utilities -and -obstructions.

The Town reserves the right to require the Contractor to submit a bore profile showing

the proposed fiber optic locations with relation to all existing utilities and finished grade.
All utilities and proposed conduit shall be shown with sizes and elevations dimensioned.
If a boring profile is requested by the Town, no work shall be started until the Contractor
receives approval from the.Engineer.

Expansion ﬁttings shall be installed on all conduits at one end of the steel pipe if sleeve
is less than 100’ in length, and at both ends if the steel sleeve is 100’ or greater in
length. The expansion fi ttmgs shall be installed a minimum of 3’ from the end of-the
steel pipe sleeve.

All boring recovery pits shall be saw cut, and be free of rough edges.
Installation by trenching shall be per Town of Gilbert Standard Detail 100.

Prior to any trenching, the Contractor shall verify with utility, the existence of any
cathodic protection in all existing utilities and restore existing. cathodic protection when
severed during construction.

Trenches shall not be excavated wider than necessary for the proper placement of
conduit and pull boxes. Trenching shall be done in accordance with MAG Section 601.
Backfilling, compactlon and bedding of conduit runs shall be in accordance with MAG
Section 601.4.9.

Controiled Low Strength Material (CLSM) consisting of 150 psi. concrete shall be
installed in the bottom 24” of the trench encasing the conduit (1 sack slurry). The CLSM-
depth will vary at pull boxes to remain six inches clear of the finished grade. CLSM shall
be placed in such a manner to avoid voids of segregation of material.
'Open trench excavation across any existing paved areas, shall have two (2) parallel
cuts made at a distance not to exceed 16 inches. All removal and replacement of
existing paved areas shall be in accordance with MAG Section 336.
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Open trench excavation across an existing Portland concrete area shall have two (2)
parallel cuts made at a distance not to exceed 16 inches. All removal and replacement
of existing Portland concrete areas shall be done in accordance with MAG Section 336.

After each excavation is complete and materials in place, the Contractor shall notify the
Engineer for inspection, and under no circumstances shall any underground material or
equipment be covered with fill without proper approval.

After installation of conduits, the ground surface shall be returned to its originai grade
and condition. Any disturbed landscaping including trees, shrubs, and monument signs
shall be replaced to restore original conditions.

7. Testing of existing conduit

All existing empty conduit designated for the fiber-optic cable installation shall be tested
for continuity and integrity before fiber-optic cable installation. Existing empty conduit
runs in which cable is to be installed, shall be cleared/cleaned by pulling through a
metal-disc mandrel of diameter 10% smaller than the inside diameter of the conduit and
at least 8" long, or brushed, or swabbed, as the situation requires. If the conduit found to
be not continuous, missing or broken, or in any other way damaged and unsuitabie for
pulling of the fiber optic cable, the Contractor shall expose the damaged conduit, take
photographs that will clearly show the damage and the surrounding street area and will
notify Town of Gilbert inspectors immediately. No repair work shall be done, until
approval for repair is obtained from the Town of Gilbert inspection staff. The Contractor
is hereby notified that the project involves different conduit sizes and ball mandreis will
not be allowed.

A Town of Gilbert Controlled Allowance has been added to the contract to cover
unforeseen conduit damage that may be discovered that is not shown on the
plans.

il MAXCELL FABRIC INNERDUCT

1. Description

The work under this section shall consist of furnishing and installing two packs (6 cells)
of the Maxcell Fabric Innerduct in the 3" conduit between the No. 9 pull boxes located
on each side of the EMF Bridge. Each cell of the innerduct shall have detectable tape
and pull tape. Any excess material shall become the property of the Town of Gilbert and
shall be delivered to the Town’s Traffic Operations Center located at 529 North Lindsay
Road, Gilbert, AZ 85234. Contact person is Rick Hooker, 480-503-6933.
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